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 REQUEST FOR PROPOSALS (RFP) 

RFP Description: The Construction of the External Electrical Bulk Infrastructure for 

the TASEZ Phase 2 Programme 

RFP Number: RFP/002/2025 

CIDB Grading: 8 EP or Higher 

- Potential bidders with a CIDB grading of 7 EP are not eligible to bid 

Closing Date: 26 September 2025 

Closing Time:  12h00 

RFP Validity Period: 120 Calendar Days 

Compulsory Briefing:   

Yes     

No     

Compulsory Briefing Session Details:  

Date: 12 September 2025 

Time: 10h00 – 13h00 

Venue: TASEZ Central Hub Manitoba, The Willows 340-Jr, Pretoria, 0081 

(https://maps.app.goo.gl/wLFGy6DMQjRvwb3M6)  

TASEZ Enquiry Details:  

Name: TASEZ SCM 

Contact Numbers: 012 564 3174 

Email Address: rfqs-rfps@tasez.co.za   

Delivery Address: 

  

The Procurement Officer 

Tshwane Automotive Special Economic Zone 

Building 21 

Council for Scientific and Industrial Research (CSIR), Meiring Naudé 

Road; Brummeria; Pretoria (Gauteng) 

Special Note for 

Bidder: 

 

Bidder’s Name:  

 

  

 

https://maps.app.goo.gl/wLFGy6DMQjRvwb3M6
mailto:rfqs-rfps@tasez.co.za
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Project Overview 

Tshwane Automotive Special Economic Zone (TASEZ), an Automotive Special Economic 

Zone, formed out of an Inter-Governmental Agreement (IGA) between the Department of 

Trade, Industry and Competition (DTIC), the Gauteng Department of Economic 

Development (GDED) and the City of Tshwane (CoT) is positioned as a key development 

catalyst in the Gauteng Province. TASEZ mobilises both the public and private sectors to 

invest in the northern development corridor of our capital, the CoT. The three government 

entities are also the funders (Sponsors) of the TASEZ infrastructure programme.  

Phase 2 spans over 81ha in Silverton and will be developed as a mixed-use development in 

line with market demands, these will include: - 

1) Centre of Excellence Campus which will facilitate the following: - 

a) An incubation Programme (Industry/Community Needs) 

b) Skills Academy (Artisan, High Tech & Scarce Skills Programmes) 

c) University/UT & TVET Partnership Programmes 

d) High-Performance Grade 10 – 12 Technical School 

e) Research and Electronic Library Centre Node.  

2) Retail & Office Node  

3) New Industrial Node  

4) Truck Staging  

5) Road upgrades (Intersection Designs Concluded, Construction part of scope for Phase 

2) 

6) New Reservoir (Required, Bronberg currently servicing Phase 1 & 1A) 

Through this programme, the Infrastructure Development Division seeks to: - 

1) To facilitate the creation of industrial complexes, with strategic regional, national, 

provincial, and local economic development benefits  

2) To provide a location for investment in the infrastructure needed to develop targeted 

industrial activities 

3) Create decent (sustainable) work as well the communities in which TASEZ is located, 

including greater economic participation by SMMEs and co-operatives 

4) Promote technology skills transfer. 
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The electrical bulk services infrastructure high-level scope includes: 

1) Watloo to Phase 2 Infrastructure Network  

a) The supply, delivery to site, offloading, placing into final position, installation and 

guarantee of 4 new MV 11kV circuit breakers switchgear panels specialized for 

the distribution and control of power as specified in this document and 

accompanying drawings. The vendor drawings to be subject to approval by CoT. 

b) The supply, delivery to site, offloading, placing into final position, installation and 

guarantee of all the electrical bulk services and associated loose equipment, MV 

cables, fibre optic communications cables, as specified in this document and 

accompanying drawings.  

c) Supply & install 4 x 300mm² x 3 core Al 11kV cables from Watloo Substation to new 

distribution substation on Erf 179.  

d) Trenching, backfilling and compacting of cable routes for MV cabling.  

e) The reinstatement of roadways, driveways, paving and gardens required once the 

MV reticulation has been installed.  

f) Construct a brick build S1 substation complete with 11kV switchgear on Erf 178 as 

indicated on the schematic diagram & layout plan  

g) Sleeves, horizontal drilling and road crossings.  

h) Supply & install a 25mm² x 4 core PVC insulated AI ECC from minisub to streetlights 

as per layout drawings & schematic diagram (future extension to Vonkprop Road)  

i) Streetlighting installation to future extension to Vonkprop Road.  

j) Supply and installation of a SCADA communications and control system, from the 

Watloo Substation to the newly constructed TASEZ Phase Distribution MV 

infrastructure including fibre optic cable to City of Tshwane requirements.  

k) Testing, commissioning and handover of the bulk supply infrastructure to CoT on 

completion of the project.  

2) Nellmapius Substation Infrastructure Network  

a) Supply & install a 4MVA metering type RMU for Erf 173 as per layout plan & 

schematic diagrams  

b) Supply & install a 4 MVA metering type RMU for Erf 174 as per layout plan & 

schematic diagrams  

c) Supply & install a 500 kVA 11kV miniature substation for Erf 176 as per layout plan 

& schematic diagrams. Including concrete channel or trenching, backfilling and 

compacting of cable route for MV cabling to provide an economical solution.  
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d) Earthing system to substations and MV reticulation.  

e) Trenching, backfilling and compacting of cable routes for MV cabling.  

f) The reinstatement of roadways, driveways, paving and gardens required once the 

MV reticulation has been installed.  

g) Supply and installation of MV cable network infrastructure to CoT specifications 

and standards.  

h) Sleeves, horizontal drilling and road crossings.  

i) Supply and installation of a SCADA communications and control system to new 

MV infrastructure including fibre optic cable to City of Tshwane requirements.  

j) Testing, commissioning and of the bulk supply infrastructure to CoT on completion 

of the project.  

3) Site Construction Work 

a) Establishment of the Contractor’s Camp Site 

b) Site clearance 

c) Temporary work 

d) Alterations and additions to the existing Watloo substation 

e) Supply and installation of new main electrical feeder cables 

f) Supply and installation of a SCADA system between Watloo substation and TASEZ 

g) Supply and install 4 boards at Watloo Substation 

h) Provide reticulation to the residential area 

i) Appointment of SMME contractors to carry out works detailed in the Bill of 

Quantities  

j) Compile as-built drawings 

k) Liaison with other contractors on the industrial site for access  

l) Finishing off the site 

m) Trim the site and comply with all environmental rehabilitation requirements 

n) Compile as-built drawings 

These works will take place in Phase 2 of TASEZ Infrastructure located at The Willows 340-JR 

to be known as SAMCOR PARK X10, Pretoria.  
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Figure 1: TASEZ Masterplan 

 

 

Figure 2: TASEZ Phase 2 Site Layout 
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Figure 3: Phase 2 External Bulk Electrical Site Layout 
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Figure 4: Bulk Electrical Infrastructure Site Layout 
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Definitions 

I. “TASEZ” means the Tshwane Automotive Special Economic Zone. 

II. “Client” means the Tshwane Automotive Special Economic Zone (TASEZ). 

III. “Employer” means the TASEZ, which affects its obligations on the Project through 

persons employed on / deployed to the Project. 

IV. ‘’Employer Representative” means the person named by the employer/Client who 

acts on behalf of the employer/client. 

V. “End User’’ means the entity/tenant that will make use of the facility as per the 

agreement with the Client. 

VI. “Contractor” means any Building Contractor, Civil Engineering Contractor, 

Mechanical, Electrical, Instrumentation or Piping Contractor, Service Provider, Vendor 

or any joint venture partnership and their sub-contractors (SMMEs inclusive), 

conducting construction work and related activities on the Project. 

VII. “Project” means the construction and commissioning of all infrastructure in the 

Tshwane Automotive Special Economic Zone. 

VIII. “SMME” means a small, medium or micro enterprise contracted to deliver service/s on 

the Project. 

IX. “SMME Coordinator” means the person employed by the contractor for the duration 

of the project whose responsibility is to monitor and manage the SMMEs in order to 

achieve the targets as per form K. The qualifications, roles and responsibilities of the 

SMME Coordinator must be as per the SMME Coordinator Specification attached in 

the Appendices. 

 

 



 
 

Conditions of Contract for Construction – FIDIC Reb Book 2017 Tendering Procedures Page 13 of 183 

 

 

 

 

 

 

 

 

 

 

 

Part T1: Tendering Procedures 
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T1.1:   Tender Notice and Invitation to Tender 

TASEZ is inviting capable and competent Contractors with a CIDB grading of 8EP or higher 

to submit their bids for The Construction of the External Bulk Electrical Infrastructure for the 

TASEZ Phase 2 Programme to be in The Willows 340-JR to be known as SAMCOR PARK X10, 

Pretoria.  

The type of contract used will be an amended FIDIC contract, Second Edition 2017 (Red 

Book) published by the International Federation of Consulting Engineers (FIDIC). 

To be eligible to bid, the Contractor must be registered with CIDB in the category Grade 

8EP or Higher (Electrical Engineering Works – Infrastructure). Emerging Bidders with CIDB 

Grade 7EP PE are not eligible to respond to this tender and will not be considered.  

The project is to be completed within 6 months from the Commencement Date. 
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Tenders are hereby invited for the services below.: 

Tender Number:  RFP/002/2025 

Tender Description: The Construction of the External Electrical Bulk Infrastructure for the TASEZ Phase 2 

Programme 

Organisation: Tshwane Automotive Special Economic Zone (TASEZ) 

Division: Infrastructure Development Division  

CIDB Grading 8 EP or Higher 

Tender Documents: This Tender Document may be downloaded directly from these websites: Documents 

can be downloaded for free. 

1. National Treasury e-Tender Publication Portal at www.etenders.gov.za  

2. TASEZ Tender Portal website at www.tasez.co.za  

3. CIDB website at https://www.cidb.org.za/cidb-tenders/current-tenders/  

Tender Document 

Availability: 

Tenders can be collected from 01 September 2025. 

Compulsory Briefing 

/ Clarification 

Meeting: 

A compulsory clarification meeting with representatives of the Employer will take place 

at Silverton – TASEZ Central Hub - Manitoba, The Willows 340-Jr, Pretoria, 0081 

(https://maps.app.goo.gl/wLFGy6DMQjRvwb3M6), Coordinates -25.721974934467674, 

28.358535517271232 on 12 September 2025 starting at 10h00.   

Briefing presentation and minutes will be made available to all invited bidders 

Queries: Queries relating to the issue of these documents may be addressed to Ms Lucia Buda, 

at the email address rfqs-rfps@tasez.co.za. Bidders may only correspond via email 

between the periods of 02 September 2025 and 19 September 2025. TASEZ will compile 

and distribute a schedule of questions and answers to all bidders. The name of the 

bidder who submitted the questions/s will be withheld. No new queries received after 

19 September 2025 will be considered. 

Tender Closing Date 

Time: 

12H00 on 26 September 2025. 

Telegraphic, telephonic, facsimile, e-mail and late tenders will not be accepted. 

Tenders must only be submitted on the tender documentation that is issued. 

The Conditions of Contract for Construction for Building and Engineering Works designed by the Employer (“Red Book”) 

2017 as published by the International Federation of Consulting Engineers (FIDIC) are applicable to this Contract. Copies of 

these conditions of contract may be obtained from the South African Institution of Civil Engineering (Tel. 011 - 805 5947) or 

the South African Association of Consulting Engineers (Tel. 011 - 463 2022). 

We look forward to receiving your tender by the date and time stated. 

Yours faithfully, 

 

Andile Sangweni 

Executive Manager: Infrastructure Development Division   

TASEZ   

http://www.etenders.gov.za/
http://www.tasez.co.za/
https://www.cidb.org.za/cidb-tenders/current-tenders/
https://maps.app.goo.gl/wLFGy6DMQjRvwb3M6
mailto:rfqs-rfps@tasez.co.za


TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Tendering Procedures Page 16 of 183 

 

SBD 1 Form – Invitation to Tender 

You are Hereby Invited to Tender for Requirements of the (Name of Department/ Tenderer Entity) 

Tender Number: RFP/002/2025  Closing Date: 26 September 2025 Closing Time: 12H00 

Description: The Construction of the External Bulk Electrical Infrastructure for the TASEZ Phase 2 Programme 

The Successful Tenderer will be Required to Fill in and Sign a Written Contract Form (SBD7). 

Tender Response Documents May Be Deposited in the Tender Box Situated at (Street Address): 

TASEZ Situated at the Council for Scientific and Industrial Research (CSIR) 

Meiring Naudé Road; Brummeria 

Pretoria (Gauteng), Building 21 

Supplier Information 

Name of Tenderer  

Postal Address  

Street Address  

Telephone Number Code  Number  

Cellphone Number  

Facsimile Number Code  Number  

E-Mail Address  

Vat Registration Number  

 TCS PIN:  OR CSD No:  

B-BBEE Status Level 

Verification Certificate [Tick 

Applicable Box] 

      Yes 

      No 

B-BBEE Status Level Sworn 

Affidavit 

    Yes      

    No 

If yes, who was the Certificate Issued by?  

An accounting officer as 

contemplated in the Close 

Corporation Act (CCA) and 

name the applicable in the 

tick box 

 An Accounting Officer as contemplated in the Close Corporation Act (CCA) 

 
A Verification Agency Accredited by the South 

African Accreditation System (SANAS) 

 
A Registered Auditor 

Name: 

[A B-BBEE Status Level Verification Certificate / Sworn Affidavit (For EMES& QSES) Must Be Submitted in Order to Qualify for 

Preference Points For B-BBEE] 

Are you the Accredited 

Representative in South 

Africa for the Goods / 

Services / Works Offered? 

    Yes      No 

 

[If Yes Enclose Proof] 

Are you a Foreign Based 

Supplier for the Goods / 

Services / Works Offered? 

   Yes        No 

[If Yes Answer 

Part B:3 Below] 

Signature of Tenderer ………………………………………… Date ……………………… 

Capacity under which this Tender is Signed.  

(Attach Proof of Authority to Sign this Tender, e.g., Resolution of Directors, etc.) 

 

Total Number of Items 

Offered 
 

Total Tender Price (All 

Inclusive) 
R 

Tendering Procedure Enquiries may be Directed to: Technical Information may be directed to: 

Department/ Tenderer Entity SCM TASEZ Contact Person Lucia / Hlamulo 

Telephone Number 012 564 3174 Facsimile Number 012 564 3174 

Facsimile Number N/A E-Mail Address rfqs-rfps@tasez.co.za 

E-Mail Address rfqs-rfps@tasez.co.za 

mailto:rfqs-rfps@tasez.co.za
mailto:rfqs-rfps@tasez.co.za


TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Tendering Procedures Page 17 of 183 

 

SBD 2 – Tax Compliance Requirements  

It is a condition of tender that the taxes of the successful tenderer must be in order, or that 

satisfactory arrangements have been made with the South African Revenue Service (SARS) 

to meet the tenderer’s tax obligations.  

Tax Compliance Requirements  

2.1. Tenderers must ensure compliance with their Tax obligations.  

2.2. Tenderers are required to submit their Unique Personal Identification Number (PIN) 

issued by SARS to enable TASEZ to verify the taxpayer’s profile and tax status.  

2.3. Application for Tax Compliance Status (TCS) Pin may be made via e-filing through the 

SARS website www.sars.gov.za   

2.4. Tenderers must submit a printed TCS Certificate together with the tender.  

2.5. In Tenders where Consortia / Joint Ventures / Sub-Contractors are involved, each party 

must submit a separate TCS Certificate / Pin / CSD Report.  

2.6. Where no TCS Pin is available, but the Tenderer is registered on the Central Supplier 

Database (CSD), a CSD Report must be provided.  

2.7. No tenders will be considered from persons in the Service of The State, Companies with 

Directors who are Persons in The Service of the State, Or Close Corporations with 

members Persons in the Service of the State.” 

Questionnaire to the Foreign Tenderers 

Is The Tenderer a Resident of the Tenderer of South Africa (RSA)?                           Yes  No 

Does the Tenderer have a Branch in the RSA?                                                                   Yes  No 

Does the Tenderer have a Permanent Establishment in the RSA?                                      Yes  No 

Does the Tenderer have any Source of Income in the RSA?                                      Yes  No 

If the answer is “no” to all of the above, then, it is not a requirement to obtain a Tax Compliance Status / 

Tax Compliance system pin code from the South African Revenue Service (SARS) and if not register as per 2 

above. 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE TENDER INVALID. 

Signature of Tenderer: _____________________________________________________________ 

Capacity under which this Tender is Signed: _____________________________________________ 

(Proof of authority must be submitted e.g., company resolution) 

DATE: _____________________________ 

 

http://www.sars.gov.za/
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Compulsory Enterprise Questionnaire 
 

The following particulars must be furnished.  

Section 1: Name of Enterprise: __________________________________________________________________________ 

Section 2: VAT Registration Number, if any: _______________________________________________________________ 

Section 3: CIDB Registration Number, if any: ______________________________________________________________ 

Section 4: Particulars of Sole Proprietors and Partners in Partnerships 

Name* Identity number* Personal Income 

Tax Number* 

   

   

   

   

   

* Complete only if sole proprietor or partnership and attach a separate page if more than 3 partners 

Section 5: Particulars of Companies and Close Corporations 

Company Registration Number: ____________________________________________________________________________ 

Close Corporation Number: ______________________________________________________________________________ 

Tax Reference Number: __________________________________________________________________________________ 

Section 6: The attached SBD 4 must be completed for each tender and be attached as a tender requirement. 

Section 7: The attached SBD 6.1 must be completed for each tender and be attached as a requirement. 

Section 8: The attached SBD 8 must be completed for each tender and be attached as a requirement. 

Section 9: The attached SBD 9 must be completed for each tender and be attached as a requirement. 

The undersigned, who warrants that he/she is duly authorised to do so on behalf of the enterprise: 

i) Authorises the Employer to obtain a tax clearance certificate from the South African Revenue Services that my / our 

tax matters are in order. 

ii) Confirms that neither the name of the enterprise nor the name of any partner, manager, director or other person, who 

wholly or partly exercises, or may exercise, control over the enterprise appears on the Register of Tender Defaulters 

established in terms of the Prevention and Combating of Corrupt Activities Act of 2004.  

iii) Confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, control 

over the enterprise appears, has within the last five years been convicted of fraud or corruption. 

iv) Confirms that I/we are not associated, linked or involved with any other tendering entities submitting tender offers and 

have no other relationship with any of the Tenderer or those responsible for compiling the scope of work that could 

cause or be interpreted as a conflict of interest; and 

v) Confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my belief 

both true and correct. 

Signed         Date 

________________________________________    _____________________ 

Name         Position 

________________________________________    ______________________ 
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SBD 4 Form  

Declaration of Interest 

1. Any legal person, including persons employed by the state¹, or persons having a kinship 

with persons employed by the state, including a blood relationship, may make an offer 

or offers in terms of this invitation to tender (includes a price quotation, advertised 

competitive tender, limited tender or proposal).  In view of possible allegations of 

favouritism, should the resulting tender, or part thereof, be awarded to persons employed 

by the state, or to persons connected with or related to them, it is required that the 

tenderer or his/her authorised representative declare his/her position in relation to the 

evaluating/adjudicating authority where-  

- the tenderer is employed by the state; and/or 

- the legal person on whose behalf the tendering document is signed, has a relationship 

with persons/a person who are/is involved in the evaluation and or adjudication of the 

tender(s), or where it is known that such a relationship exists between the person or 

persons for or on whose behalf the declarant acts and persons who are involved with 

the evaluation and or adjudication of the tender.  

2. In order to give effect to the above, the following questionnaire must be completed and 

submitted with the tender. 

2.1. Full Name of the tenderer or his or her representative: 

……………………………………….. 

2.2. Identity Number: …………………………………………………………………………………. 

2.3. Position occupied in the Company (director, trustee, shareholder²): …………………... 

2.4. Company Registration Number: …………………………………..……… 

2.5. Tax Reference Number: ……………………………..……………………… 

2.6. VAT Registration Number: ……………………..…………………………… 

2.6.1. The names of all directors/trustees/shareholders/members, their individual 

identity numbers, tax reference numbers and, if applicable, 

employee/personnel numbers must be indicated in paragraph 3 below. 

2.6.2. ¹“State” means – 

a) any national or provincial department, national or provincial Tenderer 

entity or constitutional institution within the meaning of the Tenderer 

Finance Management Act, 1999 (Act No. 1 of 1999) 

b) any municipality or municipal entity 

c) provincial legislature 
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d) national Assembly or the national Council of provinces; or 

e) Parliament. 

2.6.3. ²” Shareholder” means a person who owns shares in the company is actively 

involved in the management of the enterprise or business and exercises 

control over the enterprise.  

2.7. Are you or any person connected with the tenderer presently   Yes / No 

employed by the state. 

2.8. If so, furnish the following particulars: 

Name of person/director/trustee/shareholder/ member: ………………………… 

Name of state institution at which you or the person: ………………………………….. 

connected to the tenderer is employed: …………………………………………………. 

The position occupied in the state institution: 

…………………….……………………………. 

Any other particulars:    

……………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

……………………………………………………………………………………………………… 

2.9. If you are presently employed by the state, did you obtain the   Yes / No 

appropriate authority to undertake remunerative work outside  

employment in the Tenderer sector? 

2.9.1. If yes, did you attach proof of such authority to the tender   Yes / No 

document?  

(Note: Failure to submit proof of such authority, where 

applicable, may result in the disqualification of the tender. 

2.9.2. If no, furnish reasons for non-submission of such proof: 

……………………………………………………………………………………..…. 

………………………………………………………………………………………… 

2.10. Did you or your spouse, or any of the company’s directors/trustees /  Yes / No 

shareholders/members or their spouses conduct business with the State 

in the previous twelve months? 

2.10.1. If so, furnish particulars: 

……………………………………………………………………..……………….. 
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………………………………………………………………………………………  

…………………………………………………………………............................. 

2.11. Do you, or any person connected with the tenderer, have any    Yes / No 

Relationship any relationship (family, friend, other) with a person  

employed by the State and who may be involved with the  

evaluation and or adjudication of this tender? 

2.11.1. If so, furnish particulars. 

…..………………………………………………………………………………... 

…………………………………………………………….……………………… 

2.12. Are you, or any person connected with the tenderer, aware of any  Yes / No 

relationship (family, friend, other) between any other tenderer and  

any person employed by the state who may be involved with the  

evaluation and or adjudication of this tender? 

2.12.1. If so, furnish particulars. 

………………………………………………………………………………..……… 

………………………………………………………………………………………. 

2.13. Do you or any of the directors/trustees/shareholders/members   Yes / No 

of the company have any interest in any other related companies  

whether or not they are tendering for this contract? 

2.13.1. If so, furnish particulars: 

……………………………………………………………..…………..……………. 

………………………………………………………………………………………. 

Table 1: Full details of Directors / Trustees / Members / Shareholders. 

Full Name Identity Number Personal Tax 

Reference Number 

State Employee Number 

/ Persal Number  
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3. Declaration 

I, the undersigned (Name) …………………………………………………………..……………….. 

Certify that the information furnished in paragraphs 2 and 3 above is correct. I accept 

that the state may reject the tender or act against me in terms of paragraph 23 of the 

general conditions of the contract should this declaration prove to be false.   

 

……………………………….……………  ……………………………..……………………….             

Date       Signature 

 

……………………………………..………  …………………………………………………… 

Position       Name of Tenderer 
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SBD 6.1 Form 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL PROCUREMENT 

REGULATIONS 2017 

This preference form must form part of all bids invited. It contains general information and 

serves as a claim form for preference points for Broad-Based Black Economic Empowerment 

(B-BBEE) Status Level of Contribution 

NB: BEFORE COMPLETING THIS FORM, BIDDER MUST STUDY THE GENERAL CONDITIONS, 

DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF B-BBEE, AS PRESCRIBED IN THE 

PREFERENTIAL PROCUREMENT REGULATIONS, 2017. 

_______________________________________________________________________________________ 

1. General Conditions 

1.1. The following preference point systems are applicable to all bids: 

1.1.1. the 80/20 system for requirements with a Rand value of up to R50 000 000 (all 

applicable taxes included); and 

1.1.2. the 90/10 system for requirements with a Rand value above R50 000 000 (all 

applicable taxes included). 

1.2. Price and Specific Goals Points 

1.2.1. If the value of this bid does not exceed R50 000 000.00 (all applicable taxes 

included), the 80/20 preference point system shall be applicable; or 

1.2.2. If the value of this bid exceeds R50 000 000.00 (all applicable taxes included), 

the 90/10 preference point system will be applicable.  

1.3. Points for this tender (even in the case of a tender for income-generating contracts) 

shall be awarded for:  

1.3.1. Price; and 

1.3.2. Specific Goals. 

1.4. The maximum points for this bid are allocated as follows: 

Table 2: Price and Specific Goals Points Allocations 

Description Points 

Price 90 

Specific Goals 10 

Total Points for Price and Specific Goals  100 
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1.5. Failure on the part of a tenderer to submit proof or documentation required in terms 

of this tender to claim points for specific goals with the tender, will be interpreted to 

mean that preference points for specific goals are not claimed. 

1.6. The organ of state reserves the right to require of a tenderer, either before a tender 

is adjudicated or at any time subsequently, to substantiate any claim in regard to 

preferences, in any manner required by the organ of state. 

2. Definitions 

2.1. “Tender” means a written offer in the form determined by an organ of state in 

response to an invitation to provide goods or services through price quotations, 

competitive tendering process or any other method envisaged in legislation. 

2.2. “Price” means an amount of money tendered for goods or services and includes all 

applicable taxes less all unconditional discounts. 

2.3. “Rand Value” means the total estimated value of a contract in Rand, calculated 

at the time of bid invitation, and includes all applicable taxes. 

2.4. “Tender for Income-Generating Contracts” means a written offer in the form 

determined by an organ of state in response to an invitation for the origination of 

income-generating contracts through any method envisaged in legislation that will 

result in a legal agreement between the organ of state and a third party that 

produces revenue for the organ of state, and includes, but is not limited to, leasing 

and disposal of assets and concession contracts, excluding direct sales and 

disposal of assets through public auctions; and  

2.5. “The Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 

5 of 2000).   

2.6. “EME” means an Exempted Micro Enterprise in terms of a code of good practice on 

black economic empowerment issued in terms of section 9 (1) of the Broad- Based 

Black Economic Empowerment Act. 

2.7. “Functionality” means the ability of a Bidder to provide goods or services in 

accordance with specifications as set out in the tender documents. 

2.8. “QSE” means a qualifying small business enterprise in terms of a code of good 

practice on black economic empowerment issued in terms of section 9 (1) of the 

Broad-Based Black Economic Empowerment Act. 
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3. Points Awarded for Price 

3.1. The 80/20 or 90/10 Preference Point Systems 

A maximum of 80 or 90 points is allocated for price on the following basis: 

   80/20    or   90/10 

 

Where  

Ps = Points scored for price of bid under 

consideration 

Pt = Price of bid under consideration 

Pmin = Price of lowest acceptable bid 

4. Points Awarded for Specific Goals  

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 

Regulations, preference points must be awarded for specific goals stated in the 

tender. For the purposes of this tender the tenderer will be allocated points based 

on the goals stated in Table 3 below as may be supported by proof/ documentation 

stated in the conditions of this tender. 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, 

which states that, if it is unclear whether the 80/20 or 90/10 preference point system 

applies, an organ of state must, in the tender documents, stipulate in the case of— 

In terms of Regulation 6 (2) and 7 (2) of the Preferential Procurement Regulations, 

preference points must be awarded to a bidder for attaining the B-BBEE status 

level of contribution in accordance with the table below: - 

4.2.1. An invitation for tender for income-generating contracts, that either the 

80/20 or 90/10 preference point system will apply and that the highest 

acceptable tender will be used to determine the applicable preference 

point system. 

4.2.2. Any other invitation for tender, that either the 80/20 or 90/10 preference point 

system will apply and that the lowest acceptable tender will be used to 

determine the applicable preference point system, then the organ of state 

must indicate the points allocated for specific goals for both the 90/10 and 

80/20 preference point system.  
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Table 3: Specific goals for the tender and points claimed are indicated per the 

table below.  

The specific goals allocated points in terms of 

this tender 

Number of points allocated (90/10 

system) 

(To be completed by the organ of 

state) 

Number of points claimed 

(90/10 system) 

(To be completed by the 

tenderer) 

EMEs and QSEs   

Companies owned by black people (50% + 

Black Owned). 
4  

Companies owned by women (20% + Black 

Women Owned). 
3  

Companies owned by youth (10% + Black 

Women Owned). 
3  

Companies owned by people with disabilities   

Companies owned by black people living in 

rural or underdeveloped areas 
  

Companies owned by black people living in 

townships 
  

Total Points Claimed 10  

(Note to tenderers: The tenderer must indicate how they claim points for each 

preference point system.)   

DECLARATION WITH REGARD TO COMPANY/FIRM 

4.3. Name of Company / Firm: ………………………………………………………….………….. 

4.4. Company Registration Number: ……………………………………………………………..... 

4.5. Type of Company / Firm 

☐ Partnership/Joint Venture / Consortium 

☐ One-person business/sole propriety 

☐ Close corporation 

☐ Public Company 

☐ Personal Liability Company 

☐ (Pty) Limited  

☐ Non-Profit Company 

☐ State Owned Company 

[TICK APPLICABLE BOX] 

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, 

certify that the points claimed, based on the specific goals as advised in the tender, 

qualifies the company/ firm for the preference(s) shown and I acknowledge that: 
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4.6.1. The information furnished is true and correct. 

4.6.2. The preference points claimed are in accordance with the General 

Conditions as indicated in paragraph 1 of this form. 

4.6.3. In the event of a contract being awarded as a result of points claimed as 

shown in paragraphs 1.4 and 4.2, the contractor may be required to furnish 

documentary proof to the satisfaction of the organ of state that the claims 

are correct. 

4.6.4. If the specific goals have been claimed or obtained on a fraudulent basis or 

any of the conditions of contract have not been fulfilled, the organ of state 

may, in addition to any other remedy it may have: - 

4.6.4.1. Disqualify the person from the tendering process. 

4.6.4.2. Recover costs, losses or damages it has incurred or suffered as a 

result of that person’s conduct. 

4.6.4.3. Cancel the contract and claim any damages which it has suffered 

as a result of having to make less favourable arrangements due to 

such cancellation. 

4.6.4.4. Recommend that the tenderer or contractor, its shareholders and 

directors, or only the shareholders and directors who acted on a 

fraudulent basis, be restricted from obtaining business from any 

organ of state for a period not exceeding 10 years, after the audi 

alteram partem (hear the other side) rule has been applied. 

4.6.4.5. Forward the matter for criminal prosecution, if deemed necessary. 

 

Bidder: 

Name:   Signature 

Title:  Date:  

Address:  
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T1.2: Tender Data 

The tender conditions are the Standard Conditions of Tender as contained in the FIDIC 

(“Red Book”) 2017 as published by the International Federation of Consulting Engineers 

(FIDIC). 

The Standard Conditions of Tender make several references to the Tender Data for details 

that apply specifically to this tender. The Tender Data shall have precedence in the 

interpretation of any ambiguity or inconsistency between it and the Standard Conditions of 

Tender. 

Each item of data given below is cross-referenced to the clause in the above-mentioned 

Standard Conditions of Tender. 

Clause Tender Data 

C1.1 The Employer is: 

Tshwane Automotive Special Economic Zone 

C1.2 The tender documents issued by the employer comprise: 

Volume 1:  The Tender 

Part T1:  Tendering Procedures 

T1.1 Tender Notice and Invitation to Tender 

T1.2 Tender Data 

T1.3 Functional Scoring Criteria 

T1.4 Standard Conditions of the Tender 

Volume 2:  The Contract 

Part C3: Scope of Work 

Part C4: Site Information  

Annexures 

Volume 3: The Contract 

T2.1 Returnable Documents Checklist 

T2.2 Returnable Schedules 

Part C1: Agreement and Contract Data 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Agreement 

C1.3 Contract Data (Part 1: Data provided by the Employer / Client) 

C1.4 Contract Data (Part 2: Data provided by the Contractor) 

C1.5 Agreement in Terms of the Occupational Health and Safety Act (No. 85 of 1993) 

C1.6 Certificate of Authority for Signatory to Agreement in terms of OHS (Act 85 of  

1993) 

C1.7 Form of Performance Security 
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Clause Tender Data 

C1.8 Pro-Forma: Insurance Undertaking 

Part C2: Price Data 

C2.1 Price Assumptions 

C2.2 Bills of Quantities 

The following legislation shall apply: 

a) The Public Finance Management Act (PFMA) shall apply. 

b) National Treasury Regulations. 

c) Preferential Procurement Policy Framework Act, 2000.   

d) Occupational Health and Safety Act and Regulations, Act (85 of 1993), including: -  

1) General Machinery Regulations 

2) Electrical Installation Regulations 

3) Construction Regulations  

e) Compensation for Occupational injuries and disease Act (130 of 1993). 

f) B-BBEE Act Number 53 of 2003 (as amended by Act number 46 of 2013). 

g) The CIDB Act, Act 38 of 2000. 

h) Any other applicable legislation. 

In addition, Tenderers are advised, in their own interest, to obtain their own copies of the relevant 

Acts, Regulations and Standards referred to in this document as they are essential for the Tenderer 

to become acquainted with the basics of construction management, the implementation of 

preferential construction procurement policies, and participation of targeted enterprises and labour 

C.1.4 The Employer Representative is:   

Name : Henry Fagan (Pty) Ltd 

Address : 381 Rivonia Boulevard 

  Rivonia, Sandton, 2196 

E-mail : wernerb@henryfagan.com     
 

C.2.1 Failure to adhere to the conditions stated hereinunder or to provide evidence where specified will 

render the submission non-responsive and the submission will not be considered further. 

1. Mandatory Requirements 

1.1. Attendance of the Compulsory Briefing 

Attendance at the compulsory site briefing meeting evidenced by signature of the 

Attendance Register. The attendance register must be completed in the name of the entity 

that will be submitting the bid. In the case of a JV, one entity must appear in the 

attendance register. One delegate may not represent more than one prospective bidder 

in the briefing meeting. 

1.2. CIDB Requirements 

1.2.1. Only those bidders who are registered with the Construction Industry Development 

Board (CIDB). Bidders must meet the required CIDB grading of 8 EP or Higher. 

Potential bidders with a CIDB grading of 7 EP are not eligible to bid. 

mailto:wernerb@henryfagan.com
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Clause Tender Data 

1.2.2. It is the responsibility of the bidder to ensure his or her CIDB grading is active 

throughout the adjudication period (from advertisement to award of contract) 

1.3. SBD 4 – Bidders Disclosure Form 

Completed and signed Bidders Disclosure Form (SBD 4). In the case of a Joint 

Venture/Consortium, a separate Bidders Disclosure Form (SBD 4) in respect of each party 

to the JV must be completed and submitted. 

1.4. In case of Joint Ventures 

1.4.1. Letter of Intent to enter into a Joint Venture / Joint Venture Agreement 

Signed letter of intent to enter Joint Venture / Consortium or signed JV agreement. 

The letter of intent must be signed by all parties. 

1.4.2. Completed and Signed Schedule 3: Authority for Signatory  

Schedule 3 to be signed by all partners of the Joint Venture / Consortium. 

1.5. A fully completed and signed Form of Offer. 

1.6. A letter of intent from an approved insurer undertaking to provide the Performance Bond 

(Performance Security) to the format included in Section C1.7 Performance Security (Pro 

Forma) of this document. 

2. Pre-Qualification 

Any bidder that fails to submit any of the registered proposed key personnel as listed below will be regarded 

as non-responsive and therefore, unacceptable.  

No. Key Personnel – The resources will be the same resources as the 

those in functional evaluation, bullet 3.3 and 3.4 

Registration Number (Proof 

of Registration to be 

Submitted) 

1. Construction Manager – Must be registered in the category Pr. 

CM/Pr. CPM with the South African Council for the Project and 

Construction Management Professions (SACPCMP). 

 

2. Safety Officer – Must be registered in the category CHSO with 

the South African Council for the Project and Construction 

Management Professions (SACPCMP). 

 

 

 

3.  Medium Voltage Specialist Electrician – Must have the following:  

a) Minimum B Degree (NQF Level 7) in Electrical Engineering 

with 2 years or more post graduate experience. 

b) A Wireman’s License (from the Department of Labour) as a 

Medium Voltage Specialist Electrician. 

 

 

C.2.7 

 

A compulsory clarification meeting with representatives of the Employer will take place at Silverton 

–  

TASEZ Central Hub - Manitoba, The Willows 340-Jr, Pretoria, 0081 

(https://maps.app.goo.gl/wLFGy6DMQjRvwb3M6) 

Coordinates -25.721974934467674, 28.358535517271232 

https://maps.app.goo.gl/wLFGy6DMQjRvwb3M6
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Clause Tender Data 

Date: 12 September 2025  

Time: 10h00 

The briefing presentation and minutes will be made available to all bidders who attended the 

briefing. 

Bidders may only correspond via email to rfqs-rfps@tasez.co.za, for any enquiries related to the bid, 

between the periods of 08 September 2025 and 19 September 2025. TASEZ will compile and distribute 

a schedule of questions and answers to all bidders. The name of the bidder who submitted the 

questions/s will be withheld. No new queries received after 19 September 2025 will be considered. 

C2.10 All Tenderers that are registered for Value Added Tax (VAT) with the South African Revenue Service 

(SARS) must include VAT in their tender offer.  

TASEZ will only award the tender to a bidder who is tax compliant. The tax compliance status of the 

bidders will be verified through the CSD and SARS website, therefore prospective bidders must ensure 

that they are Tax Compliant throughout the validity period of the bid under review. 

C2.11 The tenderer shall not retype the tender document. Any tender submitted using a document that 

has been retyped shall be considered non-responsive and rejected.   

No alternative tender offers will be considered 

Telephonic, telegraphic, telex, tippexed, or e-mailed tender offers will not be accepted 

C.2.12 No telephonic or any other form of communication with any other TASEZ member of staff, other than 

the named individual on the tender advert, relating to this request for the tender will be permitted. 

All enquiries regarding this tender must be in writing only and must be directed to: Lucia e-mail:  

rfqs-rfps@tasez.co.za  

C2.13 C2.13.3: Under no circumstances whatsoever may the tender forms be retyped or redrafted. 

Photocopies of the original tender documentation may be used, but an original signature 

must appear on such photocopies. 

C2.13.5: One (1) Original of the completed bid document contained in a sealed envelope clearly 

marked: RFP/002/2025: The Construction of the External Bulk Electrical Infrastructure for the 

TASEZ Phase 2 Programme shall be placed in the tender box at the TASEZ’s offices at: - 

Location of the Tender Box :  Building 21 Reception 

Physical Address : Council for Scientific and Industrial Research (CSIR), Meiring 

Naudé Road.  Brummeria; Pretoria (Gauteng), Pretoria.  

Identification Details :  Contract No. RFP/002/2025 

Contract Description :  The Construction of the External Bulk Electrical Infrastructure for       

   the TASEZ Phase 2 Programme 

 

 

mailto:rfqs-rfps@tasez.co.za
mailto:rfqs-rfps@tasez.co.za
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Clause Tender Data 

C2.13.6  A two-envelope system will NOT be followed.  

The bidders are required to submit one original completed bid document (hard copy) and 

a flash disk which will resemble the original document. No electronic submission is 

permitted.  

C.2.15 The Closing Date and Time for submission of Tender Offers is:  

Date: Friday, 26 September 2025 

Time: 12h00 

 Telegraphic, telephonic, telex, facsimile, electronic, e-mail and late tenders will not be accepted.  

C.2.16 The tender validity period shall be 120 Calendar Days, calculated from the date of bid closure. 

C.2.18 The tenderer shall, when requested by the Employer/Client to do so, submit the names of all 

management and supervisory staff that will be employed to supervise the Labour-Intensive portion 

of the works together with satisfactory evidence that such staff members satisfy the eligibility 

requirements 

C.2.19 Access shall be provided for the following inspections, tests, and analysis: Geotechnical Report, 

Topographic and Cadastral survey. 

C.2.20 The tenderer is required to submit with his tender a letter of intent from an approved insurer 

undertaking to provide the Performance Bond (Performance Security) to the format included in 

Section C1.7 Performance Security (Pro Forma) of this document. 

C3.8 Test for Responsiveness  

C3.8.1 

 

 

Determine, after opening and before detailed evaluation, whether each tender offer was properly 

received:  

a) complies with the requirements of these Conditions of Tender,  

b) has been properly and fully completed and signed, and  

c) is responsive to the other requirements of the tender documents. 

C3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 

documents without material deviation or qualification. A material deviation or qualification is one 

which, in the Employer's opinion, would:  

a) detrimentally affect the scope, quality, or performance of the works, services or supply identified 

in the Scope of Work,  

b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, 

or  

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be 

rectified.  

Reject a non-responsive tender offer and not allow it to be subsequently made responsive by 

correction or withdrawal of the non-conforming deviation or reservation. 
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Clause Tender Data 

C3.9 Arithmetical errors, omissions and discrepancies  

C.3.9.1 

 

Check responsive tenders for discrepancies between amounts in words and amounts in figures. 

Where there is a discrepancy between the amounts in figures and the amount in words, the amount 

in words shall govern.  

C.3.9.2  

 

Check the highest-ranked tender or tenderer with the highest number of tender evaluation points 

after the evaluation of tender offers for:  

a) the gross misplacement of the decimal point in any unit rate 

b) omissions made in completing the pricing schedule or bills of quantities; or  

c) arithmetic errors in:  

i) line-item totals resulting from the product of a unit rate and a quantity in BoQs or schedules of 

prices; or  

ii) the summation of the prices.  

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm 

the tender offer as tendered or accept the corrected total of prices.  

C.3.9.4  

 

Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: - 

a) If bills of quantities or pricing schedules apply and there is an error in the line-item total resulting 

from the product of the unit rate and the quantity, the line-item total shall govern, and the rate 

shall be corrected. Where there is an obviously gross misplacement of the decimal point in the 

unit rate, the line-item total as quoted shall govern, and the unit rate shall be corrected. 

b) Where there is an error in the total of the prices either as a result of other corrections required by 

this checking process or in the tenderer's addition of prices, the total of the prices shall govern, 

and the tenderer will be asked to revise selected item prices (and their rates if bills of quantities 

apply) to achieve the tendered total of the prices.  

C3.10 Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract 

arising from the tender offer.  

C3.13 The legal requirements for acceptance of the tender offer are:  

a) Tender Defaulters Register – the Tenderer or any of its principals is not listed on the register of 

Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as 

a person prohibited from doing business with the public sector.  

b) Abuse of the SCM System – the Tenderer has not abused the Employer’s Supply Chain 

Management System and has not been given a written notice to the effect that he has failed to 

perform on any previous contract.  

c) Declaration – the Tenderer has indicated and declared whether a spouse, child or parent of the 

Tenderer is in the service of the State.  

d) Fraud and Corruption – the Employer is satisfied that the Tenderer or any of his principals have not 

influenced the tender offer and acceptance by the following criteria: having offered, promised 
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Clause Tender Data 

or given a bribe or other gift or remuneration to any person in connection with the obtaining of 

this Contract 

i) having acted in a fraudulent or corrupt manner in obtaining this Contract 

ii) having approached an officer or employee of the Employer or the Employer’s Agent with the 

object of influencing the award of a Contract in the Tenderer’s favour 

iii) having entered into any agreement or arrangement, whether legally binding or not, with any 

other person, firm or company to refrain from Tendering for this Contract or as to the amount 

of the Tender to be submitted by either party; or  

iv) having disclosed to any other person, firm or company other than the Employer, the exact or 

approximate amount of his proposed Tender.  

The Employer may, in addition to using any other legal remedies, repudiate the Tender offer and 

acceptance and declare the Contract invalid should it have been concluded already.  

C.3.17 The number of paper copies of the signed contract to be provided by the Employer/Client is 1 (one) 

C3.18 On the TASEZ projects, the TASEZ will not award more than one project to one bidder. Bidders who 

have already been awarded one project and have reached 80% completion will be eligible to 

tender for a second project at the discretion of the TASEZ. Performance on the first project will be an 

assessment criterion in the Qualitative Stage of Evaluation, and poor performance will be a factor 

used to pass over a bidder. 

C3.19 a) The successful bidder will be required to comply with the Occupational Health and Safety Act 

and Regulations, Act (85 of 1993) and Compensation for Occupational Injuries and Disease Act, 

Act (130 of 1993) and all relevant and applicable legislation. Upon appointment, the successful 

bidder will be required to develop the Occupational Health, Safety and Environmental 

Management Systems to comply with the SANS Norms and Standards. The TASEZ SHEQ Unit will 

monitor compliance with the Occupational Health and Safety, Environmental and Quality 

requirements for the duration of the contract 

b) The successful Bidder will be required to provide, upon award, a valid proof of registration of the 

Construction Health and Safety Officer or Construction Health and Safety Manager with 

SACPCMP registration. Registration in the “Candidate” category will not be accepted. The 

CHSO/CHSM must have a minimum of five (5) years’ experience. 

C3.20 Bidders must complete and sign the POPI Act. In the case of a Joint Venture/ Consortium, a separate 

form in respect of each party to the JV must be completed (Schedule 13) 
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T1.3 Evaluation Criteria 

Clause Tender Data 

C3.21 Only bidders who have submitted and satisfy the following eligibility criteria will be evaluated 

further: - 

1. Stage One (1) – Administrative Requirements 

Bidders are to submit the documents with the bid. This is the assessment of compliance with the 

minimum Administrative Requirements as detailed below. No points or scores will be allocated in 

this criterion. In case of JV, all joint venture partners to submit the administrative requirements as 

outlined below:   

Non-compliance with any of these Administrative Requirements may result in disqualification.  

Description Compliant Non-

Compliant 

1) CIPC Registration Documents   

2) Valid Tax Clearance Certificate / Tax Pin   

3) Valid CSD Report (Not older than three (3) months)   

4) Valid Letter of Good Standing issued by the Department of Labour 

or RMA or FEM. 

  

5) Valid UIF Compliance Certificate   

6) Valid B-BBEE Certificate  

- SANAS Accredited for QSE (TASEZ to verify with SANAS) 

  

7) Completed and Fully Signed SBD 1   

8) Completed and Fully Signed SBD 6.1   

9) Completed and Fully Signed SBD 6.2 – Non-submission will lead to 

a zero on the score for B-BBEE 

  

2. Stage Two (2) – Mandatory Requirements 

The Bidder shall take note of the required returnable schedules that must be fully complied with 

and submitted with their tender submission. It is the responsibility of the Bidder to ensure that the 

information submitted is sufficient to evaluate their tender and design for the system. 

Failure to submit all mandatory requirements as per C.2.1 will result in submissions being deemed 

null-and-void and shall be considered “non-responsive” and therefore not considered further. 

3. Stage Three (3) – Functionality Criteria 

Only bidders who obtain the minimum qualifying score for functionality will be evaluated further 

for price and B-BBEE (applicable preference point system). The minimum qualifying score for 

functionality is 70 points. The evaluation criteria for measuring functionality and the points for 

each criterion and, if any, each sub-criterion is as stated below. Failure to meet the minimum 

threshold will result in the bid being disqualified and removed from any further consideration. 
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3.1. Company Experience  

3.1.1. Bulk Electrical Reticulation Project  

References Letters  No. of Letters Points 

Claimable 

The bidder must submit Three (3) reference 

letters of completed bulk electrical reticulation 

project. 

These letters will be evaluated against scope, 

relevance, complexity, value and the time 

span of projects. These letters must therefore 

contain relevant information and should be on 

the referee’s letterhead with contactable 

references (email and telephone numbers) and 

signed by the referee.  

The projects should have been completed 

within the past 10 years. 

3 References of a similar 

completed project 
10 

2 References of a similar 

completed project 
7 

1 References of a similar 

completed project 
3 

No reference provided 0 

Total Points Claimable 10 

 

Completion Certificates of the Reference 

Letters submitted above. 

No. of Certificates Points 

Claimable 

The bidder must submit Three (3) completion 

certificates of the Medium Voltage Cables. The 

completion certificates should be for the 

reference letters submitted above. 

The projects should have been completed 

within the past 10 years. 

3 Completion Certificates 10 

2 Completion Certificates 7 

1 Completion Certificate 3 

No Completion Certificate 0 

Total Points Claimable 10 

3.1.2. Tshwane Bulk Electrical Reticulation Project 

References Letters – Tshwane Bulk Electrical 

Project   

No. of Letters Points 

Claimable 

The bidder must submit One (1) reference letter 

of completed bulk electrical reticulation 

project. 

These letters will be evaluated against scope, 

relevance, complexity, value and the time 

1 References of a similar 

completed project 
5 
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span of projects. These letters must therefore 

contain relevant information and should be on 

the referee’s letterhead with contactable 

references (email and telephone numbers) and 

signed by the referee.  

The projects should have been completed 

within the past 10 years. 

No Letter 0 

Total Points Claimable 5 

 

Completion Certificates of the reference letters 

submitted above. 

No. of Certificates Points 

Claimable 

The bidder must submit One (1) completion 

certificate of the bulk electrical reticulation 

project. The completion certificates should be 

for the reference letter submitted above. 

The projects should have been completed 

within the past 10 years. 

1 Completion Certificates 5 

No Completion Certificate 0 

Total Points Claimable 5 

3.2. Company Key Personnel Experience – Provide Detailed CVs of all Key Resources 

The Bidder must submit proof of Key Personnel Experience in the form of CVs of the personnel. 

The bidders must submit information that covers the level of experience and the positions held 

by the key staff/personnel (specific to the Site Agent, Site Engineer, Low and Medium Voltage 

Specialist Electricians. Bidders must submit copies of CVs to make specific reference to the 

required experience, i.e. Construction of Bulk Electrical Infrastructure. 

The CV must state the position held and the year started and ended, with a short description of 

the nature of work done in respect of each job assignment. Failing to provide as required, no 

points will be allocated. 

Key Resources Experience – Bidder to provide names 

and CVs of resources) 

Years of Experience Points 

Claimable 

Construction Manager with experience in construction 

management  

 

Name: ______________________________________________ 

10 Years & above 5 

5 – 9 Years 3 

0 – 4 Years 0 

Site Engineer with experience in electrical reticulation 

(CV to indicate the experience on MV/LV). 

 

Name: _______________________________________________ 

10 Years & above 5 

5 – 9 Years 3 

0 – 4 Years 0 

10 Years & above 5 
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Low Voltage Installation Electrician (LVE) – Low Voltage 

Installation Electrician (LVE). (CV to indicate the 

experience on LV). 

 

Name: _______________________________________________ 

5 – 9 Years 3 

0 – 4 Years 0 

Site Foreman with experience in bulk electrical 

installation 

 

Name: _______________________________________________ 

10 Years & above 10 

5 – 9 Years 5 

0 – 4 Years 0 

Total Points Claimable 25 

3.3. Company Key Resources Qualifications – Bidders to attach Copies of the Qualifications 

These are the same resources as per the above 

Key Resource Qualifications  Points 

Claimable 

Construction 

Manager 

 

NQF 7 – B.Eng. / B. Tech / BSc Degree in Engineering / Built 

Environment or Higher  
5 

NQF 6 – Diploma in Engineering (Technicon) in Engineering / 

Built Environment 
3 

ND in Engineering (Technicon) 1 

No submission 0 

Site Engineer  NQF 7 – Higher (B.Eng. / B. Tech / BSc Degree) in Electrical 

Engineering + ECSA 
5 

NQF 6 – Higher (B. Tech in Electrical Engineering Engineering) 

with no ECSA Registration) 
3 

ND in Engineering (Technicon) 1 

No Submission 0 

Low Voltage 

Installation 

Electrician (LVE) 

NQF 7 (B. Eng. / B. Tech / BSc Degree) or higher  5 

NQF 6 (National Diploma in Electrical Engineering)  3 

NQF 5 (N6 Diploma in Electrical Engineering) 1 

NQF 4 (Grade 12 / N3 Diploma) in Electrical Engineering 0 

Total Points Claimable 15 
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3.4. Project Methodology 

Project Implementation Methodology Evaluation Indicators Points 

Claimable 

Tenderer to submit a project implementation 

methodology that is specific to this scope of 

works for evaluation. The methodology must 

address the following: - 

1. Draft Project Management Plan – The 

plan shall address the following as a 

minimum: - 

a) Project Organogram that is specific to 

this project. This should be in line with 

the proposed key resources. IF JV, 

bidders to clearly indicate the role of 

each JV partner in the project  

b) Management of the engineering 

processes throughout the life cycle of 

the project.  

c) Management of construction work – 

Supervision, scope and cost 

management 

d) Sub-Contractor management 

processes / procedures / method 

statement 

e) Risk Register with Significant Risks 

associated with the project including 

how these will be mitigated, i.e., SMME 

Management, 

Redundancy/downtime, etc. 

2. Draft Project schedule to at least WBS 

level 3 within the duration of the project. 

3. Health and Safety Plan in accordance 

with the TASEZ’s Health and Safety 

Specifications 

4. Environmental Plan in accordance with 

the TASEZ’s Environmental Specifications 

5. Quality Management Plan 

a) Bidders shall submit a draft project 

quality plan that is specific to the 

scope of work as described in the 

tender documents.  

b) Bidders shall submit samples of the 

following for a similar or engineering 

construction project: - 

i) Signed Quality Manual 

Excellent understanding of what is 

required.  

 

The important issues are approached in 

an innovative and efficient way, 

indicating that the Bidder has 

outstanding knowledge of the 

approaches. The approach 

methodology details ways to improve the 

project outcomes and the quality of the 

outputs. The methodology incorporates 

detailed information. 

 

30 

Good understanding of what is required. 

 

The approach is specifically tailored to 

the specific project objectives, scope 

and requirements and is sufficiently 

flexible to accommodate changes that 

may occur during execution. 

20 

Partial understanding of what is required. 

 

The approach is generic and partially 

tailored to the specific project objectives 

and requirements. The approach partially 

deals with the critical characteristics of 

the project. 

10 

Poor understanding of what is required or 

no submission. 

 

The technical approach and/or 

methodology is poor and does not 

provide project-specific objectives. The 

Bidder has misunderstood certain 

aspects of the scope of work and does 

not deal with the critical aspects of the 

project. 

5 
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ii) Signed Quality Policy 

iii) Quality Control Plan (QCP) 

iv) Inspection and Test Plans (ITP) 

v) Proposed Databook Index 

6. Plans for addressing and complying with 

TASEZ SMME and socio-economic issues 

and deliverables (with specifics on 

numbers to be achieved). 

No Submission 0 

Total Points Claimable for Project Methodology 30 

The minimum threshold points for functionality are 70 points out of 100 and any bidder scoring less 

than 70 points will not be considered for further evaluation. Bidder to address and respond to all areas 

of the evaluation criteria. Any bid scoring less than the Minimum required in any one or more of the 

above-mentioned evaluation criteria will not be evaluated further.  

Any bid not covering all of the above will not be evaluated. For the purpose of comparison and in 

order to ensure a meaningful evaluation, Service Providers are requested to furnish detailed 

information in substantiation of compliance with the evaluation criteria mentioned above. 

4. Stage Four (4) – Price and Specific Goal 

Only bidders that achieve the minimum qualifying score of 70 points for functionality will be 

evaluated further in accordance with the 90 (Price) and 10 (Specific Goals) as described in the 

Preferential Procurement Regulations. 

Evaluation Criteria Final Weighted Scores 

Price  90 

As per SBD 6.1  10 

Total Score 100 

5. Quantitative Assessment 

6. Stage Five (5) – Post Tender Negotiations 

7. Stage Six (6) – Selection of the Preferred Bidder (Objective Criteria) 

8. Stage Seven (7) – Tender Award 

C3.22 Amendments to the Contract Data and alternative offers will not be considered. 

C3.23 Each tender offer shall be in the English Language 

C3.24 The TASEZ Procurement Policies and Procedures shall apply. 
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C3.25 Bids will be opened in public as soon as after the closing time and TASEZ shall not, at the opening of 

bids, disclose to any bidder any confidential information pertaining to the bidder's offers/information 

received, i.e., pricing, delivery, etc. A submission register will be published on the TASEZ website. 

C3.26 Functionality will be used as one of the evaluation criteria and the set threshold to qualify for the next 

stage of the evaluation process is 70 points.  

C3.27 Local Content threshold for Textile, Clothing, Leather and Footwear (PPE), Steel products, Steel 

reinforcing bars, PVC-O pipes and cement is 100% as per the Department of Trade, Industry & 

Competition (DTIC) requirements. Refer to Form SBD 6.2, Local Production and Content and 

Annexures C, D and E. 

a) Only locally produced or locally manufactured goods, works and services with a stipulated 

minimum threshold for local production and content will be considered. 

b) If the raw material or input to be used for a specific item is not available locally, bidders should 

obtain a written exemption from the DTIC should there be a need to import such raw material or 

input. 

c) Evaluation of local content is on an item level and not on the overall bid. 

d) Should the bidder be exempted by DTIC to comply with local content requirements, a copy of 

the exemption letter must be submitted together with the bid document at the closing date and 

time of the bid. 

e) Contractors are not allowed to sub-contract in such a manner that the local production and 

content of each of the said items/ products is reduced to below the stipulated minimum 

threshold. 

f) Bids will be disqualified if the local production and content declaration documentation are not 

completed and included in the bid response. 

NB. Tenderers who do not list the designated items in detail on the required forms will be considered 

to be non-responsive and will not be considered further. This is a DTIC legal requirement and if there 

is any doubt about what is required, bidders are advised to contact the SCM Unit through rfqs-

rfps@tasez.co.za. 

 Additional Information Required.  

1. Tenderers must complete and sign Form SBD 6.1 preference points claim form in terms of the 

Preferential Procurement Regulations 2022.   

2. Access/Ownership (availability) of plant and equipment.  

In case of hiring a key plant, a letter confirming the willingness of the hirer to hire equipment to 

the tenderer must be attached and submitted with this bid. 

3. Bidders must provide the following functionality assessment documents. 

a) The execution of this project in the form of confirmed credit lines with a banking institution 

and letters of confirmation of supplier credit. Bank letters that only provide an Alphabetical 

Rating will not be considered. For a Bank letter to be considered it must contain a Rand value 

that the Contractor is “good for”. 

b) Proof of office establishment in the name of the Principal Entity or Lead Joint Venture Entity, 

where applicable as evidence to demonstrate locality in the form of a title deed in the name 

mailto:rfqs-rfps@tasez.co.za
mailto:rfqs-rfps@tasez.co.za
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of the bidder, municipal invoice in the name of the bidder or lease agreement in the name 

of the bidder. 

Qualitative Assessment  

The Qualitative / Risk Assessment will be conducted on the responsive bidders who passed the 

quantitative assessment. The main aim of this assessment is to undertake a risk analysis to ascertain 

that there are no adverse risks in making an award to a particular bidder.   

The following criteria constitute “objective criteria” in terms of 2(f) of the Preferential Procurement 

Policy Framework Act, Act 5 of 2000, and will be used to pass over a bidder for consideration for 

the award of a contract: 

(a) Performance reports for previous projects:  

Performance reports for projects previously undertaken by the contractor will be reviewed and those 

bidders with negative performance reports will be passed over. Where the bidder has previously undertaken 

work for TASEZ, internal reports will be obtained. Where these are inconclusive, external reports will be 

requested.  

(b) Listing on the National Treasury Register of Tender Defaulters and/ or the National Treasury Register of 

Restricted Bidders: 

Where a bidder or a director/ member of the bidder appears on either one of the National Treasury 

Registers, the bidder will be passed over.  

(c) Listing on TASEZ’s “Bad Performer List”:  

Where a bidder has failed to perform on a previous TASEZ Contract and has been listed on TASEZ’s “Bad 

Performer List”, the bidder will be passed over. 

(d) Previous Contract terminated by an Organ of State in the last 5 years:  

Where a bidder has had a contract terminated by an organ of state in the last five years on account of 

failure to perform or non-compliance with the contract, the bidder will be passed over.  

(e) Conviction for Fraud or Corruption: 

Where a bidder or director/ member of the bidder has been convicted by a court of law for fraud and/ or 

corruption, the bidder will be passed over 

The top three (3) highest scoring bidders will be evaluated on qualitative assessment to determine 

the acceptable tender price and to ascertain other possible risks pertaining to the bidder’s capacity, 

past performance, and risks i.e. financial etc.  

(a) The Priced Bills of Quantities will be scrutinised to check for any arithmetical errors, and if found 

will be communicated to the respective bidder(s) to gain acknowledgement and to confirm if 

the tendered price remains valid.  

(b) Tender offers will also be compared against cost estimates as well as the market average to 

confirm if the tender offers are market-related with no risks around the pricing.  

(c) The bidders will also be checked against the National Treasury Database of restricted suppliers 

as well as the National Treasury tender defaulters listing. 

(d) Bidders may be called for a clarification meeting to discuss any risk identified, rates and the 

pricing methodology. 
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T1.4 Standard Conditions of the Contract 

As published in Annexure C of the CIDB Standard for Uniformity for Construction 

Procurement, Board Notice 136 Government Gazette No 38960 of 10 July 2015 – Amended 

August 2019. 

Clause Description 

C1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of 

the tender. In their dealings with each other, they shall discharge their duties and obligations as 

set out in C.2 and C.3, timeously and with integrity, and behave equitably, honestly and 

transparently, comply with all legal obligations and not engage in anticompetitive practices. 

C1.1.2 The employer and the tenderer and all their agents and employees involved in the tender 

process shall avoid conflicts of interest and where a conflict of interest is perceived or known, 

declare any such conflict of interest, indicating the nature of such conflict. Tenderers shall 

declare any potential conflict of interest in their tender submissions. Employees, agents and 

advisors of the employer shall declare any conflict of interest to whoever is responsible for 

overseeing the procurement process at the start of any deliberations relating to the 

procurement process or as soon as they become aware of such conflict and abstain from any 

decisions where such conflict exists or recuse themselves from the procurement process, as 

appropriate. 

Note:  

1) A conflict of interest may arise due to a conflict of roles which might provide an incentive for 

improper acts in some circumstances. A conflict of interest can create an appearance of 

impropriety that can undermine confidence in the ability of that person to act properly in his or 

her position even if no improper acts result. 

2) Conflicts of interest in respect of those engaged in the procurement process include direct, 

indirect or family interests in the tender or outcome of the procurement process and any 

personal bias, inclination, obligation, allegiance or loyalty which would in any way affect any 

decisions taken. 

C.1.1.3 The employer shall not seek, and a tenderer shall not submit a tender without having a firm 

intention and the capacity to proceed with the contract. 

C.1.2 Tender Documents 

The documents issued by the employer for the purpose of a tender offer are listed in the tender 

data. 

C.1.3 Interpretation 

C.1.3.1 The tender data and additional requirements contained in the tender schedules that are 

included in the returnable documents are deemed to be part of these conditions of the tender. 

C.1.3.2 These conditions of tender, the tender data and tender schedules which are required for tender 

evaluation purposes, shall form part of any contract arising from the invitation to tender. 

C.1.3.3 For the purposes of these conditions of tender, the following definitions apply: 

(a) conflict of interest means any situation in which: 

• someone in a position of trust has competing professional or personal interests which 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Tendering Procedures Page 44 of 183 

 

Clause Description 

make it difficult to fulfil his or her duties impartially; 

• an individual or tenderer is in a position to exploit a professional or official capacity in 

some way for their personal or corporate benefit; or 

• incompatibility or contradictory interests exist between an employee and the tenderer 

who employs that employee. 

(b) comparative offer means the price after the factors of a non-firm price and all unconditional 

discounts it can be utilised to have been taken into consideration. 

(c) corrupt practice means the offering, giving, receiving or soliciting of anything of value to 

influence the action of the employer or his staff or agents in the tender process. 

(d) fraudulent practice means the misrepresentation of the facts in order to influence the tender 

process or the award of a contract arising from a tender offer to the detriment of the 

employer, including collusive practices intended to establish prices at artificial levels; 

C.1.4 Communication and Employer’s Agent 

Each communication between the employer and a tenderer shall be to or from the employer's 

agent only, and in a form that can be readily read, copied and recorded. Communications 

shall be in the English language. The employer shall not take any responsibility for non-receipt of 

communications from or by a tenderer. The name and contact details of the employer’s agent 

are stated in the tender data. 

C.1.5 Cancellation and Re-Invitation of Tenders 

  C.1.5.1 An employer may, prior to the award of the tender, cancel a tender if 

(a) due to changed circumstances, there is no longer a need for the engineering and 

construction works specified in the invitation. 

(b) funds are no longer available to cover the total envisaged expenditure; or no acceptable 

tenders are received. 

(c) there is a material irregularity in the tender process. 

C.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the 

original tender invitation was advertised 

C.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation 

for the second time. 

C.1.6 Procurement Procedures 

C.1.6.1 General 

Unless otherwise stated in the tender data, a contract will, subject to C.3.13, be concluded with 

the tenderer who in terms of C.3.11 is the highest ranked or the tenderer scoring the highest 

number of tender evaluation points, as relevant, based on the tender submissions that are 

received at the closing time for tenders. 

C.1.6.2 Competitive Negotiation Procedure 

C.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, 

tenderers shall submit tender offers in response to the proposed contract in the first round of 

submissions. Notwithstanding the requirements of C.3.4, the employer shall announce only the 

names of the tenderers who make a submission. The requirements of C.8 relating to the material 

deviations or qualifications which affect the competitive position of tenderers shall not apply. 
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Clause Description 

C.1.6.2.2 All responsive tenderers or at least a minimum of not less than three responsive tenderers that 

are highest ranked in terms of the evaluation criteria stated in the tender data shall be invited 

to enter into competitive negotiations based on the principle of equal treatment, keeping 

confidential the proposed solutions and associated information. 

Notwithstanding the provisions of C.2.17, the employer may request that tenders be clarified, 

specified and fine-tuned in order to improve a tenderer’s competitive position provided that 

such clarification, specification, fine-tuning or additional information does not alter any 

fundamental aspects of the offers or impose substantial new requirements which restrict or 

distort competition or have a discriminatory effect. 

C.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to 

revise their tender offer based on the same evaluation criteria, with or without adjusted 

weightings. Tenderers shall be advised when they are to submit their best and final offer. 

C.1.6.2.4 The contract shall be awarded in accordance with the provisions of C.3.11 and C.3.13 after 

tenderers have been requested to submit their best and final offer. 

  

C.2 Tenderer’s Obligations 

C.2.1 Eligibility 

C.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the 

tenderer, or any of his principals, is not under any restriction to do business with the employer. 

C.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the 

tendering entity (or both) or any other criteria which formed part of the qualifying requirements 

used by the employer as the basis in a prior process to invite the tenderer to submit a tender 

offer and obtain the employer’s written approval to do so prior to the closing time for tenders. 

C.2.2    Cost of Tendering 

C.2.2.1 Accept that, unless otherwise stated in the tender data, the employer will not compensate the 

tenderer for any costs incurred in the preparation and submission of a tender offer, including 

the costs of any testing necessary to demonstrate that aspects of the offer comply with 

requirements. 

C.2.2.2 The cost of the tender documents charged by the employer shall be limited to the actual cost 

incurred by the employer for printing the documents. Employers must attempt to make 

available the tender documents on their website so as not to incur any costs pertaining to the 

printing of the tender documents. 

C.2.3    Check Documents 

Check the tender documents on receipt for completeness and notify the employer of any 

discrepancy or omission. 

C.2.4 Confidentiality and copyright of documents 

Treat as confidential all matters arising in connection with the tender. Use and copy the 

documents issued by the employer only for the purpose of preparing and submitting a tender 

offer in response to the invitation. 
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C.2.5 Reference documents 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, 

specifications, conditions of contract and other publications, which are not attached but which 

are incorporated into the tender documents by reference. 

C.2.6    Acknowledge Addenda 

Acknowledge receipt of addenda to the tender documents, which the employer may issue, 

and if necessary, apply for an extension to the closing time stated in the tender data, in order 

to take the addenda into account. 

C.2.7    Clarification meeting 

Attend, where required, a clarification meeting at which tenderers may familiarise themselves 

with aspects of the proposed work, services or supply and raise questions. Details of the 

meeting(s) are stated in the tender data. 

C.2.8 Seek clarification 

Request clarification of the tender documents, if necessary, by notifying the employer at least 

five (5) working days before the closing time stated in the tender data. 

C.2.9    Insurance 

Be aware that the extent of insurance to be provided by the employer (if any) might not be for 

the full cover required in terms of the conditions of the contract identified in the contract data. 

The tenderer is advised to seek qualified advice regarding insurance. 

C.2.10 Pricing the tender offer 

C.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes except 

Value Added Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes 

and levies being those applicable fourteen (14) days before the closing time stated in the 

tender data. 

C.2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the 

prices. 

C.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to 

adjustment except as provided for in the conditions of the contract identified in the contract 

data. 

C.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions 

of the contract identified in the contract data may provide for part payment in other currencies. 

C.2.11 Alterations to documents 

Do not make any alterations or additions to the tender documents, except to comply with 

instructions issued by the employer, or necessary to correct errors made by the tenderer. All 

signatories to the tender offer shall initial all such alterations. 

C.2.12 Alternative tender offers – NOT APPLICABLE 

C.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender 

offer, strictly in accordance with all the requirements of the tender documents, is also submitted 

as well as a schedule that compares the requirements of the tender documents with the 

alternative requirements that are proposed. 

C.2.12.2 Accept that an alternative tender offer must be based only on the criteria stated in the tender 
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data or criteria otherwise acceptable to the employer. 

C.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning 

tender. 

C.2.13 Submitting a tender offer 

C.2.13.1 Submit one tender offer only, either as a single tendering entity or as a member in a joint venture 

to provide the whole of the works identified in the contract data and described in the scope of 

works, unless stated otherwise in the tender data. 

C.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either 

electronically (if they were issued in electronic format) or by writing legibly in non-erasable ink. 

C.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of 

copies stated in the tender data, with an English translation of any documentation in a 

language other than English, and the parts communicated electronically in the same format as 

they were issued by the employer. 

C.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. 

The employer will hold all authorised signatories liable on behalf of the tenderer. Signatories for 

tenderers proposing to contract as joint ventures shall state which of the signatories is the lead 

partner whom the employer shall hold liable for the purpose of the tender offer. 

C.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the 

packages as "ORIGINAL" and "COPY". Each package shall state on the outside the employer's 

address and identification details stated in the tender data, as well as the tenderer's name and 

contact address. 

C.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the 

returnable documents listed in the tender data in an envelope marked “financial proposal” and 

place the remaining returnable documents in an envelope marked “technical proposal”. Each 

envelope shall state on the outside the employer’s address and identification details stated in 

the tender data, as well as the tenderer's name and contact address. – NOT APPLICABLE 

C.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on 

the outside only the employer's address and identification details as stated in the tender data. 

C.2.13.8 Accept that the employer will not assume any responsibility for the misplacement or premature 

opening of the tender offer if the outer package is not sealed and marked as stated. 

C.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer 

unless stated otherwise in the tender data. 

C.2.14 Information and data to be completed in all respects 

Accept that tender offers, which do not provide all the data or information requested 

completely and, in the form, required, may be regarded by the employer as non-responsive. 

C.2.15 Closing time 

C.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data 

not later than the closing time stated in the tender data. Accept that proof of posting shall not 

be accepted as proof of delivery. 

C.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, 

the requirements of these conditions of tender apply equally to the extended deadline. 
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C.2.16 Tender offer validity 

C.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity 

period stated in the tender data after the closing time stated in the tender data. 

C.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data 

for an agreed additional period with or without any conditions attached to such extension. 

C.2.16.3 Accept that a tender submission that has been submitted to the employer may only be 

withdrawn or substituted by giving the employer’s agent written notice before the closing time 

for tenders that a tender is to be withdrawn or substituted. If the validity period stated in C.2.16 

lapses before the employer evaluates the tender, the contractor reserves the right to review the 

price based on the Consumer Price Index (CPI). 

C.2.16.4 Where a tender submission is to be substituted, a tenderer must submit a substitute tender in 

accordance with the requirements of C.2.13 with the packages clearly marked as “SUBSTITUTE”. 

C.2.17 Clarification of tender offer after submission 

Provide clarification of a tender offer in response to a request to do so from the employer during 

the evaluation of tender offers. This may include providing a breakdown of rates or prices and 

correction of arithmetical errors by the adjustment of certain rates or item prices (or both). No 

change in the competitive position of tenderers or substance of the tender offer is sought, 

offered, or permitted. 

Sub-clause C.2.17 does not preclude the negotiation of the final terms of the contract with a 

preferred tenderer following a competitive selection process, should the Employer elect to do 

so. 

C.2.18 Provide other material 

C.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, 

the tenderer’s commercial position (including notarised joint venture agreements), 

preferencing arrangements, or samples of materials, considered necessary by the employer for 

the purpose of a full and fair risk assessment. 

Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be 

provided, by the time for submission stated in the employer’s request, the employer may regard 

the tender offer as non-responsive. 

C.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 

C.2.19 Inspections, tests and analysis 

Provide access during working hours to premises for inspections, tests and analysis as provided 

for in the tender data. 

C.2.20 Submit securities, bonds and policies 

If requested, submit for the employer’s acceptance before the formation of the contract, all 

securities, bonds, guarantees, policies and certificates of insurance required in terms of the 

conditions of the contract identified in the contract data. 
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C.2.21 Check final draft 

Check the final draft of the contract provided by the employer within the time available for 

the employer to issue the contract. 

C.2.22 Return of other tender documents 

If so instructed by the employer, return all retained tender documents within twenty-eight (28) 

days after the expiry of the validity period stated in the tender data. 

C.2.23 Certificates 

Include in the tender submission or provide the employer with any certificates as stated in the 

tender data. 

  

C.3 The Employer’s undertakings 

C.3.1    Respond to requests from the tenderer 

C.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to 

five (5) working days before the tender closing time stated in the Tender Data and notify all 

tenderers who collected tender documents. 

C.3.1.2 Consider any request to make a material change in the capabilities or formation of the 

tendering entity (or both) or any other criteria which formed part of the qualifying requirements 

used to prequalify a tenderer to submit a tender offer in terms of a previous procurement process 

and deny any such request if as a consequence: 

(a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture 

fails to meet any of the collective or individual qualifying requirements; 

(b) the new partners to a joint venture were not prequalified in the first instance, either as 

individual firms, as another joint venture; or 

(c) in the opinion of the Employer, acceptance of the material change would compromise the 

outcome of the prequalification process. 

C.3.2    Issue Addenda 

If necessary, issue an addenda that may amend or amplify the tender documents to each 

tenderer during the period from the date that tender documents are available until three (3) 

working days before the tender closing time stated in the Tender Data. If, as a result, a tenderer 

applies for an extension to the closing time stated in the Tender Data, the Employer may grant 

such extension and, shall then notify all tenderers who collected tender documents. 

C.3.3    Return late tender offers 

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless 

it is necessary to open a tender submission to obtain a forwarding address), to the tenderer 

concerned. 

C.3.4    Opening of tender submissions 

C.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions in the presence 

of tenderers’ agents who choose to attend at the time and place stated in the tender data. 

Tender submissions for which acceptable reasons for withdrawal have been submitted will not 

be opened. BIDS WILL NOT BE OPENED IN PUBLIC 
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C.3.4.2 Announce at the meeting held immediately after the opening of tender submissions, at a venue 

indicated in the tender data, the name of each tenderer whose tender offer is opened and, 

where applicable, the total of his prices, number of points claimed for its B-BBEE status level and 

time for completion for the main tender offer only. 

C.3.4.3 Make available the record outlined in C.3.4.2 to all interested persons upon request. 

C.3.5    Two-envelope system – NOT APPLICABLE 

C.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the 

technical proposal of valid tenders in the presence of tenderers’ agents who choose to attend 

at the time and place stated in the tender data and announce the name of each tenderer 

whose technical proposal is opened. 

C.3.5.2 Evaluate the functionality of the technical proposals offered by tenderers, then advise tenderers 

who remain in contention for the award of the contract of the time and place when the 

financial proposals will be opened. Open only the financial proposals of tenderers, who score in 

the functionality evaluation more than the minimum number of points for functionality stated in 

the tender data, and announce the score obtained for the technical proposals and the total 

price and any points claimed on B-BBEE status level. Return unopened financial proposals to 

tenderers whose technical proposals failed to achieve the minimum number of points for 

functionality. 

C.3.6    Non-disclosure 

Not disclose to tenderers, or any other person not officially concerned with such processes, 

information relating to the evaluation and comparison of tender offers, the final evaluation price 

and recommendations for the award of a contract, until after the award of the contract to the 

successful tenderer. 

C.3.7    Grounds for rejection and disqualification 

Determine whether there has been any effort by a tenderer to influence the processing of 

tender offers and instantly disqualify a tenderer (and his tender offer) if it is established that he 

engaged in corrupt or fraudulent practices. 

C.3.8    Test for responsiveness 

C.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer 

was properly received: 

(a) complies with the requirements of these Conditions of Tender, 

(b) has been properly and fully completed and signed, and 

(c) is responsive to the other requirements of the tender documents 

C.3.8.2  A responsive tender is one that conforms to all the terms, conditions, and specifications of the 

tender documents without material deviation or qualification. A material deviation or 

qualification is one which, in the Employer's opinion, would: 

(a) detrimentally affect the scope, quality, or performance of the works, services or supply 

identified in the Scope of Work, 

(b) significantly change the Employer's or the tenderer's risks and responsibilities under the 

contract, or 
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(c) affect the competitive position of other tenderers presenting responsive tenders, if it were to 

be rectified. 

Reject a non-responsive tender offer and not allow it to be subsequently made responsive by 

correction or withdrawal of the non-conforming deviation or reservation. 

C.3.9 Arithmetical errors, omissions and discrepancies 

C.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. 

Where there is a discrepancy between the amounts in figures and the amount in words, the 

amount in words shall govern. 

C.3.9.2 Check the highest-ranked tender or tenderer with the highest number of tender evaluation 

points after the evaluation of tender offers in accordance with C.3.11 for:  

(a) the gross misplacement of the decimal point in any unit rate; 

(b) omissions made in completing the pricing schedule or bills of quantities; or 

(c) arithmetic errors in: 

1. line-item totals resulting from the product of a unit rate and a quantity in bills of quantities 

or schedules of prices; or 

2. the summation of the prices. 

C.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either 

confirm the tender offer as tendered or accept the corrected total of prices. 

C.3.9.4 Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 

(a) If bills of quantities or pricing schedules apply and there is an error in the line-item total 

resulting from the product of the unit rate and the quantity, the line-item total shall govern, 

and the rate shall be corrected. Where there is an obviously gross misplacement of the 

decimal point in the unit rate, the line-item total as quoted shall govern, and the unit rate 

shall be corrected. 

(b) Where there is an error in the total of the prices either as a result of other corrections required 

by this checking process or in the tenderer's addition of prices, the total of the prices shall 

govern, and the tenderer will be asked to revise selected item prices (and their rates if bills 

of quantities apply) to achieve the tendered total of the prices. 

C.3.10 Clarification of a tender offer 

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract 

arising from the tender offer. 

C.3.11 

 

 

 

 

 

 

 

 

 

Evaluation of tender offers 

The Standard Conditions of Tender standardise the procurement processes, methods and 

procedures from the time that tenders are invited to the time that a contract is awarded. They 

are generic in nature and are made project-specific through choices that are made in 

developing the Tender Data associated with a specific project. 

Conditions of tender are by definition the document that establishes a tenderer’s obligations in 

submitting a tender and the employer’s undertakings in soliciting and evaluating tender offers. 

Such conditions establish the rules from the time a tender is advertised to the time that a contract 

is awarded and require employers to conduct the process of offer and acceptance in terms of 
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a set of standard procedures. 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies 

the following system 

Requirement Qualitative interpretation of goal 

Fair 

 

The process of offer and acceptance is conducted impartially without 

bias, providing simultaneous and timely access to participating parties 

to the same information. 

Equitable 

 

Terms and conditions for performing the work do not unfairly prejudice 

the interests of the parties. 

Transparent 

 

The only grounds for not awarding a contract to a tenderer who satisfies 

all requirements are restrictions from doing business with the employer, 

lack of capability or capacity, legal impediments, and conflicts of 

Competitive 

 

The system provides for appropriate levels of competition to ensure cost-

effective and best-value outcomes. 

Cost-effective 

 

The processes, procedures and methods are standardised with 

sufficient flexibility to attain the best value outcomes in respect of 

quality, timing and price, and the least resources to effectively manage 

and control procurement processes. 

The activities associated with evaluating tender offers are as follows: 

(a) Open and record tender offers received 

(b) Determine whether or not tender offers are complete Determine whether or not tender 

offers are responsive Evaluate tender offers 

(c) Determine if there are any grounds for disqualification Determine acceptability of 

preferred tenderer 

(d) Prepare a tender evaluation report 

(e) Confirm the recommendation contained in the tender evaluation report 

C.3.11.1 General 

The employer must appoint an evaluation panel of not less than three persons conversant with 

the proposed scope of works to evaluate each responsive tender offer using the tender 

evaluation methods and associated evaluation criteria and weightings that are specified in the 

tender data. 

C.3.12 Insurance provided by the employer 

If requested by the proposed successful tenderer, submit for the tenderer's information the 

policies and/or certificates of insurance which the conditions of the contract identified in the 

contract data, require the employer to provide. 

C.3.13 Acceptance of tender offer 

Accept the tender offer; if in the opinion of the employer, it does not present any risk and only 

if the tenderer: 

(a) is not under restrictions, or has principals who are under restrictions, preventing 

participating in the employer’s procurement. 
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(b) can, as necessary and in relation to the proposed contract, demonstrate that he or she 

possesses the professional and technical qualifications, professional and technical 

competence, financial resources, equipment and other physical facilities, managerial 

capability, reliability, experience and reputation, expertise, and the personnel, to perform 

the contract. 

(c) has the legal capacity to enter into the contract. 

(d) is not; insolvent, in receivership, under Business Rescue as provided for in chapter 6 of the 

Companies Act No. 2008, bankrupt or being wound up, has his/her affairs administered 

by a court or a judicial officer, has suspended his/her business activities or is subject to 

legal proceedings in respect of any of the foregoing. 

(e) complies with the legal requirements, if any, stated in the tender data; and 

(f) is able, in the opinion of the employer, to perform the contract free of conflicts of interest. 

C.3.14 Prepare contract documents 

C.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the 

employer as part of the tender documents to take account of: 

(a) addenda issued during the tender period, 

(b) inclusion of some of the returnable documents and 

(c) other revisions agreed upon between the employer and the successful tenderer 

C.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance if any. 

C.3.15    Complete the adjudicator's contract 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, 

arrange for both parties to complete formalities for appointing the selected adjudicator at the 

same time as the main contract is signed. 

C.3.16 Registration of the award 

An employer must, within twenty-one (21) working days from the date on which a contractor's 

offer to perform construction works contract is accepted in writing by the employer, register 

and publish the award on the CIDB Register of Projects. 

C.3.17 Provide copies of the contracts 

Provide to the successful tenderer the number of copies stated in the Tender Data of the 

signed copy of the contract as soon as possible after completion and signing of the form of 

offer and acceptance. 
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C3.1:  Description of the Works 

C3.1.1 Employer’s Objectives 

The objective is to establish a reliable Bulk Electrical connection from the existing 

Watloo 132 kV supply substation, facilitating the development of a new 11 kV Bulk 

distribution substation on or near the site. This project aims to extend the MV network 

infrastructure to the proposed Phase 2 sites, accommodating a confirmed demand 

of 7.1 MVA. The Bulk connection must have sufficient capacity to service Erven 1 to 

9, with the physical installation of external services focused on Erven 1 to 4.  

The project will include planning, designing, and installing the necessary electrical, 

telecommunications, and streetlighting infrastructure, ensuring compliance with the 

relevant City of Tshwane's latest typical standards, details and specifications. 

Furthermore, coordination with various external entities for wayleave approvals, site 

supervision, and successful commissioning and handover of the completed works 

are essential components of this objective.  

C3.1.2 Overview of the Works 

The proposed TASEZ Development consists of constructing infrastructure and 

buildings for manufacturing and warehousing industries, however, the scope of 

works included in this tender consists only of Bulk External Electrical Infrastructure. 

The proposed TASEZ Development consists of constructing infrastructure and 

buildings for manufacturing and warehousing industries, however, the scope of 

works included in this phase consists only of the construction of External Bulk 

Electrical Infrastructure to service the site. 

It is expected that other services might also intersect with the excavations and that 

the contractor shall take care not to damage the existing services. Other services 

may include telecommunication cables, electrical cables, SASOL gas lines, sewer 

and stormwater pipes. Etc. During the implementation of this project, it is expected 

that there should be minimal disruption to all other services. It is expected that 

electricity will continuously be supplied to the communities. It is expected that the 

contractor will inform consumers of shutdown times and periods without electricity. 

All shutdowns are to be arranged with the municipality in advance and executed 

by or in the presence of a municipal representative.   
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Environmental compliance and management including rehabilitation after 

construction shall be part of the scope of work for this contract. The contractor must 

ensure that open excavations is appropriately barricaded, and it does not pose any 

danger to the community. 

The contractor will not have exclusive access to the site. The development of the 

Phase 2 site will require other contractors to execute their construction activities 

during the same time period, which may include road construction, powerlines, 

platforms, stormwater, and sewer networks. Therefore, the Contractor shall note 

that no stockpiling of materials, plant, excavated material or any other construction 

related infrastructure shall be allowed in locations that may interfere with the 

operations of the Employer, other contractors, and the public in general. 

C3.1.3 Extent of the Works 

The scope of works will include but is not limited to the following activities:  

1) Construction of the External Bulk Electrical Infrastructure and associated works 

including but not limited to: 

a) Alterations and additions to the existing Watloo substation 

b) Supply and Installation of a new main electrical feeder cables 

c) Supply and installation of a SCADA system between Watloo substation and 

d) TASEZ Phase 2 substation 

e) Establishment of the Contractor’s Camp Site, 

f) Site clearance 

g) Temporary work 

h) Conduct all relevant test in accordance with specifications, 

i) Removal of surplus material to an approved disposal site. 

2) Appointment of SMME contractors to carry out works detailed in the Bill of 

Quantities  

3) Liaison with other contractors on the industrial site for access  

4) Finishing off the site 

5) Compile as-built drawings 

C3.1.4 Location of Works 

The new development is strategically positioned in the north-eastern precincts of 

Tshwane, nestled between Vonkprop Street to the south and Propshaft Street to the 
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west. Anchored by the prominent Bronkhorstspruit Road to the south, the 

development enjoys convenient access to and from various parts of Tshwane.  

The property description according to the City of Tshwane GIS system is indicated 

below: 

1) Class: Farm Portion 

2) LIS Key: 066800000/3/R 

3) Parcel No: 

4) Portion No: 3/R 

5) Legal Area: 810660 

6) Status: Registered 

7) Boundary Label: THE WILLOWS 340-JR 

8) Ward: 86 

9) Region: Region 6 

10) Latitude -25.738531° 

11) Longitude 28.336109° 

C3.1.5 Temporary Works 

Temporary works expected during construction include: 

a) Site Establishment: inclusive of temporary electrical and water connections, 

Contractor’s offices, storage sheds, latrines and barricading of Works.  

b) Contractor’s yard shall be located in an approved position and subject to the 

approval of all authorities concerned 

c) The camp shall be adequately guarded during and outside working hours  

d) Safety and security of the Contractors’ temporary works shall be at the 

Contractors’ discretion, but always in accordance with stipulated 

Occupational Health and Safety requirements.  

e) Protection/barricading of excavations such as chambers and pipe trenches 

f) Search for, expose, protect and backfill existing services 

g) Relocation of existing services 

h) Accommodation of public and construction traffic: Be such to ensure no or 

limited interruption to vehicular and pedestrian traffic 

i) Accommodation of other contractors and service providers 

j) Shoring and dewatering of excavations (where required): Provide temporary 

drainage works, temporary pumps and other equipment as may be necessary 

for the protection, draining and dewatering of the works  
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k) Stormwater: Be such that existing storm water flow shall not be impeded during 

survey and construction activities. 

l) Environmental mitigation measures 

m) Provide temporary drainage works, temporary pumps and other equipment as 

may be necessary for the protection, draining and dewatering of the works 

C3.2:  Engineering Works 

C3.2.1 Design Services and Activity Matrix 

Works designed by, per design stage:  

Concept, feasibility and overall Process Engineer              

Engineering and detail layout to tender stage Engineer 

Final design to be approved for construction stage Engineer 

Temporary works: Contractor 

Preparation of as-built drawings Contractor/Engineer 

(a) The Engineer is responsible for the design of the permanent Works as reflected 

in the Contract Documents unless otherwise stated. 

(b) The Contractor is responsible for the design of the temporary Works and their 

compatibility with the permanent Works. 

(c) The Contractor shall supply all details necessary to assist the Engineer in the 

final compilation of the as-built drawings. 

C3.2.2 Employer’s Design 

The Employer procured the services of Henry Fagan (Pty) Ltd to undertake the 

design and documentation on their behalf. Henry Fagan will act as the Engineer for 

the purposes of this Contract No. RFP/002/2025. The final design and working 

drawings will be issued to the successful tenderer, to carry out the works in 

accordance with the contract document, drawings and relevant specifications. 

C3.2.3 Drawings 

The drawings listed below are included in Annexures and will be provided on the 

websites and a USB will be made available to the bidders.  

Construction drawings will, in terms of the specifications and the Conditions of 

Contract for Construction (FIDIC 2017), be issued to the Contractor by the 

Engineer/Employer on the commencement date and from time to time as required.  
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Table 4: List of Tender Drawings  

 

 

 

 

 

 

 

 

 

C3.3:  Preferential Procurement Procedures 

C3.3.1. Preferential procurement Procedures 

The tenders will be evaluated in terms of the latest TASEZ Evaluation and Scoring of 

Tender Offers on Empowerment Objectives and Price Specification document 

published at the time of tender. 

C3.3.2 Resources standards pertaining to targeted procurement 

The tenders will be evaluated in terms of the latest TASEZ Evaluation and Scoring of 

Tender Offers on Empowerment Objectives and Price Specification document 

published at the time of tender. 

C3.3.3 Scope of mandatory subcontract work (SMMEs) 

In terms of TASEZ’s commitment to SMME development, the Contractor will be 

required to employ SMME’s to carry out certain portions of the works as indicated 

in the Specification for the Employment of SMME Sub-Contractors (included in 

Annexure 5 of this Tender Document).  SMMEs employed shall be restricted to those 

registered with the TASEZ.  TASEZ’s target for SMME involvement in this project is 45 

%. 

The following work packages have been identified as possible portions of the work 

that can be done by SMMEs. It however still remains the Contractor’s responsibility 

to achieve the target of 45% SMME involvement at the end of the project. 

The possible work packages are the following: 

DRAWING NUMBER DESCRIPTION REVISION DATE STAGE

24038-0002 Site Layout-lighting P00 28/08/2024 For Tender

24038-1504 S1 Substation P00 28/08/2024 For Tender

24038-E-1000 Main Distribution Substation  Schematic P00 05/11/2024 For Tender

24038-E-1001 S1 Substation Schematic P00 05/11/2024 For Tender

A-830 Typical High Voltage Switch Chamber 1 P00 08/10/1997 For Tender

A-830 Typical High Voltage Switch Chamber 2 P00 08/10/1997 For Tender

A-1291 11kv Switchgear For Secondary Substations Ac Schematic Diagram For 

Radial Feeder Type F22 Panel 

P00 09/04/1998 For Tender

A-1293 11kv Switchgear For Secondary Substations Ac Schematic Diagram For 

Radial Feeder(metering) Type F23m Panel

P00 08/04/1998 For Tender

A-1295 11kv Switchgear For Secondary Substations Ac Schematic Diagram For 

Radial Feeder Type F22 Panel 

P00 08/04/1998 For Tender

A-1296 11kv Switchgear For Secondary Substations Ac Schematic Diagram For 

Main Feeder Type F23_vt (with Voltage Transfomer)

P00 08/04/1998 For Tender

A-1297 11kv Switchgear For Secondary Substations Ac Schematic Diagram For 

F23m_f23_vt Panels

P00 17/04/1998 For Tender

A-1301 11kv Switchgear For Secondary Substations Ac Schematic Diagram For 

Wall Mounted Metering Panel

P00 01/05/1998 For Tender

A-1397 11kv Switchgear For Secondary Substations Transformer Feeder Panel (f11) 

Ac Schematic Rmu S2 Communal Sub

P00 18/11/2003 For Tender

A-1398 11kv Switchgear For Secondary Substations Consumer Feeder Panel 

Metering (f12m) 

P00 08/04/1998 For Tender

A-1666 Typical High Voltage Switch Chamber For Outdoor Rmu 1 P00 11/01/1999 For Tender

A-1666 Typical High Voltage Switch Chamber For Outdoor Rmu 2 P00 11/01/1999 For Tender
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• Excavations & mass concrete  

• Construction of concrete retaining wall and valve chamber 

• Supply of materials 

• General labour 

• Security services 

C3.3.4 Preferred subcontractors/suppliers (SMMEs) 

As indicated in the specification referred to in C3.3.1 above. These packages are 

only indicative SMME packages and the SMME packages will have to be broken 

down into smaller packages in order to accommodate the CIDB gradings of 

available SMME subcontractors. 

C3.3.5 Subcontracting Procedures (SMME’s) 

As indicated in the specification referred to in C3.3.1 above. 

C3.3.6 Employment of Local Labour 

It is the intention that this Contract should make maximum use of the local labour 

force that is presently under-employed.  To this end, the Contractor shall limit the 

utilisation on the Contract of non-local employees to that of key personnel only and 

to employ and train local labour to the extent necessary for the execution and 

completion of this Contract. 

The Contractor shall fill in the form entitled Proposed Key Personnel in the Forms to 

be completed by the Tenderer.  The data stated on the above-mentioned form will 

be strictly monitored during the Contract period and any deviations therefrom shall 

be subject to the prior approval of the Engineer, which approval shall not be 

unreasonably withheld. 
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C3.4:  Construction 

C3.4.1.  Works Specification 

C3.4.1.1.  Applicable SANS 1200 Standardised Specifications  

The following SANS 1200 Standardised Specifications for electrical engineering 

construction are applicable: 

• SANS 10142-1 and 2 – National Standard for the wiring of premises 

• SANS 10400 – National Building Regulations 

• SANS 10114 – National Lighting Standards 

• SANS 62305 – Protection Against Lightning 

• SANS 780 – Distribution Transformers 

• SANS 97 – PILC Cables not exceeding 33kV. 

• SANS 6281 and 2 – Testing Methods Cables 

• SANS 10198 – Installation of Electric Power Cables not exceeding 33kV 

• City of Tshwane Ring Main Unit Specification (Appendix A) 

• City of Tshwane Mini Substation Specification (Appendix B) 

• City of Tshwane MV Switchgear Specification (Appendix C) 

C3.4.1.2.  Applicable National and International Standards 

For the purpose of this Contract “SABS” is to be replaced by “SANS”. The latest 

issues of the Standard Specifications for Electrical Engineering Construction, 

applicable at the date of tender advertisement, shall apply - 

The term “project specifications” appearing in any of the SANS 1200 standardised 

specifications must be replaced with the term “scope of work”. 

C3.4.2.  Plant and Materials 

C3.4.2.1 Plant and Materials Supplied by the Employer 

None.  

C3.4.2.2 Materials, Samples and Shop Drawings 

The Contractor shall, when so ordered, deliver to an approved testing laboratory, 

samples of materials to be used in the Works.  No laboratory for use by the 

Engineer will be required.  However, the Contractor shall provide and maintain 

his own equipment to do all the soil and density tests required to enable him to 

fulfil his obligations in terms of the specifications in this regard.  The cost of other 
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control tests required to be done by the Engineer shall be paid for from the 

Provisional Sum allowed in the Bills of Quantities for this purpose. 

Should the Contractor wish to utilise any materials other than those specified on 

the working drawings or specified in the standard specifications, project 

specifications or Bill of Quantities, the Contractor will be required to submit to the 

Engineer in writing requesting the use of the alternative material.  This written 

request must be accompanied by sufficient information (test results, 

comparative tests, certificates etc.) to enable the Engineer to make an informed 

decision. 

All manufactured materials supplied shall be new materials unless the contrary is 

specified. All materials specified in accordance with SANS Specifications shall 

bear the SANS mark, whether so specified or not. 

The Contractor shall ensure that the work is not delayed due to the lack of 

materials on Site, by placing orders for material required under this Contract as 

soon as possible. No extension of time will be allowed for any delay due to the 

supply of materials. 

The quantities set out in the Schedule of Quantities have been carefully 

determined from calculations based on data available at the time of its 

compilation and should therefore be considered to be approximate quantities 

only. Before ordering materials of any kind the Contractor shall check with the 

Engineer whether or not the scope of the work for which the materials are 

required is likely to change substantially. No liability or responsibility whatsoever 

shall be attached to the Employer for materials ordered by the Contractor 

except when ordered in accordance with written confirmation issued by the 

Engineer. 

C3.4.3.  Construction Equipment 

C3.4.3.1 Requirements for equipment 

The Contractor must ensure that plant and equipment as tendered in the Returnable 

Documents are in good working order and are utilised for their intended purposes, and 

that the plant and equipment are insured against all eventualities.  All equipment must 

comply with the requirements as stipulated in the Environmental regulations and 

specifications and contained in the OHS Act. 
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C3.4.3.2 Equipment Provided by the Employer 

None 

C3.4.4.  Existing Services 

C3.4.4.1.  Known Services 

Certain of the Works to be constructed under this Contract are in close proximity 

to existing works, structures, and equipment.  This will necessitate great care 

being taken by the Contractor when constructing the Works to be carried out 

under this Contract. 

Information will be supplied to the Contractor by the Engineer indicating the 

approximate positions of these services and the Contractor will be expected to 

locate these by hand excavation before any excavation operations 

commence. Any problems encountered shall be immediately brought to the 

attention of the Engineer. 

The Contractor shall take all necessary steps to ascertain the location of existing 

services before commencing any section of the Works and shall exercise the 

greatest care when working in the vicinity of such services. No more than three 

weeks and not less than one week before commencing his operations in any 

particular area, the Contractor shall request the latest available drawings 

showing the location of services already installed. 

In addition, certain items of work are required to be connected to existing works.  

The new work must therefore be coordinated and arranged in such a manner so 

as to cause minimum interference with the existing work and must also be carried 

out so as to match and blend in with the existing work. 

No additional payment will be made for the care required or for any additional 

costs incurred by the Contractor when constructing in the proximity of existing 

works or survey pegs, etc., nor will payment be made for connecting any new 

works to existing works, except where specifically allowed for in the Bill of 

Quantities.  The Contractor must therefore allow for all such costs in his tendered 

rates in the Bill of Quantities. 
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C3.4.4.2. Treatment of Existing Services 

Where existing services are either indicated on drawings supplied to the 

Contractor or indicated on site, or in the course of excavation the Contractor 

shall lay bare any water mains, acid mains, pipes, cables, telegraph cables or 

telephone poles, or any existing structures, these shall be severely shored, strutted 

or slung and sufficiently protected to ensure that no damage shall be done to 

them until filling has been placed around them.   

In the case of electric and communication cables, if these shall be exposed in 

the course of excavation, the Contractor shall not refill the excavation around 

such cables until the cables have been inspected and passed as intact by their 

respective owners The costs of exposing these services, protecting, maintaining 

and repairs necessitated by damage caused by the Contractor must be 

included in the rates measured as specified in Sub-Clause 8.3.2(a) of SANS 1200 

DB. 

C3.4.4.3. Reinstatement of services and structures damaged during construction 

The Contractor shall take all necessary steps to protect any existing works 

whatsoever against damage which may arise as a result of his operations on Site.  

The Contractor shall bear the cost of the repair of damage to any service, the 

possible existence of which could reasonably have been ascertained by him in 

good time. 

Where the Contractor is responsible for damage for which repairs have to be 

carried out by an outside authority, the costs of these repairs will be recovered 

by means of a deduction from the Contractor's Payment Certificate.  The 

Employer will attend to the payment of monies due to outside authorities. 

C3.4.5.  Site Establishment 

C3.4.5.1  Service and Facilities Provided by the Employer 

C3.4.5.1.1 Source of Water Supply 

The Contractor may make an application to the City of Tshwane’s Water Division 

for a clean water supply point but shall bear all the costs for the installation of 

such supply point. Water used by the Contractor from the Employer’s mains will 

be charged for at the tariffs ruling at the time of use. 
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The Contractor shall make himself thoroughly acquainted with the regulations 

relating to the use of water and shall take adequate measures to prevent the 

wastage of water. 

The Employer accepts no responsibility for the shortage of water due to any 

cause whatsoever, nor additional costs incurred by the Contractor as a result of 

such shortage. 

The Contractor shall take note that no direct payment will be made for any costs 

incurred from the provision of a water supply point or for the cost of water drawn. 

Payment for the aforementioned shall be deemed to be covered by the rates 

and prices tendered and paid for the various items of work included under the 

Contract. 

C3.4.5.1.2 Source of Power Supply 

The Contractor shall make his own arrangements concerning the supply of 

electrical power at the contractor’s campsite. No direct payment shall be made 

for the provision of electrical services. Electrical power cannot be guaranteed 

by the service provider. During power failures, load shedding and other 

shortages, the Contractor must make his own arrangements for the provision of 

electricity. 

The rates tendered for the relevant items in the Preliminary and General Sections 

of the schedule shall include all costs for the establishment and maintenance of 

a power supply to the works and camp. 

C3.4.5.1.3 Location of Camp and Materials Storage Area 

The Site of the Works is restricted, and the Employer has no suitable areas 

available where the Contractor may erect offices, workshops, stores and other 

facilities that he requires for the purposes of the Contract.  The Contractor shall, 

at his own cost, be responsible for locating and making all arrangements 

necessary for securing an area suitable to meet his needs in respect of the 

erection of the Contractor’s offices, stores and other facilities, including the 

facilities to be provided for the Engineer in accordance with the Contract. 
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Any potential area proposed by the Contractor shall be within reasonable 

proximity to the Site of the Works and its location shall be subject to the approval 

of the Engineer, which approval shall not be unreasonably withheld. 

The Contractor shall confine his camp and storage of materials to the approved 

areas.  On completion of the construction works the surface of the areas utilised 

shall be left in a neat and presentable manner. 

C3.4.5.1.4 Excrement Disposal 

The Contractor shall, at his own expense, be responsible for safely and 

hygienically dealing with and disposing of all human excrement and similar 

matter generated on the Site during the course of the Contract, to the 

satisfaction of the responsible health authorities in the area of the Site and the 

Engineer. All such excrement shall be removed from the Site and shall not be 

disposed of by the Contractor on the Site. 

The Contractor shall further comply with any other requirements in this regard as 

may be stated in the Contract. 

No separate payment will be made to the Contractor in respect of discharging 

his obligations in terms of this subclause and the costs thereof shall be deemed 

to be included within the Contractor’s tendered Preliminary and General items. 

C3.4.5.2 Facilities Provided by the Contractor 

The Contractor shall provide on the Site, for the duration of the Contract and for 

the exclusive use of the Engineer and/or his Representative (as applicable), the 

various facilities described hereunder. All such facilities shall be provided 

promptly on the commencement of the Contract and failure on the part of the 

Contractor to provide any facility required in terms of this specification shall 

constitute grounds for the Engineer to withhold payment of the Contractor’s 

tendered Preliminary and General items until the facility has been provided or 

restored as the case may be. 

The Contractor shall provide security watchmen for the contract as he deems fit 

at no extra cost for the Employer. The Contractor must ensure that all his 

employees as well as the employees of his subcontractors are able to identify 

themselves as members of the construction team. 
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C3.4.5.2.1 Offices 

The Contractor shall provide on the Site, one office that can accommodate at 

least 2 persons for the exclusive use of the Engineer. One toilet should also be 

provided. Such office shall comply with and be furnished in accordance with the 

requirements of subclause 3.2 of SANS 1200 AB.  The Contractor shall maintain 

the office in accordance with the requirements of subclause 5.2 of SANS 1200 

AB. 

Such office accommodation shall be provided within the Contractor’s site 

establishment facilities. 

C3.4.5.2.2 Carports 

The Contractor shall provide on Site two carports for the exclusive use of the 

Engineer, in accordance with the requirements of subclause PSAB 3.3 of section 

C3.6 of the scope of Works. 

C3.4.5.2.3 Site Meeting Venue 

The Contractor shall provide within his own site establishment facilities, a suitably 

furnished office or other venue capable of comfortably accommodating a 

minimum of twenty-five (25) persons at site meetings. The Engineer shall be 

allowed free use of such venue for conducting any other meetings concerning 

the Contract at all reasonable times. 

C3.4.5.2.4 Telephone Facilities 

The Contractor shall provide two cellphones and associated service contracts 

from a reputable cellular service provider.  The Contractor shall further insure the 

cellphones against loss or damage from whatever cause arising and shall ensure 

that all Cellphone accounts are promptly paid on the due dates for payment.  

The Contractor shall further, at his own cost, ensure the prompt repair of all 

Cellphones provided under this clause, when reasonably required by the 

Engineer. 

The Contractor shall, on the production of an itemised statement, be reimbursed 

only the cost of the Engineer’s Cellphone calls. 

 

 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 The Contract Page 70 of 183 

 

C3.4.5.2.5 Computer Facilities 

The Contractor shall provide the Engineer’s site staff each with a Laptop 

computer that complies with the minimum specifications as set out in SANS 1200 

AB (as amended). 

C3.4.5.2.6 Printer/Copy/Scanning Facilities 

The Contractor shall, in accordance with the requirements of SANS 1200 AB (as 

amended), provide printing/copying/scanning facilities together with the 

necessary driver software, for the exclusive use of the Engineer and his staff. 

A single (combined) device or separate devices may be provided. The facilities 

provided shall be capable of making both A4 and A3 size prints and copies in 

black and white, and permit scanning of images up to A3 size. 

All the requisite connecting cables and all interfacing devices and software 

necessary for its efficient operation as an integral system shall be provided and 

installed for the Engineer’s site personnel. 

All equipment provided shall be kept fully serviceable at all times by the 

Contractor. The Contractor shall have any defective equipment repaired or 

replaced at his own cost within 12 hours after notification by the Engineer's staff. 

The Contractor shall further provide at his own cost, all paper, ink cartridges and 

other consumables reasonably required by the Engineer. 

C3.4.5.3  Storage and Laboratory Facilities 

The Contractor shall provide sheds for storage of materials and offices for his own 

use as required.  The Contractor may establish his own laboratory on site or he 

may employ the services of an independent commercial laboratory.  Whatever 

method is used, the  

The contractor must submit the results of tests carried out on materials and 

workmanship when submitting work for acceptance by the Engineer.  The costs 

for these tests shall be deemed to be included in the relevant rates and no 

additional payment will be made for testing as required. 
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C3.4.5.4  Other Facilities and Services 

The Contractor must arrange for his own services on site as stipulated in C3.4.5.1.  

No housing facilities are available for the Contractor's employees, and the 

Contractor shall make his own arrangements to house his employees and to 

transport them to Site.  

C3.4.5.5 Vehicles and Equipment 

None. 

C3.4.5.6 Advertising Rights 

No advertising will be permitted without the express written consent of the 

Employer. 

C3.4.5.7 Name Boards 

The name board required shall be as per the detail provided by the Engineer. 

C3.4.6 Site Usage 

The contractor will not have exclusive access to the site. Therefore, the 

Contractor shall note that no stockpiling of materials, plant, excavated material 

or any other construction-related infrastructure shall be allowed in locations that 

may interfere with the operations of the Employer, other contractors, and the 

public in general. 

C3.4.7 Permits and Way Leaves 

The Contractor shall be responsible for obtaining all the way leaves required for 

this Contract. The Contractor shall apply for the relevant Construction permit 

from the Department of Labour. 

C3.4.8 Water  

The Contractor shall, at his own expense, be responsible for obtaining and 

distributing all water as may be required for the purposes of executing the 

Contract, including water for both construction purposes and domestic use, as 

well as for making all arrangements in connection therewith.  The Contractor shall 

further, at his own expense, be responsible for providing all necessaries for 

procuring, storing, transporting and applying water required for the execution of 

the Contract, including but not limited to all piping, valves, tanks, pumps, meters 
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and other plant and equipment, as well as for all work and superintendence 

associated therewith. 

The sources of all water utilised for the purposes of the Contract shall be subject 

to the prior approval of the Engineer, which approval shall not be unreasonably 

withheld. 

The Contractor shall comply with all prevailing legislation in respect of drawing 

water from natural and other sources and shall when required by the Engineer, 

produce proof of such compliance.  The distribution of water shall be carried out 

by the Contractor strictly in accordance with the applicable laws and 

regulations. 

All water provided by the Contractor for construction purposes shall be clean, 

free from undesirable concentrations of deleterious salts and other materials and 

shall comply with any further relevant specifications of the Contract.  The 

Contractor shall, whenever reasonably required by the Engineer, produce test 

results demonstrating such compliance.  Water provided by the Contractor for 

human consumption shall be healthy and potable to the satisfaction of the 

health authorities in the area of the Site. 

No separate payment will be made to the Contractor for the obtainment, 

distribution and consumption of water, the costs of which will be deemed to be 

included in the Contractor’s tendered rates. 

C3.4.9 Survey Control and Setting Out of the Works 

C.3.4.9.1 Setting out Information 

The Contractor will be provided with the setting out control data which was used 

in the setting out of the works and the Contractor will be entirely responsible for 

the correct setting out of all services on the Contract. 

C.3.4.9.2 Reference Marks  

The Contractor will have the responsibility of referencing each and every setting 

out peg on the Contract, in a position such that the reference pegs will not be 

disturbed by his operations on the site, and to safeguard and maintain such 

reference pegs until the completion of the Works. 
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The Contractor shall provide the Engineer with a record of the position of the 

reference pegs, and he shall assist the Engineer throughout the Contract in the 

checking of the setting out of the Works, using these reference pegs. 

C.3.4.9.3 Survey beacons (Read with SANS 1921 - 1: 2004 Clause 4.15) 

The Contractor shall take special precautions to protect all permanent survey 

beacons or pegs such as stand boundary pegs and trigonometric beacons, 

regardless of whether such beacons or pegs were placed before or during the 

execution of the Contract.  If any such beacons or pegs have been disturbed by 

the Contractor or his employees, the Contractor shall have them replaced by a 

registered land surveyor at his own cost. 

C3.4.10.  Construction in Restricted Areas 

Working space is sometimes restricted. The construction method used in these 

restricted areas largely depends on the Contractor's Plant.  Notwithstanding, 

measurement and payment will be strictly according to the specified cross-

sections and dimensions irrespective of the method used, and the rates and 

prices tendered will be deemed to include full compensation for any difficulties 

encountered by the Contractor while working in restricted areas.  No extra 

payment or any claim for payment due to these difficulties will be considered. 

C3.4.11 Drawings 

C3.4.11.1 Figured Dimensions to be used 

The Contractor shall use only the dimensions stated in figures on the Drawings in 

setting out the Contract Works, and dimensions shall not be scaled from the 

Drawings unless required by the Engineer. The Engineer must be notified 

immediately should the Contractor notice any discrepancies in dimensions in 

setting out the works. The Engineer will, on the request of the Contractor in 

accordance with the provisions of the Conditions of Contract, provide such 

dimensions as may have been omitted from the Drawings. 

C3.4.12  Trenches 

No trenches may be left open during the Contractor’s Holidays during December 

and January.  All trenches which have been excavated but which have not 

been finally backfilled and compacted at the commencement of the said 
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holiday period shall be temporarily fully backfilled and compacted to a standard 

which will: 

(a) prevent damage occurring to the trenches or any other part of the 

Contract Works 

(b) prevent damage to or physical loss of the property of any person 

(c) eliminate the risk of injury to any person during the said period. 

All costs involved in the temporary backfilling and compaction of such trenches 

and the subsequent reopening of the trenches after the holiday period shall be 

for the Contractor’s account. 

C3.4.13 Change In Scope of the Works 

The Employer reserves the right to amend the quantities and scope of works 

(increase or decrease quantities) prior to the award of the Contract and signing 

of Contract Agreement.  These amendments will be finalised in consultation with 

the Contractor. 

C3.4.14 Community Liaison and Community Relations 

In all dealings with the various communities and workers employed from within 

the communities, the Contractor shall take due cognisance of the character, 

culture and circumstances of the communities involved and shall at all times use 

his best endeavours to avoid the development of disputes and to foster a spirit 

of co-operation and harmony towards the Contract. 

The Contractor shall at all times keep the Engineer fully informed on all matters 

affecting the Contract and the communities and shall attend all meetings of the 

Community Liaison Committee as may be reasonably required by the Engineer.  

All matters concerning the communities shall be discussed and, where possible, 

resolved at such meetings. 

Where any resolution of the Community Liaison Committee may be contrary to 

the terms and provisions of the Contract, the Contractor shall not give effect to 

them without a prior written instruction from the Engineer.  Where the Contractor 

is of the opinion that any instruction of the Engineer issued in terms of this clause 

will result in him incurring additional costs which have not been provided for in his 

tendered rates and prices, and/or that a delay in the progress of the Contract 

Works will result, he will be entitled to submit a claim in terms of Sub-Clause 11.2 
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of the Conditions of Contract, provided always that the period of twenty-eight 

(28) days referred to in Sub-Clause 20.1 of the Conditions of Contract shall be 

reduced to three (3) normal working days in respect of all claims submitted in 

terms of this clause. 

C3.5:  Management 

C3.5.1 Management of the Works  

C3.5.1.1 Particular or Generic Specifications 

The following references from, and variations and additions to the Standard 

Specifications will be valid for this Contract. 

The clauses and pay items in this portion of the Particular Specifications are 

numbered "B" followed by a number corresponding to the number of the 

relevant clause or pay item in the Standard Specifications.  New clauses and pay 

items not covered by clauses or pay items in the Standard Specifications, if 

included here, are also designated "B" followed by a number.  These numbers 

follow on the last clause or pay item number used in the relevant section of the 

Standard Specifications. 

C3.5.1.2 Programme 

C3.5.1.2.1 General 

 The Contractor’s initial and all subsequent adjusted programmes to be submitted 

in terms of Clause 8.3 of the Conditions of Contract, shall show and when relevant 

describe in detail the entire extent of the work to be carried out, as described in 

or can reasonably be inferred from Part C3: Scope of Works of this document.   

In addition to the requirements detailed in Clause 8.3 of the Conditions of 

Contract, the following additional programming information shall be 

incorporated into the Contractor’s initial and all subsequently adjusted 

programmes as specified in C3.5.1.2.4. 

C3.5.1.2.2 Format 

The Construction Programme to be submitted by the Contractor in accordance 

with the provisions of Clause 8.3 of the Conditions of Contract shall: - 

(a) Be in the form of a bar chart; and 

(b) Clearly indicate the start and end dates and duration of all construction 

activities and identify the critical path; and 
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(c) Take full cognisance of all the Contractor’s risks and obligations in terms of 

the Contract. 

The said Programme and all revisions thereto shall also be provided to the 

Engineers in electronic digital format using the Primavera Project Planner (P6) 

software package or an approved alternative. 

C3.5.1.2.3 Failure to Maintain Construction Programme 

If the Construction Programme has to be revised in terms of the Conditions of the 

Contract, because the Contractor is falling behind in its programme, the 

Contractor shall submit a revised programme of how it intends to regain lost time 

to ensure completion of the Works before the Due Completion Date. 

C3.5.1.2.4 Specific Programme Requirements 

The Contractor’s programme shall also take full account of the matters 

described in the sub-clauses hereunder. No additional payments will be made 

to the Contractor in respect of any additional costs it may incur in consequence 

of arranging or adjusting its programme to accommodate the said matters and 

the Contractor’s various tendered rates and prices shall be deemed to be fully 

inclusive of such costs. 

No construction activities will be permitted which require the complete shut-

down of existing works and operations. 

(a) Sequencing of work 

There is no preferred order in which the different installations must be done. 

The Contractor must however consult with the Engineer and Employer to 

determine if there are any preferred orders in which the installations must 

be done before he finalises his programme and before any construction 

starts. 

(b) Facilities to Other Contractors 

Pursuant to the requirements of the Conditions of Contract, the 

Contractor’s programme shall make allowances for the presence of such 

other contractors on the Site as are described below. This may involve 

adapting the Contractor’s programme to accommodate the work of such 

other contractors and ensuring access to their sites along prescribed routes 

over the Site of this Contract. 
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Other Civil Engineering Contractors are engaged by the Employer and will 

be present on-site during the period of the contract. 

At times certain areas of work will overlap with the other contractors and 

the Contractor shall arrange or adjust as necessary, the sequence of its 

work so as not to delay the programmes of the existing contractors. The 

programmes of the existing contractors are available at the office of the 

Engineer for perusal. 

C3.5.1.3 Methods and Procedures 

C3.5.1.3.1 Management and disposal of water (Read with SANS 1921 - 1: 2004 clause 4.6) 

The Contractor shall pay special attention to the management and disposal of 

water and stormwater on the site. It is essential that all completed works or parts 

thereof are kept dry and properly drained. Claims for delay and for repair of 

damage caused to the works as a result of the Contractor’s failure to properly 

manage rain and surface water, will not be considered.  

C3.5.1.3.2 Testing  (Read with SANS 1921 – 1: 2004 clause 4.11) 

a) Process Control 

The Contractor shall arrange for all tests required for process control to be 

done by a SANAS-accredited commercial laboratory acceptable to and 

approved by the Engineer. 

The Contractor may establish his own laboratory on-site, or he may employ 

the services of an independent commercial laboratory. Whatever method 

is used, the Contractor must submit the results of tests carried out on 

materials and workmanship when submitting work for acceptance by the 

Engineer. The costs for these tests shall be deemed to be included in the 

relevant rates and no additional payment will be made for testing as 

required. 

   (b) Acceptance control 

The process control test results submitted by the Contractor for approval of 

materials and workmanship may be used by the Engineer for acceptance 

control. However, before accepting any work, the Engineer may have 

further control tests carried out by a laboratory of his choice. The cost of 

such additional tests will be covered by a provisional sum provided in the 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 The Contract Page 78 of 183 

 

Bill of Quantities, but tests that failed to confirm compliance with the 

specifications will be for the account of the Contractor. 

C3.5.1.3.3 "As built" Drawings 

  As the work progresses, the Contractor shall keep full records of all amendments 

to and deviations from the drawings as issued to the Contractor at the start of 

the contract.  The true positions, invert levels and ground levels of all services shall 

be surveyed after construction and indicated on the drawings, for which purpose 

the Contractor shall receive a separate complete set of drawings at no cost, 

from the Engineer. The Contractor must provide as-built survey information in 

digital format. 

The Taking-Over Certificate shall only be issued after the Engineer has received 

a properly completed set of "As Built" drawings from the Contractor.  This set of 

drawings shall be approved and signed by the Contractor’s Contracts Manager.  

No additional payment will be entertained as a result of this requirement. 

C3.5.1.3.4 Security of Contractor's Site 

 The provision of security for the Contractor's Site Establishment shall be his own 

responsibility and no claims for additional security measures taken during the 

currency of the Contract will be considered. 

C3.5.1.3.5 Information Supplied by Employer 

Certain information contained in these Contract Documents, or provided 

separately, is being offered in good faith.  However, in the circumstances 

pertaining to the type of information supplied, no guarantee can be given that 

all the information is necessarily correct or representative. More specifically this 

applies to all material surveys and reports and similar information, the accuracy 

of which is necessarily subject to the limitation of testing, sampling, the natural 

variation of material or formations being investigated and the measure of 

confidence with which conclusions can be drawn from any investigations carried 

out. It also applies to the positions of existing services as indicated on the Tender 

Drawings. 

C3.5.1.3.6 Finishing and Tidying 

 In view of the intense concentration of construction activities likely to be 

experienced during the Contract period, progressive and systematic finishing 
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and tidying will form an essential part of this Contract.  On no account must spoil, 

rubble, materials, equipment or unfinished operations be allowed to accumulate 

in such a manner as to unnecessarily impede the activities of others, and in the 

event of this occurring, the Employer shall have the right to withhold payment for 

as long as may be necessary in respect of the relevant Works in the area(s) 

concerned without thereby prejudicing the rights of others to institute claims 

against the Contractor on the ground of unnecessary obstruction. 

 All finishing and tidying shall be carried out to the best advantage of the project 

as a whole and in the closest cooperation with other Contractors. 

C3.5.1.3.7 Co-operation with Other Authorities 

 In general, services by others will be relocated prior to work commencing or 

installed after the Contractor has substantially completed the work covered by 

this Contract.  However, should it be deemed by the Engineer that it would be in 

the best interest of the Employer that the installation of services by others in any 

sector should be permitted to proceed before the Contractor has substantially 

completed his own work under the Contract, he shall afford all reasonable 

facilities by way of access and working space to the parties responsible for the 

installation of these services. 

 It will be necessary also to install ducts under roads for the accommodation in 

the future of electrical and telephone service cables. The marking and positive 

identification of such ducts, in co-operation with the authorities concerned, is to 

be considered as one of the responsibilities of the Contractor. 

C3.5.1.3.8 Quality Plans and Control 

(Read with SANS 1921 – 1: 2004 clause 4.4) 

The Contractor will be solely responsible for the production of work that complies 

with the Specifications to the satisfaction of the Engineer. To this end, it will be 

the full responsibility of the Contractor to institute an appropriate Quality 

Assurance (QA) system on site. The Engineer will audit the Contractor's quality 

assurance (QA) system on a regular basis to verify that adequate independent 

checks and tests are being carried out and to ensure that the Contractor's own 

control is sufficient to identify any possible quality problems which could cause a 

delay or failure.  
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The Contractor shall ensure that efficient supervisory staff, the required transport, 

instruments, equipment and tools are available to control the quality of his own 

workmanship in accordance with his QA system. His attention is drawn to the fact 

that it is not the duty of the Engineer or the Engineer’s representative to act as 

foreman or surveyor. 

The Contractor shall develop a Project Quality Plan (PQP) that details how quality 

will be managed on-site. The plan will be in accordance with ISO 10 005:2018. 

Over and above the PQP, the Contractor shall develop Quality Control Plans 

(QCPs) / Inspection and Test Plans (ITP) that are specific to the scope of work. 

Where special processes are involved, the contractor shall develop Method 

Statements that detail how these processes will be managed.   

C3.5.1.4 Environment 

C3.5.1.4.1 Management of the environment (Read with SANS 1921 - 1: 2004 clause 4.19) 

The Contractor shall pay special attention to the following: 

(a) Natural Vegetation 

The Contractor shall confine his operation to as small an area of the site as 

may be practical for the purpose of constructing the works.  

Only those trees and shrubs directly affected by the works and such others 

as the Engineer may direct in writing shall be cut down and stumped. The 

natural vegetation, grassing and other plants shall not be disturbed other 

than in areas where it is essential for the execution of the work or where 

directed by the Engineer.  Refer to Annexure 3. 

(b) Fires 

The Contractor shall comply with the statutory and local fire regulations. He 

shall also take all necessary precautions to prevent any fires. In the event of 

fire, the Contractor shall take active steps to limit and extinguish the fire and 

shall accept full responsibility for damages and claims resulting from such 

fires which may have been caused by him or his employees.  

Employees of his subcontractors must be able to identify themselves as 

members of the construction team. 

 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 The Contract Page 81 of 183 

 

C3.5.1.5 Accommodation of Traffic on Public Roads Occupied by the Contractor 

Where the Work borders on or joins into existing roads and where the works affect 

the operation and/or safety of road users, the Contractor shall erect adequate 

traffic signs that conform to the requirements of the latest edition of the S.A. Road 

Traffic Signs Manual, maintain and keep them in good order. 

C3.5.1.6 Other Contractors on Site 

Other Contractors are engaged by the Employer and will be present on-site 

during the period of the contract. 

C3.5.1.7 Testing, Completion, Commissioning, and Correction of Defects 

In terms of the Contract Data, the Works are to be constructed using the 

Conditions of Contract for Construction (FIDIC “Red Book” 2017) published by the 

International Federation of Consulting Engineers.  In terms of Clause 10.1, a Taking 

Over Certificate will only be issued once all of the works are complete for their 

intended use.  For the purposes of this project, no partial completion will be 

entertained.   

Once Completion has been reached in terms of Clause 10.1, the works will be 

handed over to the TASEZ.  The Defects Notification period will only commence 

once all of the outstanding works and snags listed in the Taking Over Certificate 

have been completed (including all As-built Information in terms of C3.5.1.3.3 

above). 

In terms of the Contract Data, the Defects Notification Period is 365 days from 

the date stated in the Take-Over Certificate terms of Clause 11.1. Any defects 

which may be discovered during the Defects Notification Period or at the end of 

the Defects Notification Period will be remedied in terms of Clause 11.1.  

C3.5.1.8 Recording of Weather 

 Extension of Time Due to Abnormal Rainfall 

A claim for extension of time in respect of delays suffered by the Contractor in 

consequence of wet climatic conditions will be considered by the Engineer in 

terms of Sub-Clauses 8.2 and 8.4 of the Conditions of Contract and in 

accordance with provisions set out hereunder. 
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For the purposes of extension of time, a delay caused by wet climatic conditions 

will be regarded as a delay only if, in the opinion of the Engineer, all progress on 

an item or items of work on the critical path of the Contractor’s working 

programme as approved in terms of Sub-Clause 8.3 of the Conditions of Contract 

has been brought to a halt. 

Unless it is customary to carry out the work, in respect of which a delay was 

suffered, by rotary shifts or by day and by night, only delays to critical path items 

experienced as a result of wet climatic conditions during normal working hours 

(as defined in Sub-Clause 6.5 of the Conditions of Contract) will be taken into 

account for extension of time.  This will apply notwithstanding the fact that a 

delay may have occurred on a portion of the Works or Contract Works on the 

critical path due to wet climatic conditions, which work was being executed 

outside the said normal hours with the permission of the Engineer, granted in 

terms of the Conditions of Contract. 

The Contractor shall make due allowance within his programme submitted in 

terms of the Conditions of Contract, for a total anticipated delay to items on the 

critical path resulting from wet climatic conditions, of one hundred and twenty  

(120) calendar days, referred to in the table below (as defined in Sub-Clause 6.5 

of the Conditions of Contract), during the Contract. 

Average Delays Due to Inclement Weather: 
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Days Delay 3 3 2 2 1 1 1 1 2 2 3 3 24 

Extension of time, if granted by the Engineer, will be determined as the 

aggregate number of normal working days for which all progress on the item or 

items on the critical path was brought to a halt as a result of wet climatic 

conditions, less the number of normal working days specified in the paragraph 

above. 

In determining the revised Due Completion Date of the Contract, the Engineer 

shall add the equivalent number of normal working days delay determined in the 

paragraph above and all intervening normal non-working days to the prevailing 

Due Completion Date. 
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C3.5.1.9 Format of Communications 

The Contract shall keep a triplicate Site Instruction Book and separate Site Diary 

on site.  Site Instructions will be issued to the Contractor by the Engineer or his 

designated representative.  The Site Instruction Book is for the sole use of the 

Engineer, and the Contractor will not be permitted to communicate via. this 

book.  The Contractor will be required to complete the Site Diary for each and 

every day of the contract, from the commencement date through to the day 

that the Contractor de-establishes.  The Contractor must record the following 

information in the Site Diary: 

• Date 

• Weather conditions 

• Plant and labour on site 

• Daily activities 

• Information required 

• Frustrations 

• Requests for inspections 

Under no circumstances will the Contractor be permitted to communicate 

directly with the Employer.  All correspondence for the contract must be directed 

through the Engineer. 

C3.5.1.10 Key Personnel 

The Contractor will be required to submit the Curriculum Vitae of all Key 

personnel for approval by the Engineer prior to commencing duties on site.  Any 

changes to personnel must be approved by the Engineer. 

In addition, the Contractor must provide the Engineer with a schedule of plant 

and labour on site.  This schedule must be submitted to the Engineer at least 2 

days before each and every Site Meeting. 

C3.5.1.11 Management Meeting 

Monthly Site Meetings will take place during the contract duration.  The 

Contractor must ensure that his duly appointed responsible person attends the 

Site Meetings.  Should the “responsible person” for the contract be unable to 

attend, then a nominated representative with equal authority must attend in 

place.  This person must have the necessary authority to make any decision 

which could be made by the “responsible person”. 
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The attendance of Site Meetings by Sub-Contractors will only be permitted by 

special written request by the Contractor, or specifically requested by the 

Engineer. 

C3.5.1.12 Forms for Contract Administration 

Standard forms for payment certificates and reporting will be issued to the 

Contractor during the course of the Contract.   

C3.5.1.13 Electronic Payments 

Arrangements for electronic payment of payment certificates will be made 

between the Contractor and Employer during the Site Handover Meeting. 

C3.5.1.14 Daily Records 

C3.5.1.14.1 Instructions by the Engineer 

 Site instructions by the Engineer, addressed to the Contractor at his works 

office on site will be numbered consecutively in a triplicate book supplied by 

the Contractor and will be deemed to have been received by the 

Contractor's representative unless a break in the sequence of numbers is 

brought to the notice of the Engineer in writing immediately. 

C3.5.1.14.2 Site Diary 

 The Contractor must keep a triplicate site diary on site, which must record the 

daily site activities, plant, site supervision, rainfall, site visitors, etc.  This diary 

must be filled in daily and signed by the Contractor’s Representative.  Failure 

on the Contractor’s part to keep proper records will count heavily against him 

in assessing any claims, which may occur during the contract period. 

C3.5.1.15 Performance Security 

The Performance Security shall be as stated in the Contract Data.  The original 

performance security must be submitted to the Employer and one copy of the 

security is to be submitted to the Engineer. 

C3.5.1.16 Payment Certificates 

The Contractor will be allowed to submit a payment certificate on a monthly 

basis in terms of clause 14.3 of the Conditions of Contract.  Measurements must 

be agreed upon with the Engineer’s Representative by the 20th of each month, 

and the payment certificate submitted to the Engineer by the 25th of each 
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month. If the Contractor submits a formal request, the Employer will consider 

processing payment certificates twice a month. 

Payment certificates are to be submitted with all supporting documentation.  

Standard formats will be issued to the Contractor at the Site Handover Meeting. 

C3.5.1.17 Proof of Compliance with the Law 

In terms of the Contract Data, the governing law is the law of South Africa.  

Should it be necessary during the Construction or Defects Notification Period for 

the Contractor to prove that he is abiding by the applicable law in terms of the 

Contract Data; the Contractor will be required to submit in writing to the Engineer 

such proof. 

C3.5.1 Health and Safety 

C3.5.1.1 Health and Safety Requirements and Procedures 

In terms of the provisions of Section 37(2) of the Occupational Health and Safety 

Amendment Act, 1993 (Act 85 of 1993) hereinafter referred to as the Act, the 

following arrangements and procedures shall apply between the Contractor 

and the Employer to ensure compliance by the Contractor with the provisions of 

the Act: 

(i) The Contractor undertakes to acquaint the appropriate officials and 

employees of the Contractor with all relevant provisions of the Act and the 

Regulations promulgated in terms of the Act. 

(ii) The Contractor undertakes that all relevant duties, obligations and 

prohibitions imposed in terms of the Act and Regulations on the Contractor 

will be fully complied with. 

(iii) The Contractor accepts sole liability for such due compliance with the 

relevant duties, obligations and prohibitions imposed by the Act and 

Regulations and expressly absolves the Employer from himself being obliged 

to comply with any of the aforesaid duties, obligations and prohibitions, with 

the exception of such duties, obligations and prohibitions expressly assigned 

to the Employer in terms of the Act and its associated Regulations. 

(iv) The Contractor agrees that any duly authorised officials of the Employer shall 

be entitled, although not obliged, to take such steps as may be necessary to 

monitor that the Contractor has conformed to his undertakings as described 

in paragraphs (i) and (ii) above, which steps may include, but will not be 
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limited to, the right to inspect any appropriate site or premises occupied by 

the Contractor, or any appropriate records or safety plans held by the 

Contractor. 

(v) The Contractor shall be obliged to report forthwith to the Employer and 

Engineer any investigation, complaint or criminal charge which may arise as 

a consequence of the provisions of the Act and Regulations, pursuant to 

work performed in terms of this Contract, and shall, on written demand, 

provide full details in writing, to the Employer and Engineer, of such 

investigation, complaint or criminal charge. 

(vi) The Contractor shall furthermore, in compliance with the Construction 

Regulations 2014 (Notice No 37305, dated 7th February 2014) to the Act 

acquaint himself with the requirements of the Employer’s health and safety 

specification as laid down in regulation 5(1) of the Construction Regulation 

2014, and prepare a suitably and sufficiently documented health and safety 

plan as contemplated in regulation 7(1) of the Construction Regulation 2014 

for approval by the Employer or his assigned agent.  The Contractor's health 

and safety plan and risk assessment shall be submitted for approval, to the 

Employer or his agent, within 14 days of the Commencement Date and shall 

be implemented and maintained from the commencement of the Works.  

(vii) The Contractor shall at all times be responsible for full compliance with the 

approved plan as well as with the Construction Regulations and no extension 

of time will be considered for delays due to non-compliance with the 

abovementioned plan or regulations.   

(viii) The Employer, or his assigned agent, reserves the right to conduct periodic 

audits, as contemplated in the Construction Regulations 2014, to monitor 

that the Contractor is compliant in respect of his obligations.  Failure by the 

Contractor to comply with the requirements of these Regulations shall entitle 

the Engineer, at the request of the Employer or his agent, to suspend all or 

any part of the Works, with no recourse whatsoever by the Contractor for any 

damages incurred as a result of such suspension, until such time that the 

Employer or his agents are satisfied that the issues in which the Contractor 

has been in default have been rectified. 

(ix) The proposed type of work, materials to be used and potential hazards likely 

to be encountered on this Contract are detailed in Part C3: Construction, the 

Bill of Quantities, the Drawings, and in the Employers' health and safety 
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specification (regulation 5(1) of the Construction Regulations 2014), which is 

attached as Annexure 4. 

Payment items are included in the Bill of Quantities to cover the Contractor's 

cost for compliance with the OHS Act and the abovementioned regulations.   

C3.5.1.2 Protection of the Public 

The Contractor shall at all times ensure that his operations do not endanger any 

member of the public. 

As the area is adjacent to a residential area the Contractor shall take special 

precautions to prevent public access to any dangerous areas on the Works, e.g. 

by temporary barricades and/or fencing. 

C3.5.1.3 Traffic Control on Roads 

Where the work borders on or joins into existing roads and where the works affect 

the operation and/or safety of road users, the Contractor shall erect adequate 

traffic signs that conform to the requirements of the latest edition of the S.A. Road 

Traffic Signs Manual, maintain and keep them in good order. 

The Contractor shall take the necessary care at all times in all his operations and 

use of his equipment to protect the public and to facilitate the movement of 

traffic. 

The Contractor will be required to submit to the Engineer for approval a layout 

plan indicating traffic accommodation for the works for each set-up. Approval 

of each set-up by the Engineer will not in any way preclude the Contractor from 

his responsibilities regarding traffic accommodation. The Contractor must 

employ a full-time traffic and safety officer for the duration of the contract. The 

officer will be responsible for all safety and traffic accommodation-related 

matters. 
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Part C4: Site Information 
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C4.1. Site Information 

C4.1.1 Nature of Ground and Subsoil Conditions 

Refer to Annexures for the site-specific geotechnical report. 

C4.1.2. Spoil Sites and Borrow Pits 

It remains the responsibility of the Contractor to find suitable spoil and borrow sites. 

C4.1.3.  Locality Plan 

A locality plan of the site is included in Annexures. 
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Annexures 
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Annexures will be downloaded separately in the Tender Portal 

Annexure 1: Site Layout Plan 

Annexure 2: List of Tender Drawings 

Annexure 3: Tender Drawings 

Annexure 4: Excel Bills of Quantities 

Annexure 5:  TASEZ SMME Specification 

Annexure 6: TASEZ Occupational Health and Safety Specification 

Annexure 7: TASEZ Environmental Specification 

Annexure 8: TASEZ Baseline Risk Assessment 

Annexure 9:  TASEZ Employment Relations Policy 

Annexure 10: Engineering and City of Tshwane Specifications 

Annexure 11: Geotechnical Report 
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Volume 3: Returnable Documents 
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Book 2 – Table of Contents  

Clause No Clause Description Page Number 

Cover Page  1 

Volume 1: Tendering Procedures  2 – 47  

Project Overview 5 – 8  

Terms and Definitions 9 

Part T1 Tendering Procedures 10 – 47  

T1.1 Invitation to Tender 11 – 19  

T1.2 Tender Data 20 – 27  

T1.3  Functional Scoring Criteria 28 – 36 

T1.4 Standard Conditions of Tender 37 – 47  

  

Volume 2: The Contract  48 – 85  

Part C3 50 – 81  50 – 81 

C3.1 Description of Works  

C3.2 Engineering  

C3.3 Procurement  

C3.4 Construction  

C3.5 Management  

Part C4 Site Information 82 – 83 

C4.1 Site Information 83 

Annexures (Included in the USB attached to these Tender Documents) 84 – 85  

Annexure 1 Site Layout  

Annexure 2 List of Tender Drawings  

Annexure 3 Tender Drawings  

Annexure 4 Excel Bills of Quantities  

Annexure 5 TASEZ SMME Specification  

Annexure 6 TASEZ Occupational Health and Safety Specification  

Annexure 7 TASEZ Environmental Specification  

Annexure 8 TASEZ Baseline Risk Assessment  

Annexure 9 TASEZ Employment Relations Policy  

Annexure 

10 

Engineering and City of Tshwane Specifications   

Annexure 

11 

Geotechnical Report  
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C1.4 Contract Data (Part 2: Data provided by the contractor) 76 

C1.5 Agreement in terms of the Occupational Health and Safety Act (No. 85 of 1993) 77 – 79  

C1.6 Certificate of Authority for Signatory to Agreement in terms of OHS (Act 85 of 1993) 80  
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T2.1: Returnable Documents Checklist  

These schedules are required for Pre-Qualifications and Eligibility Purpose 

T2.2 Returnable Schedules Tender 

Assessment 

Schedule 

Contract 

Schedule 

Check 

Schedule 1 Proof of Attendance of the Compulsory Tender Clarification Meeting: 

As per the compulsory attendance of the Clarification Meeting: Eligibility 

Criteria Schedule  

Yes  ☐ 

Schedule 2 CIDB Registration: Construction Industry Development Board: Eligibility 

Criteria Schedule – Valid CIDB 

Yes Yes ☐ 

Schedule 3 Authority for Signatory Yes Yes ☐ 

Schedule 4 Schedule of Work carried out by the Tenderer  Yes  ☐ 

Schedule 5 Schedule of Current Contracts   Yes  ☐ 

Schedule 6 Proposed Key Personnel  Yes Yes ☐ 

Schedule 7 Manpower Histogram  Yes  ☐ 

Schedule 8 Schedule of Proposed Sub-Contractors  Yes  ☐ 

Schedule 9 Schedule of Plant and Equipment Yes  ☐ 

Schedule 10 Proposed Work Programme and Methodology  Yes  ☐ 

Schedule 11 Financial References Yes  ☐ 

Schedule 12 Estimated Monthly Expenditure Yes  ☐ 

Schedule 13 Protection of Personal Information: Consent Yes  ☐ 

Schedule 14 Form Concerning Fulfilment of Construction Regulations, 2014 Yes Yes ☐ 

Schedule 15 Occupational Health and Safety Act Specifications  Yes Yes ☐ 

Schedule 16 SMME & LEP Target Form Yes Yes ☐ 

Schedule 17 Record of Addenda to Tender Documents Yes  ☐ 

Schedule 18 Joint Venture Disclosure Form Yes  ☐ 

Schedule 19 Original Valid SARS Tax Compliance, BBBEE Validation and COID 

Certificates 

Yes  ☐ 

Schedule 20 B-BBEE Exempted Affidavit for Exempted Micro Enterprises Yes  ☐ 

Schedule 21 Preliminary Programme  Yes  ☐ 

Schedule 22 Rates for Special Materials  Yes  ☐ 

Schedule 23 Records of Proposed Amendments to the Contract Documents Yes  ☐ 

Schedule 24 Contractor’s EME/QSE CPG Plan Yes Yes  

Schedule 25 Form K: Contract Participation Goal: EME / QSE Target Form Yes Yes  

C1.1 Form of Offer, Acceptance and List of Deviations  Yes Yes ☐ 

C1.2 Contract Agreement Yes Yes ☐ 

C1.3 Contract Data (Part 1: Data provided by the employer/client) Yes  ☐ 

C1.4 Contract Data (Part 2: Data provided by the contractor) Yes Yes ☐ 

C1.5 Agreement in terms of the Occupational Health and Safety Act (No. 85 

of 1993) 

Yes Yes ☐ 

C1.6 Certificate of Authority for Signatory to Agreement in terms of OHS (Act 

85 of 1993) 

Yes Yes ☐ 

C1.7 Form of Performance Security Yes Yes ☐ 

C1.8 Pro-Forma: Insurance Undertaking Yes Yes ☐ 

C2.2 Bill of Quantities Yes  ☐ 

 SBD 4.1 – Disclosure of Interest  Yes Yes ☐ 

 SBD 6.1 – Preference Points Claim Form Yes Yes ☐ 
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T2.2:  Returnables Schedules 

 

Schedule 1: Proof of Attendance of the Compulsory Tender Clarification Meeting 

An attendance register will be made available in the briefing and Bidders must sign the 

register as proof of attendance.  

TASEZ will use the attendance register to certify attendance at the compulsory briefing.  
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Schedule 2: CIDB Registration 

Bidders are to indicate their CIDB Grading by filling in the table below and attach a copy 

of the Vaid CIDB Grading Designation or evidence of being so registered.  

 

Note: 

TASEZ will confirm the activity and validity of grading through the CIDB website. Bidders 

whose status is suspended, de-registered and expired, will be deemed non-responsive.  
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Schedule 3: Authority for Signatory 

Indicate the status of the Tenderer by ticking the appropriate box hereunder. The Tenderer 

must complete the certificate set out below for the relevant category. 

A 

Company 

B 

Partnership 

C 

Joint Venture 

D 

Sole Proprietor 

E 

Close Corporation 

     

A: Certificate for Company 

I, ……………………………………………………….........................................., chairperson of the 

board of …………………………………………………………………………………………..…, 

hereby confirm that by resolution of the board (copy attached) taken on 

……………………………………… 20…..     

Mr/Ms …………………….…………………………………………………………., acting in the 

capacity of ……………………………………..…………………..……………………….……..., was 

authorised to sign all documents in connection with this tender for Contract No 

RFP/002/2025 and any contract resulting from it on behalf of the company. 

As witnesses: 

1. ……………………………….. Chairman: ……………..…………………….. 

2. ……………………………….. Date: ……………..…….. 

B. Certificate for Partnership 

We, the undersigned, being the key partners in the business trading as 

…………………………………………………..………………….............................., hereby authorise 

Mr/Ms …………………………………………..……………..............…………..……………, acting in 

the capacity of …………………………………………………..………, to sign all documents in 

connection with this tender for Contract No RFP/002/2025 and any contract resulting from it 

on our behalf. 

Name Address Signature Date 
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Note:  This certificate is to be completed and signed by all key partners upon whom rests the direction 

of the affairs of the Membership as a whole. 

C: Certificate for Joint Venture 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorise 

Mr/Ms ……………………………..…………………………..……..…….........….……………, 

authorised signatory of the company ……………………..…..……………..…………………………, 

acting in the capacity of lead partner, to sign all documents in connection with this tender 

for Contract No RFP/002/2025. and any contract resulting from it on our behalf. 

This authorisation is evidenced by the attached power of attorney signed by legally 

authorised signatories of all the partners to the Joint Venture. 

Name of Firm Address 
Authorising Name and 

Capacity 
Authorising Signature 

Lead Partner:  
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C. Certificate for Sole Proprietor 

I, ………………………………………………............................., hereby confirm that I am the sole 

owner of the business trading as ………………………………………………..………………………. 

As witnesses: 

 

1. ……………………………….. Sole Owner: ……………………………………….. 

 

2. ……………………………….. Date: ……………………………….. 

D. Certificate for Close Corporation 

We, the undersigned, being the key members in the business trading as 

………………………………………………………………………………………………………, hereby 

authorise Mr/Ms ………………………………………………………………., acting in the capacity 

of …………………………………………………………….…………….., to sign all to sign all 

documents in connection with this tender for Contract No TAS/INFRA/CNT001 and any 

contract resulting from it on our behalf. 

Name Address Signature Date 

    

 

    

 

    

 

    

 

Note:  This certificate is to be completed and signed by all key partners upon whom rests 

the direction of the affairs of the membership as a whole. 
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Schedule 4: Schedule of Work carried out by the Tenderer 

The Tenderer shall list below the construction contracts of a similar nature awarded to them 

over the last 10 years. This information is material to the adjudication of the Tender.  

Employer / Client  

(Contact Person, Tel No 

and Email Address) 

Employer Representative / 

Engineer / Project Manager / 

Principal Agent 

(Contact Person, Tel No and 

Email Address) 

Nature of Work 

 

Value of Work Year of 

Completion 

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

 

    

 

Signature: ..............................................…………..... Date: ............................. 

(of person authorised to sign on behalf of the Tenderer) 
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Schedule 5: Schedule of Current Contracts 

 

The following is a statement of contracts that are being executed by myself/ourselves, which will only be completed after 

the closing date for tenders: 

EMPLOYER/ 

CLIENT 

(Name, Tel No. and 

Email) 

EMPLOYER 

REPRESENTATIVE/ 

ENGINEER / PROJECT 

MANAGER/ PRINCIPAL 

AGENT 

(Name, Tel No. and Email) 

Description of 

Contract 

Value of work 

inclusive of 

VAT (Rand) 

Dates 

S
ta

rt
 

C
o

n
tr

a
c

tu
a

l 

C
o

m
p

le
ti
o

n
 

A
n

ti
c

ip
a

te
d

 

c
o

m
p
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o

n
 

 

 

 

      

 

 

 

      

 

 

 

      

 

 

 

      

 

 

 

      

 

 

 

      

 

 

 

      

 

 

 

      

 

 

Signature: ..............................................…………..... Date: ............................. 

(of person authorised to sign on behalf of the Tenderer) 
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Schedule 6: Proposed Key Personnel 

The Tenderer shall list below the key personnel nominated, whom he proposes to employ 

on the contract should his offer be accepted, both at his headquarters and on the Site, to 

direct and for the execution of the work, together with their qualifications, experience, 

positions held and their nationalities. 

Designation Name and Nationality of 

Nominee 

Summary of Qualifications, Experience 

and Present Occupation 

Site Agent 
 

 
 

Site Engineer 
 

 
 

Contract Manager 
 

 
 

Safety Officer  
 

 
 

Construction 

Manager 
  

Medium Voltage 

Specialist Electrical 
  

Low Voltage 

Installation Electrical 
  

Site Foreman 

 

 

 

 

 

 

 

A Contracts Manager may not be nominated for two (2) or more competing bidders as this 

constitutes a Conflict of Interest.  

 

 

 

 

Signature: ..............................................…………. Date: ............................. 

(of the person authorised to sign on behalf of the Tenderer) 
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CURRICULUM VITAE FORMAT OF KEY PERSONNEL  

A CV of each key staff member should be attached to this schedule. The brief CV should be 

structured under the following headings: 

• Personal particulars 

• Name 

• Date and place of birth 

• Place (s) of tertiary education and dates associated therewith 

• Professional awards 

• Qualifications (degrees, diplomas, grades of membership of professional societies and 

professional registrations) 

• Name of current employer and position in enterprise 

• Overview of post-qualification experience (year, organisation and position) 

• Outline of recent assignments/experience that has a bearing on the scope of work 

the form below can be completed. 

PROPOSED POSITION OF KEY PERSON: CONSTRUCTION MANAGER 

 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature ………………………….…. Date: …………………….……………  

(of the person named in the schedule) 

Signature: ………………………….… Date: ………………………………….  

         

PROPOSED POSITION OF KEY PERSON: SITE ENGINEER (MVE AND LVE EXPERIENCE) 

 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature ………………………….…. Date: …………………………………  

(of the person named in the schedule) 
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PROPOSED POSITION OF KEY PERSON: CONTRACT MANAGER 

 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature: ………………………….…. Date: ………………………………  

(Of the person named in the schedule) 

Signature: ……………………….…… Date: ………………………………….  

PROPOSED POSITION OF KEY PERSON: SAFETY OFFICER 

 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature ………………………….…. Date: ………………………………  

(Of the person named in the schedule) 

Signature: ………………….………… Date: ………………………………….  

PROPOSED POSITION OF KEY PERSON: LOW VOLTAGE SPECIALIST (LVE) 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature ………………………….…. Date: ………………………………  

(of the person named in the schedule) 

Signature: ………………………….… Date: ………………………………….  
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PROPOSED POSITION OF KEY PERSON: MEDIUM VOLTAGE SPECIALIST ELECTRICAL (MVE) 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature ………………………….…. Date: ………………………………  

(of the person named in the schedule) 

Signature: ……………….…………… Date: ………………………………….  

PROPOSED POSITION OF KEY PERSON: SITE FOREMAN 

Certification: 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly 

describes me, my qualifications and my experience. I also confirm that I will be available for 

these projects. 

Signature ………………………….…. Date: ………………………………  

(of the person named in the schedule) 

Signature: ……………….…………… Date: ………………………………….  
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Schedule 7: Manpower Histogram 

The Tenderer shall indicate his proposed manpower histogram 

Contractor Manpower Requirements Histogram 

(To include Main Contractor and Sub-Contractors) 

People and Skills Requirements – Time Frame 

Client:  

 

Contract Name:  Contractor:   

Area:  Contract Number:  Contact Person:  

Project  Anticipated Starting Date:  Contact Details:  

 Anticipated Completion Date:   Email Address:  

Job Title 

Locally Sourced 

Task Grades (Civil/ Building) 

Or Job Categories (Mech. / 

Struct. / Elect. / 

Instrumentation) - Indicate as 

per wage schedule: 

1st 

Requirement: 

2nd 

Requirement: 
3rd Requirement: 4th Requirement: 5th Requirement: 

Total 

Required 

M
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R
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R
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Notes:  

1. Locally sourced - means anyone who is sourced as a unit of labour in target area 1 

2. Month required - means the month in which the people would be required by the contractor 

3. Manpower required - means the number of people required on each occasion. This figure is not cumulative 

4. Each main contractor has to complete their own schedule and has to do the same for each of its sub-contractors on separate 

sheets 

5. These projections are used for planning purposes - it is not contractual and should therefore be your best estimate to assist in the 

process 

Signed By: 

 

 Date: 

 

Contractor Representative 
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Schedule 8: Schedule of Proposed Sub-Contractors 

I/We hereby notify you that it is my/our intention to employ the following Sub-Contractors 

for work in this contract. 

Names and Addresses of Proposed 

Sub-Contractors 

Nature and Extent of Work to 

be Sub-Contracted 

Previous Experience with Sub-

Contractor or Recent Work 

Executed by the Sub-

Contractor Lo
c

a
l 
B

a
se

d
 

(Y
e

s 
O

r 
N

o
) 

B
E
E
 L

e
v

e
l 

(I
n

d
ic

a
te

) 

 

    
 

 

 

 

    
 

 

 

 

    
 

 

 

 

    
 

 

 

 

    
 

 

 

 

    
 

 

 

 

    
 

 

 

 

 

Signature: ..............................................…………..... Date: ............................. 

(of the person authorised to sign on behalf of the Tenderer) 
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Schedule 9: Schedule of Construction Plant and Equipment 

The bidder shall state below what Construction Equipment will be available for the work 

should he be awarded the Contract. 

The following are lists of major Construction Plant and Equipment that I/We presently own 

or lease and will have available for this contract should my/our tender be accepted. 

a) Details of major equipment that is owned by me/us and immediately available for this 

contract: 

Description (Type, Size, Capacity, Etc.) Quantity 
Year of 

Manufacture 

Wet Rate / 

Hr 

    

    

    

    

    

    

    

Attach additional pages if more space is required 

b) Details of Major Plant & Equipment that will be hired, or acquired for this contract should 

my/our tender be accepted: 

Description (Type, Size, Capacity Etc.) Quantity 

 How Acquired 

Wet 

Rate/Hr 

Hire / 

Buy 
Source 

     

     

     

     

     

     

 

Attach additional pages if more space is required.  

 

SIGNATURE: ..............................................…………..... DATE: ............................ 
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Schedule 10: Proposed Work Programme and Methodology  

The bidder shall affix to this page: 

Their proposed programme and methodology indicating as a minimum: 

• Commencement Date 

• SMME Engagement Dates 

• Design Completion for Construction date 

• Construction Commencement 

• Overall Planned Completion (Taking Over per FIDIC Redbook 2017 Clause 10.1) 

• Planned Completion of the various Sections (Taking Over per FIDIC Redbook 2017 

Clause 10.1) 

• Critical Path; and  

• Overall Anticipated Resources (People, with targets as per ERP policy and Equipment) 
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Schedule 11: Financial References 

Financial Statements 

I/We agree, if required, to furnish an audited copy of the latest set of financial statements 

together with my/our Directors' and Auditors' report for consideration by the Employer. 

Details of Company's Bank 

I/We hereby authorise the Employer/Engineer to approach all or any of the following banks 

for the purposes of obtaining a financial reference: 

Description of Bank Detail Bank Details Applicable to Tenderer’s Head Office 

Name of Bank 
 

 

Branch Name 
 

 

Branch Code 
 

 

Street Address 

 

 

 

 

Postal Address 

 

 

 

 

Name of Manager 
 

 

Telephone Number (          ) 

Fax Number (          ) 

Account Number 
 

 

 

Signature: ..............................................…………..... Date: ............................. 

(of person authorised to sign on behalf of the Tenderer) 
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Schedule 12: Estimated Monthly Expenditure 

The Tenderer shall state below the estimated value of work to be completed every month 

based on his preliminary programme and his tendered unit rates.   

* The amounts for Contingencies and contract price adjustment (if applicable) must be 

included 

Month Value 

1 R …………………………………………………………… 

2 R …………………………………………………………… 

3 R …………………………………………………………… 

4 R …………………………………………………………… 

5 R …………………………………………………………… 

6 R …………………………………………………………… 

7 R …………………………………………………………… 

8 R …………………………………………………………… 

9 R …………………………………………………………… 

10 R …………………………………………………………… 

11 R …………………………………………………………… 

12 R …………………………………………………………… 

 

 

 

 

Signature: ..............................................…………..... Date: ............................. 

(of person authorised to sign on behalf of the Tenderer) 
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Schedule 13: Protection of Personal Information: Consent 

The introduction of The Protection of Personal Information Act (POPIA) ensures the 

regulation of personal information through its entire life cycle of collection, transfer, storing 

and deletion.  

As part of its business activities, the TASEZ obtains and requires access to personal data from 

a wide range of internal and external parties, including without limitation bidders who 

respond to requests for proposals that are published by the TASEZ from time to time. The 

TASEZ confirms that it shall process the information disclosed by Bidders for the purpose of 

evaluating and subsequently awarding/appointing a successful Bidder. 

In order to comply with procurement principles, set out in Section 217 of the Constitution 

and national procurement legislative prescripts, the names of all entities that submitted a 

bid, the tendered price thereof and the subsequent award will be made public. 

The TASEZ hereby states that it does not and will never modify, amend, or alter any personal 

information submitted to it by a Bidder. Unless directed to do so by an order of court, the 

TASEZ does not disclose or permit the disclosure of any personal information to any Third 

Party without the prior written consent of the owner of the information.   

Similarly, Bidders will from time-to-time access and will be seized with information of a 

personal nature pertaining to the TASEZ. Some of the information may, because of 

legislative compliances be available in the public domain, whilst some is uniquely provided 

to bidders in pursuit of procurement or other business-related activities. In this regard, the 

TASEZ requires that Bidders who receive or have access to its personal information, process 

any such information in a manner compliant with the requirements of the POPIA.  

AGREEMENT 

1. The TASEZ and the Bidder (the Parties) agree and undertake that upon obtaining and 

having access to personal information relating to either of them, they shall always 

ensure that: 

a) They process the information only for the express purpose for which it was obtained. 

b) Information is provided only to designated and authorised personnel who require 

the personal information to carry out the Parties’ respective obligations in terms of 

the Procurement processes. 
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c) They will introduce and implement all reasonable measures to ensure the protection 

of all personal information from unauthorised access and/or use. 

d) They have taken appropriate measures to safeguard the security, integrity, and 

authenticity of all personal information in its possession or under its control. 

e) The Parties agree that if personal information will be processed for any purpose 

other than the one for which the accessing of the information was intended, explicit 

written consent will be obtained prior to the execution of such reason.  

f) The Parties shall carry out regular assessments to identify all reasonably foreseeable 

internal and external risks to the interception of personal information in its possession 

or under its control and shall implement and maintain appropriate controls in 

mitigation of such risks.  

2. The Parties agree that they will promptly return or destroy any personal data in their 

possession or control which belongs to the other Party once it no longer serves the 

purpose for which it was collected, subject to any legal retention requirements. The 

information will be destroyed in such a manner that it cannot be reconstructed to its 

original form, linking it to any individual or organisation. 

3. Bidder’s Obligations: 

a) The Bidder is required to notify the Information Officer of TASEZ, in writing as soon as 

possible after it becomes aware of or suspects any loss, unauthorised access or 

unlawful use of any of the TASEZs personal information.  

b) The Bidder shall, at its own cost, promptly and without delay take all necessary steps 

to mitigate the extent of the loss or compromise of personal data.   

c) The Bidder shall be required to provide the TASEZ with details of the persons affected 

by the compromise and the nature and extent of the compromise, including details 

of the identity (if known) of the unauthorised person who may have accessed or 

acquired the personal data. 

d) The Bidder undertakes to co-operate with any investigation relating to security 

breach which is carried out by or on behalf of TASEZ. 
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On behalf of the Bidder: 

 

………………………………….. …………………………………………   

Signature    Date 

 

…………………………………. ……………………………………………… 

Position    Name of the Bidder 

 

On behalf of the Client: 

 

 

…………………………………..  ..……………………………………………   

Signature   Date 

 

 

…………………………………. ……………………………………………… 

Position    Name of Client Representative 
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Schedule 14: Form Concerning Fulfilment of Construction Regulations, 2014 

In terms of regulation 5(1) of the Construction Regulations, 2014 (hereinafter referred to as 

the Regulations), promulgated in 2014 in terms of Section 43 of the Occupational Health 

and Safety Act, 1993 (Act No 85 of 1993) the Employer shall not appoint a contractor to 

perform construction work unless the Contractor can satisfy the Employer that his/her firm 

has the necessary competencies and resources to carry out the work safely and has 

allowed adequately in his/her tender for the due fulfilment of all the applicable 

requirements of the Act and the Regulations. 

Definition of a Competent Person: 

“Competent person” means any person having the knowledge, training, experience and 

qualifications specific to the work or task being performed: Provided that where 

appropriate qualifications and training are registered in terms of the provisions of the South 

African Qualifications Authority Act, 1995 (Act No. 85 of 1995), these qualifications and 

training shall be deemed to be the required qualifications and training. 

Tenderers shall answer the questions below. 

1 I confirm that I am fully conversant with the Regulations and that my company has (or 

will acquire/procure) the necessary competencies and resources to timeously, safely 

and successfully comply with all of the requirements of the Regulations.  

  (Tick)  

  

 

 

 Signature :………………………….. :  Name: ………………………………. 

2 Proposed approach to achieve compliance with the Regulations                  (Tick) 

Own resources, competent in terms of the Regulations (refer to 3 below)  

Own resources, still to be hired and/or trained (until competency is 

achieved) 

 

Specialist subcontract resources (competent) – specify: 

........................................................................................................... ……… 

........................................................................................................... ……… 

........................................................................................................... ……… 

 

Yes  

No  
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3 Provide details of proposed key persons, competent in terms of the Regulations, who 

will form part of the Contract team as specified in the Regulations (CVs to be 

attached): 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

4 Provide details of proposed training (if any) that will be undergone: 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

5 Potential key risks identified and measures for addressing risks: 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

 …………………………………………………………………………………………………………… 

6 I/we have fully included in my tendered rates and prices (in the appropriate payment 

items provided in the Schedule of Quantities) for all resources, actions, training and 

any other costs required for the due fulfilment of the Regulations for the duration of the 

construction and defects repair period.  

    (Tick) 

 

 

 

Yes  

No  
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7 I have fully included in my tendered rates and prices (in the appropriate payment 

items provided in the Schedule of Quantities) for all resources, actions, training and 

any other costs required for the due fulfilment of the Regulations for the duration of the 

construction and defects repair period.  

 

Signed at     on this, the   Day of  20_____ 

_________________________               ___________________________ 

Witness      Name in Block Letters 

For and on behalf of Contractor 

Signature of person(s) authorised to sign this Tender 

_________________________               ___________________________ 

Contractors Signature (1)    I.D of Signatory (1) 

_________________________               ___________________________ 

Contractors Signature (2)    I.D of Signatory (2) 
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Schedule 15: Occupational Health and Safety Act Specifications 

Safety, Health and Environment Specification for Construction Work 

The Contractor shall submit Annexure A with the SHE File upon acceptance of appointment with the 

information listed on the table below but not limited to. 

OHSSS 

Item No. 

OHSSS Requirement OHSA Requirement Submission Date 

2.3.1 Construction work permit submitted to the 

Department of Labour by the Client – CR 3 

A copy of completed Annexure 1 with 

signed construction work permit certificate 

from DoL  

Before the 

commencement 

of construction 

work. 

 

2.3.2 Assignment of Construction Manager and 

Supervisor (CM & CS) for management and 

supervision of construction work on full-time 

basis on site – CR 8(1) and CR 8(7) 

Signed appointment letter, CM’s profile, and 

certified copy of (ID, qualifications, short 

courses attended) registered with SACPCMP 

(where necessary) 

2.3.3 Assignment of Construction Health and 

Safety Officer or Manager (CHSO/CHSM) to 

assist in the control of all SHE related aspects 

on site – CR 8(5) 

Signed appointment letter, CHSO/CHSM’s 

profile, certified copy of (ID, qualifications, 

short courses attended) registered with 

SACPCMP (where necessary) 

2.3.4 Construction work site Organogram Designation and Names of Persons 

appointed to relevant Sections and 

Regulations 

2.3.5 Assignment of Competent responsible 

persons as per project scope of work aligned 

with site organogram 

• Designation and Names of Persons 

appointed for relevant Sections and 

Regulations of relevant Legislation. 

• Proof of competent certificates 

2.3.6 Registration with Compensation Fund or 

approved License Insurer in terms of 

Occupational Injuries and Diseases Act, Act 

(130 of 1993), CR 5(1)(j) 

Valid proof of letter of good standing 

2.3.7 Prepared SHE Policies – Section 7 Signed SHE policies as per Tender SHE 

Specifications 

2.3.8 Prepared Baseline Risk Assessment (BRA) – 

Hazard Identification and Risk Assessment – 

CR 9(1) 

Signed BRA specific to the project scope of 

work 

2.3.9 Prepared Method Statements read with Safe 

Working Procedures 

Signed method statements as per Tender 

SHE Specifications 

2.3.10 Prepared Health, Safety and Environmental 

Plans – 

• Health and Safety Plan 

• Environmental Management Plan 

• Fall Protection Plan 

• Temporary Works plan 

• Demolition Plan 

• Emergency Preparedness and Response 

Plan  

Signed HSP specific to the Tender SHE 

Specifications 
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2.3.11 Documents, Training, Records and Registers – 

CR 7(1)(b)  

Prepared registers, documents and records 

as per Tender SHE Specifications 

2.3.12 Medical examinations of all employees 

specific to the work to be performed – pre 

and exits - CR 7(1)(g) 

Proof of valid medical certificates issued by 

Occupational Health Practitioner with 

completed Annexure 3 and copies of 

employees’ ID 

2.3.13 Mandatory agreement entered between 

two parties - Section 37.2 

Signed copy of mandatary agreement by 

the Client and Principal Contractor 

2.3.14 Prepared Health and Safety Site 

Specifications (HSSS) by the Client - CR 

5(1)(b) 

Signed copies of HSSS Specifications 

2.3.15 Prepared Baseline Risk Assessment (BRA) by 

the Client - CR 5(1)(a) 

Signed copy of BRA specific to the project 

scope of work 

2.3.16 Drawing Designs Approved drawing designs by the Authorities 

2.3.17 Appointment letters CR5(1)(k) Signed appointment letters by the Client and 

Principal Contractor 

2.3.18 Project Environmental Specification (PES) Signed copies of PES Specifications  

 

“NB” The above documents should comply with the Disaster Management Act, 2002 (Act 

57 of 2002) read with COVID-19 Regulations  

 

Abbreviations: 

SHE: Safety, Health and Environment                               

CR: Construction Regulations 2014 

OHSA: Occupational Health and Safety Act and Regulations, Act (85 of 1993) 

OHSSS: Occupational Health and Safety Site Specification 
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Acknowledgement: 

I, ________________________________________________________________________ representing 

__________________________________________________ Contractor / Agent have satisfied 

myself with the content of the OHSSS and shall ensure that the Contractor and his / her 

personnel comply with all relevant obligations in respect thereof. I furthermore have fully 

included in my tendered rates and prices (in the appropriate payment items provided in 

the Schedule of Quantities) for all resources, actions, training and any other costs required 

for the due fulfilment of the OHSA for the duration of the construction work and defects 

liability period. 

__________________________________                                           _______________________ 

Signature of Contractor                                                               Date 

_________________________________                                             _______________________ 

Signature of Agent                                                                       Date 
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Schedule 16: SMME & LEP Target Form 

The Tenderer is obligated to commit to targeted works that can be performed by local 

enterprises as prime contractors, subcontractors or suppliers which will only be sourced from 

the TASEZ SMME Database. This target must be based on the value of work to be performed.  

The SMME targeted participation goal must be calculated in relation to every entity 

involved in the project as defined in the TASEZ SMME Specification document. 

The SMME target for this project is 45% of the tender value excluding escalation, 

contingency, VAT and socio-economic deliverables included in the contract value. 

The targeted locality of an entity will be judged on a sliding scale as defined in the TASEZ 

SMME Specification document, with first preference given to qualifying SMME entities 

registered within Target Area 1, followed by Target Area 2 and Target Area 3 in which TASEZ 

is located. 

Contract Number : RFP/002/2025 

Contract Description : The Construction of External Bulk Electrical Infrastructure for 

the TASEZ Phase 2 Programme 

Company Director / Authorised 

Person 

:  

Tenderer/s Name :  

I/We tender the following targets: 

Targeted SMME Participation 

Participator 
% Goal 

Tendered 

Estimated Rand Value 

(R) 

 %  

SMME Construction Packages (As set out in the BoQ) %  

Plant Supplier, Equipment Suppliers and Service Provider 

Packages (As set out in the BoQ) 
%  

Overall % SMME Target  %  
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I / We undertake to complete and sign the SMME Target form as a commitment to the 

stimulated minimum SMME target of ________%, furthermore, we undertake to promptly 

respond to points of clarification regarding my / our SMME target, failing which I/we 

understand that my / our Tender will be considered non-responsive on the grounds of being 

incomplete. 

 

Duly authorised to sign on behalf 

of 

:  

   

Name :  

   

Signature :  

   

Date :  
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Schedule 17: Record of Addenda to Tender Documents 

We confirm that the following communications received from the Engineer before the 

submission of this tender offer, amending the tender documents, have been taken into 

account in this tender offer: 

 

No Date Title or Details 

1   

2   

3   

4   

5   

6   

7   

8   

9   

10   

 

Attach additional pages if more space is required. 

 

Signed:  …………………………………….…….. Date:  …………………………………… 

 

 

Name:  …………………………………………..… Position:  ……………………………….. 

 

 

Signature: ..............................................…           Date: ……............................. 

(of the person authorised to sign on behalf of the Tenderer) 
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Schedule 18: Joint Venture Disclosure Form 

 

Employer  : TASEZ 

Contract Description 

: 

The Construction of External Bulk Electrical Infrastructure for the 

TASEZ Phase 2 Programme 

Contract Number : RFP/002/2025 

Project Ref. No. : 
 

 

Note: 

1. This form needs not be completed for Joint Ventures which have enterprise partners. 

2. All the information requested must be filled in the spaces provided.  If additional space 

is required, additional sheets may be attached. 

3. A copy of the joint venture agreement must be attached to this form.  In order to 

demonstrate the enterprise partner’s share in the ownership, control, management 

responsibilities, risks and profits of the joint venture, the proposed joint venture 

agreement must include specific details relating to: 

a) The contributions of capital and equipment  

b) Work items to be performed by each enterprise partner’s own forces. 

c) The commitment of management, supervisory and operative personnel employed 

by each enterprise partner to be dedicated to the performance of the Contract. 

4. Copies of all written agreements between partners concerning the contract must be 

attached to this form including those which relate to ownership options and to 

restrictions/limits regarding ownership and control. 

5. Each enterprise partners must each complete an Enterprise Declaration Affidavits. 

Joint Venture Particulars 

Name :  

Postal Address  :  

Physical Address  :  

Telephone  :  Fax:  
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Identity of each Enterprise Partner 

Name :  

Postal Address  :  

Physical Address  :  

Telephone  :  Fax:  

Contact Person  :  

 

 

Name :  

Postal Address  :  

Physical Address  :  

Telephone  :  Fax:  

Contact Person  :  

 

 

Name :  

Postal Address  :  

Physical Address  :  

Telephone  :  
Fax 

: 
 

Contact Person  :  
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Description of the Role of the Partners in the Joint Venture. 

 

 

 

 

 

Ownership of the Joint Venture 

a) Percentage Ownership in respect of  : Enterprises % Enterprises % 

b) Profit and Loss Sharing  : Enterprises % Enterprises % 

c) Initial Capital Contribution  : Enterprises R Enterprises R 

d) Ongoing Capital Contribution  : Enterprises R Enterprises R 

e) Major Plant and Equipment 

Contribution  
: Enterprises   Enterprises  
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Recent Contracts Executed by Partners in their own right or as Partners in other Joint 

Ventures 

1. :  

2. :  

3. :  

4. :  

5. :  

 

Control and Participation in the Joint Venture 

 (Identify by name and firm those individuals who are, or will be, responsible for, and have 

authority to engage in the relevant management functions and policy and decision 

making, indicating any limitations in their authority e.g. co-signature requirements and Rand 

limits). 

(continue on next page) 

Control and Structure of the Joint Venture 

Briefly describe the manner in which the Joint Venture is structured and controlled. 

 

 

 

 

The undersigned warrants that he/she is duly authorised to sign this Joint Venture Disclosure 

Form and affirms that the foregoing statements are correct and include all material 

information necessary to identify and explain the terms and operations of the Joint Venture 

and the intended participation of each partner in the undertaking. 

The undersigned further covenants and agrees to provide the Employer with complete and 

accurate information regarding actual Joint Venture work and the payment therefore, and 

any proposed changes in any provisions of the Joint Venture agreement, and to permit the 
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audit and examination of the books, records and files of the Joint Venture, or those of each 

partner relevant to the Joint Venture, by duly authorised representatives of the Employer. 

 

Signature :  

Name :  

Duly authorised to sign on behalf of :  

Address  :  

Telephone :  

Fax :  

Date :  
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Schedule 19: Original Valid SARS Tax Compliance, BBBEE Validation and CIDB Certificates 

1. The Tenderer shall attach to this page a valid and original SARS Tax Compliance 

Certificate. 

The original and Valid Certificate attached     ☐ Yes ☐ No  

2.  The Tenderer shall attach to this page a certified copy of the BBBEE Validation 

Certificate issued by an accredited Verification Agency and/or financial statement in 

case of an EME/QSE.  

In the case of Joint Ventures (JV), each JV partner must submit their BBBEE Validation 

Certificate.  

Certified Copy attached     ☐ Yes ☐ No 

  

3. The Tenderer shall attach to this page a copy of their CIDB Registration Certificate  

In the case of Joint Ventures (JV) each JV partner must submit their CIDB Registration 

Certificate.  

Copy attached     ☐ Yes ☐ No 

  

 

……………………………………………….  ……………………………………….. 

Signature      Date 

(of the person authorised to sign on behalf of the Tenderer) 
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Schedule 20: B-BBEE Exempted Affidavit for Exempted Micro Enterprises 

(ISSUED IN TERMS OF THE AMENDED CONSTRUCTION SECTOR CODE)  

(Gazette Vol. 630 No. 41287) 

Issued in terms of paragraph 3.6.2.4.1 (B) 

I, the undersigned, 

Full names and Surname  

Identity Number  

Hereby declare under oath as follows: 

1. The contents of this statement are to the best of my knowledge a true reflection of the 

facts. 

2. I am a Member / Director / Owner of the following enterprise and am duly authorised 

to act on its behalf: 

Enterprise Name:  

Trading Name (If Applicable):  

Registration Number:  

Physical Address:  

 

Type of Entity (CC, (Pty) Ltd, Sole 

Prop etc.): 

 

Nature of Construction Business:  

Indicate the applicable category 

with a tick. 

BEP 

(Built Environment Professional) 

Contractor Supplier 

Definition of “Black People” As per the Broad-Based Black Economic Empowerment Act 53 of 2003 as 

Amended by Act No 46 of 2013 “Black People” is a generic term which means 

Africans, Coloureds and Indians – who are citizens of the Republic of South Africa 

by birth or descent; or who became citizens of the Republic of South Africa by 

naturalisation before 27 April 1994; or after 27 April 1994 and who would have 

been entitled to acquire citizenship by naturalisation prior to that date;” 

Definition of “Black Designated 

Groups” 

“Black Designated Groups” means: 

(a) unemployed black people not attending and not required by law to attend 

an educational institution and not awaiting admission to an educational 

institution;  

(b)  Black people who are youth as defined in the National Youth Commission 

Act of 1996; 

(c) Black people who are persons with disabilities as defined in the Code of 

Good Practice on employment of people with disabilities issued under the 

Employment Equity Act; 

(d) Black people living in rural and underdeveloped areas; 

(e) Black military veterans who qualify to be called a military veteran in terms of 

the Military Veterans Act 18 of 2011;” 
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I hereby declare under Oath that as per Amended Code Series 100 of the Amended Codes 

of Good Practice issued under section 9 (1) of B-BBEE Act No 53 of 2003 as Amended by Act 

No 46 of 2013, 

• The Enterprise is ______________% Black Owned 

• The Enterprise is ______________% Black Female Owned 

• The Enterprise is ______________% Owned by Black Designated Group (provide Black 

Designated Group Breakdown below as per the definition in the table above) 

o Black Youth %     ______________%  

o Black Disabled %     ______________%  

o Black Unemployed %    ______________%  

o Black People living in Rural areas %   ______________%  

o Black Military Veterans %    ______________% 

• Based on the Financial Statements/Management Accounts and other information 

available on the latest financial year-end of __________________________, the annual 

Total Revenue was less than the applicable amount confirmed by ticking the 

applicable box below. 

BEP R1.8 million  

Contractor R3.0 million  

Supplier R3.0 million  

If the turnover exceeds the applicable amount in the table above then this affidavit is no 

longer applicable and an EME certificate must be obtained from a rating agency 

accredited by SANAS or when applicable a B-BBEE Verification Professional Regulator 

appointed by the Minister of Trade and Industry. 

• Please Confirm on the below table the B-BBEE Level Contributor, by ticking the 

applicable box below. 

100% Black Owned Level One (135% B-BBEE procurement recognition level)  

At least 51% Black Owned Level Two (125% B-BBEE procurement recognition level)  

At least 30% Black Owned Level Four (100% B-BBEE procurement recognition level)  

Less than 30% Black Owned Level Five (80% B-BBEE procurement recognition level)  
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3. I know and understand the contents of this affidavit and I have no objection to taking 

the prescribed oath and consider the oath binding on my conscience and on the 

Owners of the Enterprise which I represent in this matter. 

4. The sworn affidavit will be valid for a period of 12 months from the date signed by the 

commissioner. 

 

Deponent Signature: 

_________________________ 

 

Date: _____________________________ 

 

Commissioner of Oaths 

Signature & Stamp 
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Schedule 21: Preliminary Programme 

The Tenderer shall attach hereto the anticipated construction sequence of the main work 

activities.   

The programme shall clearly indicate the lead times for materials ordering and delivery and 

any other key dates also showing the critical path activities. 

The programme shall conform to Appendix B – Planning Specifications – set out at T1.21  
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Schedule 22: Rates for Special Materials 

Each material dealt with as a special material in terms of Sub-Clause 13.8 of the Conditions 

of Contract as amended is stated in the list below.  The rates and prices for the special 

materials shall be furnished by the Tenderer, which rates and prices shall not include VAT but 

shall include all other obligatory taxes and levies. 

Special Material UNIT* Rate / Price for the Base Month 

   

   

   

   

   

   

   

   

   

   

   

   

   

 

Indicate whether the material will be delivered in bulk or in containers. 

Notes to Tenderer: 

1. When called upon to do so, the Tenderer shall substantiate the above rates or prices 

with acceptable documentary evidence. 

 

2. Refer to Sub-Clause 13.8 of the Contract Data: Conditions of Contract. 

 

 

 

 Signature: ..............................................…………....          Date: ……............................... 

 (of person authorised to sign on behalf of the Tenderer) 
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Schedule 23: Records of Proposed Amendments to the Contract Documents 

We confirm that the following amendments in respect of the tender documents are 

proposed: 

No. 
Clause or Document 

Number 

 

Details 

 

1 
 

 
 

2 
 

 
 

3 
 

 
 

4 
 

 
 

5 
 

 
 

6 
 

 
 

7 
 

 
 

8 
 

 
 

9 
 

 
 

10 
 

 
 

 

Attach additional pages if more space is required. 

 

 

 

SIGNATURE: ..............................................…………..... DATE: ............................ 

(of the person authorised to sign on behalf of the Tenderer) 
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Schedule 24: Contractor’s EME/QSE CPG Plan 

 

The tenderer shall affix to this page: 

 

Its proposed Contractor’s EME/QSE CPG plan in accordance with the relevant obligations 

and sections included in Part C3.7 A to 3.9 Scope. 
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Schedule 25:  Form K: Contract Participation Goal: EME / QSE Target Form 

The CIDB Standard for Indirect Targeting is incorporated into this Contract. A minimum 

Contract Participation Goal (CPG) of 45% (by value), excluding contingencies, escalation, 

VAT, Socio-economic deliverables, professional fees and EPWP allowances (if applicable) is 

encouraged in this contract.   

The Tenderer is encouraged to commit to targeted works that can be performed by 

EMEs/QSEs as subcontractors. The EME/ QSE targeted CPG must be calculated in relation 

to every entity involved in the project as defined in the SMME Specification document. No 

Functionality Points will be scored for a commitment that is less than 33%. 

The identification of SMME packages post-award will be done in conjunction with the SMME 

Unit and the project team. The sourcing, procurement, appointment, mentoring, and 

graduating of SMMEs will be done in accordance with the SMME Specification. 

The overall percentage in the table below will be utilised for the allocation of points in the 

Functionality Assessment stage of Evaluation and will be monitored during construction for 

compliance. Penalties may be applied for achieving less than the stated CPG %. 

Please refer to the relevant sections in the Functionality Scoring Criteria section of the Tender 

documents (T1.3) for the Evaluation Indicators for scoring purposes.  

I/We tender the following targets of: 

Exempted Micro-Entreprises (EME’s) / SMME’s Participation 

Participation 
% Goal 

Tendered 
Estimated RAND Value ® 

SMME Packages committed   % R 

 %  

 %  

Overall % Contract Participation Goal 
 

                     % R 
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I/We commit to achieving the above-mentioned Contract Participation Goal and to 

respond promptly to points of clarification regarding my/our CPGs, failing which I/we 

understand that my/our Tender will be deemed non-responsive on the grounds of being 

incomplete and not meeting the mandatory requirements as stipulated in the Tender. 

 

Duly authorised to sign on behalf 

of: (name of tenderer) 

:  

 

   

Name of Person signing :  

   

 

Signature 

 
 

:  

   

Date :  
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Part C1: Agreements and Contract Data 
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C1.1:  Form of Offer, Acceptance and List of Deviations 

Offer 

The Employer, identified in the Acceptance signature block, has solicited offers to enter into 

a Contract for the procurement of: 

RFP/002/2025: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 

The Tenderer, identified in the Offer signature block, has examined the documents listed in 

the Tender Data and addenda thereto as listed in the returnable schedules, and by 

submitting this offer has accepted the conditions of tender. 

By the representative of the tenderer, deemed to be duly authorised, signing this apart of 

this form of offer and acceptance, the tenderer offers to perform all of the obligations and 

liabilities of the contractor under the contract including compliance with all its terms and 

conditions according to their true intent and meaning for an amount to be determined in 

accordance with the conditions of contract identified in the contract data. 

The Offered Total Price Inclusive of Value Added Tax (VAT) Is 

The offered total of the Prices exclusive of VAT is R __________________________________ 

Value Added Tax @ 15% is R __________________________________ 

The offered total of the Prices inclusive of VAT is R __________________________________ 

(in words): 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 

_____________________________________________________________________________________ 
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This offer may be accepted by the employer by signing the acceptance part of this form 

of offer and acceptance and returning one copy of this document to the tenderer before 

the end of the period of validity stated in the tender data, whereupon the tenderer 

becomes the party named as the contractor in the conditions of contract identified in the 

contract data. 

Signature(s) 

 ________________________         ______________________________ 

Name(s) 

 ________________________         ______________________________ 

Capacity 

for the  __________________________________________________________ 

Tenderer 

 ___________________________________________________________ 

 (Name and address of organisation) 

Name and 

signature of 

witness                         __________________________    Date __________________________ 

 

CIDB Registration No: ___________________________________________________________ 
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Acceptance (To be Completed by the Employer) 

By signing this part of this form of offer and acceptance, the employer identified below 

accepts the tenderer's offer.  In consideration thereof, the Employer shall pay the 

Contractor the amount due in accordance with the conditions of contract identified in the 

contract data.  Acceptance of the tenderer's offer shall form an agreement, between the 

employer and the tenderer upon the terms and conditions contained in this agreement 

and in the contract that is the subject of this agreement. 

The terms of the contract, are contained in 

Part C1 Agreements and contract data, (which includes this agreement) 

Part C2 Pricing data 

Part C3 Scope of work 

Part C4 Site information 

and drawings and documents or parts thereof, which may be incorporated by reference 

into Parts C1 to C4 above (including all Annexures). 

Deviations from and amendments to the documents listed in the tender data and any 

addenda thereto as listed in the tender schedules as well as any changes to the terms of 

the offer agreed by the tenderer and the employer during this process of offer and 

acceptance, are contained in the schedule of deviations attached to and forming part of 

this agreement.  No amendments to or deviations from said documents are valid unless 

contained in this schedule. 

The tenderer shall within two weeks after receiving a completed copy of this agreement, 

including the schedule of deviations (if any), contact the employer's agent (whose details 

are given in the contract data) to arrange the delivery of any bonds, guarantees, proof of 

insurance and any other documentation to be provided in terms of the conditions of 

contract identified in the contract data.  Failure to fulfil any of these obligations in 

accordance with those terms shall constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date 

when the tenderer receives one fully completed original copy of this document, including 

the schedule of deviations (if any).  Unless the tenderer (now contractor) within five working 

days of the date of such receipt notifies the employer in writing of any reason why he 
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cannot accept the contents of this agreement, this agreement shall constitute a binding 

contract between the parties. 

 

Signature(s) 

   ________________________         ______________________________ 

Name(s) 

   ________________________         ______________________________ 

Capacity 

for the   ___________________________________________________________ 

Employer 

   ___________________________________________________________ 

 (Name and address of organisation) 

Name and 

signature of 

witness                __________________________    Date __________________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Returnable Documents Page 55 of 183 

 

Schedule of Deviations – (To be completed by both Parties Together) 

Notes: 

1. The extent of deviations from the tender documents issued by the employer prior to the 

tender closing date is limited to those permitted in terms of the conditions of tender. 

2. A tenderer's covering letter shall not be included in the final contract document. Should 

any matter in such letter, which constitutes a deviation as aforesaid, become the 

subject of agreements reached during the process of offer and acceptance, the 

outcome of such agreement shall be recorded here. 

3. Any change or addition to the tender documents arising from the above agreements 

and recorded here, shall also be incorporated into the final draft of the Contract. 

 

 Subject  __________________________________________________________________________ 

 Details  __________________________________________________________________________ 

  __________________________________________________________________________ 

 

 Subject  __________________________________________________________________________ 

 Details  __________________________________________________________________________ 

  __________________________________________________________________________ 

 Subject  __________________________________________________________________________ 

 Details  __________________________________________________________________________ 

  __________________________________________________________________________ 

 Subject  __________________________________________________________________________ 

 Details  __________________________________________________________________________ 

  __________________________________________________________________________ 

 Subject  __________________________________________________________________________ 

 Details  __________________________________________________________________________ 

  __________________________________________________________________________ 

 Subject  __________________________________________________________________________ 

 Details  __________________________________________________________________________ 

  __________________________________________________________________________ 
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By the duly authorised representatives signing this agreement, the employer and the 

tenderer agree to and accept the foregoing schedule of deviations as the only deviations 

from and amendments to the documents listed in the tender data and addenda thereto 

as listed in the tender schedules, as well as any confirmation, clarification or changes to the 

terms of the offer agreed by the tenderer and the employer during this process of offer and 

acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied 

during the period between the issue of the tender documents and the receipt by the 

tenderer of a completed signed copy of this agreement shall have any meaning or effect 

in the contract between the parties arising from this Agreement. 

For the Tenderer: 

Signature(s)  ……………………………………….…………………………………………………. 

Names  ……………………………………….………………………………………………….. 

Capacity   ……………………………………….………………………………………………….. 

 ………………………………………………………………………………………….. 

     (Name and address of organisation) 

Name and  

signature of 

witness  ……………………………………….Date………….………………………….. 

For the Employer: 

Signature(s)  ……………………………………….………………………………………….. 

Names  ……………………………………….………………………………………….. 

Capacity   ……………………………………….………………………………………….. 

 …………………………………………………………………………………… 

    (Name and address of organisation) 

 

Name and  

signature of 

witness  ……………………………………….Date…………………………………….. 
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C1.2: Contract Agreement 

This Agreement made the __________ day of _______________   _______________  

Between 

TASEZ (PTY) LTD 

(Registration No.: 2020/214518/07) 

of 

Building 21 

Council for Scientific and Industrial Research (CSIR), Meiring Naudé Road; Brummeria; 

Pretoria 

 

(hereinafter called “the Employer”) of the one part, 

and 

Name of Contractor: __________________________________________________________________ 

(Registration No. _______________________________________) 

 

of 

Address of Contractor: _________________________________________________________________ 

_______________________________________________________________________________________ 

 

(hereinafter called “the Contractor”) of the other part 

 

Whereas the Employer/Client desires that the Works known as: 

Contract No. RFP/002/2025 

Contract Description: The Construction of the External Bulk Electrical Infrastructure for the 

TASEZ Phase 2 Programme 

should be executed by the Contractor and has accepted a Tender by the Contractor for 

the execution and completion of these Works and the remedying of any defects therein. 
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The Employer/Client and the Contractor agree as follows: 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part 

of this Agreement: 

2.1. The Acceptance of Offer  

2.2. The Offer  

2.3. The Particular Conditions of Contract 

2.4. The Special Conditions of Contract  

2.5. Conditions of Contract for EPC/TURNKEY Projects, Second Edition 2017 (Red 

Book) published by the International Federation of Consulting Engineers (FIDIC).  

2.6. The Employer/Client’s Requirements and any referenced documents/annexures 

etc thereto (C3 SCOPE, C4 SITE INFORMATION & APPENDIX) 

2.7. The completed contract Tender Schedules 

2.8. Detailed Priced Activity Schedule (C2.3) 

3. In consideration of the payments to be made by the Employer/Client to the 

Contractor as hereinafter mentioned, the Contractor hereby covenants with the 

Employer/Client to design, execute and complete the Works and remedy any defects 

therein, in conformity with the provisions of the Contract. 

4. The Employer/Client hereby covenants to pay the Contractor, in consideration of the 

design, execution and completion of the Works and after remedying of defects 

therein, the Contract Price at the times and in the manner prescribed by the Contract. 

In Witness whereof the parties hereto have caused this Agreement to be executed the day 

and year first before written in accordance with their respective laws. 
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SIGNED ON BEHALF OF THE PARTIES 

AUTHORISED SIGNATURE(S) OF THE EMPLOYER/CLIENT 

 

AT ______________________________ ON THIS _______ DAY OF ___________________ 20___ 

 

_________________________  _________________________  ______________________ 

Signature (Employer/Client) Position of signatory   Name of signatory  

who warrants that 

he/she is authorised 

thereto  

In the presence of the undersigned witness. 

 

______________________________    ________________________________ 

Signature (Witness)      Print Name 

 

AUTHORISED SIGNATURE OF CONTRACTOR 

 

AT ______________________________ ON THIS _______ DAY OF ___________________ 20___ 

 

 

_________________________  _________________________  ______________________ 

Signature (Contractor)  Position of signatory   Name of signatory  

who warrants that 

he/she is authorised 

thereto 

In the presence of the undersigned witness. 

 

 

______________________________  ________________________________ 

Signature (Witness)    Print Name 
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C1.3:  Contract Data 

Part 1: Contract Provided by the Employer / Client 

C1.2.1 General Conditions of Contract 

The Conditions of Contract for Construction for Building and Engineering Works designed by 

the Employer (“Red Book”) 2017 Second Edition as published by the International Federation 

of Consulting Engineers (FIDIC) are applicable to this Contract. Copies of these conditions 

of contract may be obtained from the South African Institution of Civil Engineering (Tel. 011 

805 5947) or the South African Association of Consulting Engineers (Tel. 011 463 2022). 

The Contractor must obtain his own copy of these Conditions of Contract (FIDIC 2017 “Red 

Book” Second Edition) 

The Annexes and Forms bound in the Conditions of Contract (Red Book) shall not apply to 

this Contract and shall be replaced with the documentation bound into this Tender 

document. 

The General Conditions make reference to the Particular Conditions and Special Conditions 

(Clause 1.1.50) (contained in the Contract Data), which, together with these conditions, 

collectively describe the risks, liabilities and obligations of the contracting parties and the 

procedures for the administration of the Contract.  

The Contract Data (Particular Conditions and Special Conditions) shall have precedence 

in interpreting any ambiguity or inconsistency between it and the general conditions of 

contract. 

The General Conditions shall be read in conjunction with the variations, amendments and 

additions in the Particular Conditions and Special Conditions below. Each data item given 

below is cross-referenced to the Clause or Sub-Clause in the General Conditions to which it 

mainly applies. 

 

 

 

 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Returnable Documents Page 61 of 183 

 

Particular Conditions of Contract Part A – Contract Data 

Clause No. Description TASEZ Wording  

1.1   Definitions 

1.1.27 Defects Notification 

Period (DNP): 

365 Days calculated from the date on which the Works is 

completed 

1.1.31 Employer’s name and 

address: 

Name: Tshwane Automotive Special Economic Zone 

Address: Building 21, Council for Scientific and Industrial Research 

(CSIR), Meiring Naudé Road; Brummeria; Pretoria 

1.1.30 Engineer’s name The Employer’s Representative is: Henry Fagan (Pty) Ltd 

The Lead Consultant is: Henry Fagan (Pty) Ltd 

The Engineer is: Henry Fagan (Pty) Ltd 

1.1.84 Time for Completion: 10 (ten) months after the Commencement Date including the 

builders shut down period 

1.3   Notices and Other Communications 

1.3 (a)(ii) Agreed methods of 

electronic transmission: 

System of electronic communication accepted for 

communications via email only and not via SMS, MMS, WhatsApp 

or any other social media platform 

1.3 (d)  Address of Employer for 

communications: 

Physical address: Building 21, Council for Scientific and Industrial 

Research (CSIR), Meiring Naudé Road; Brummeria; Pretoria 

Email address: andiles@tasez.co.za 

1.4   Law and Language 

1.4 The contract shall be 

governed by the law of: 

The Republic of South Africa 

1.4 Ruling language: English 

1.4 Language for 

communications: 

English 

1.15   Limitation of Liability 

1.15 Total liability of the 

Contractor to the 

Employer/Client under or 

in connection with the 

Contract: 

150% of the Contract Price  

2.1   Right of Access to the Site 

2.1 Right of Access to Site: Is subject to the Contractor providing the Employer/Client with: 

• H&S File compliant with the Scope 

• Construction Permit as issued by Department of Employment 

and Labour 

• Detailed Design and Construction Programme 

4.2   Performance Security 

4.2 Performance Security: 10% of the Contract Price until the date the Taking-Over Certificate 

is issued in accordance with clause 10; and 

mailto:andiles@tasez.co.za


TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Returnable Documents Page 62 of 183 

 

Clause No. Description TASEZ Wording  

5% until the date the Performance Certificate is issued in 

accordance with clause 11.9 

The period for submission of Performance Security is within 14 

(fourteen) days of the Appointment Date. 

4.19   Temporary Utilities 

4.19 Period of payment for 

Temporary Utilities: 

30 Days 

5.1   Subcontractors 

5.1 (a) Maximum allowable 

accumulated value of 

work subcontracted (as 

a percentage of the 

Accepted Contract 

Amount): 

60% 

5.1 (b) Part of the Works for 

which subcontracting is 

not permitted: 

None 

5.1. Subcontractors for which 

the Contractor shall give 

Notice before 

appointment: 

All Subcontractors 

6.5   Working Hours 

6.5 Normal working hours on 

the site: 

07h30 – 17h30 weekdays and Saturdays  

8.3   Programme  

8.3 Programme The programme shall be submitted in MS Project format as well as 

in colour PDF format.   

8.8   Delay Damages 

8.8 Delay Damages: Delay Damages amount calculated in accordance with 

percentages (%) of the Contract Price in the proportions of the 

currencies in which the Contract Price is payable, detailed in the 

schedule below and capped at seven percent (7%) of the 

Contract Price at the Time for Completion Date. And will be 

payable in the following increments:  

● 0.1% per day of 70% of the total Contract Price at the Take 

Over Date, for the first 10 days of delay.  

● 0.2% per day of 70% of the total of the Contract Price at the 

Take Over Date, for the 11th to the 20th day of delay,  

● 0.4% per day of 70% of the total of the Contract Price at the 

Take Over Date, for the 21st to the 25th day of delay,  
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● 1% per day of 70% of the total of the Contract Price at the 

Take Over Date, for the 26th to the 30th day of delay.  

14.2   Advance Payment 

14.2 Advance Payment: Advance Payment by the Employer is not permitted for this 

Contract 

14.3   Application for Interim Payment 

14.3 (i) Percentage of retention: 10% reducing to 5% upon the issue of a Taking-Over Certificate 

14.3 (ii) Percentage of retention 

on SMME/Subcontractors 

10% reducing to 5% upon the issue of a Taking-Over Certificate 

14.3 (iii) Limit of Retention Money 

(as a percentage of 

Accepted Contract 

Amount): 

10% of Contract Value 

14.7   Payment 

14.7 (b)(i) Period for the 

Employer/Client to make 

interim payments to the 

Contractor under Sub-

Clause 14.6 [Interim 

Payment]: 

30 Days (However, the Employer/Client will endeavour to make 

payment within 15 days after the Statement and supporting 

information is approved and submitted). 

14.7 (b)(ii) Period for the 

Employer/Client to make 

interim payments to the 

Contractor under Sub-

Clause 14.13 [Final 

Payment]: 

30 Days 

14.7 (c)  Period for the 

Employer/Client to make 

final payment to the 

Contractor: 

30 Days 

14.7 (b)(i) Period for the Contractor 

to make interim 

payments to the SMME/ 

Subcontractor under 

Sub-Clause 14.6 [Interim 

Payment]: Immaterial of 

whether the Employer 

made payment to the 

Main Contractor or not 

15 Days (Employer/Client will endeavour to make payment within 

15 days after the Statement and supporting information is 

approved and submitted). 

14.7 (b)(ii) Period for the Main 

Contractor to make 

30 Days 
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interim payments to the 

SMME/Sub-Contractor 

under Sub-Clause 14.13 

[Final Payment]: 

Immaterial of whether 

the Employer/Client 

made payment to the 

Main Contractor or not 

14.7 (c)  Period for the Main 

Contractor to make final 

payment to the SMME/ 

Sub-Contractor: 

Immaterial of whether 

the Employer/Client 

made payment to the 

Main Contractor or not 

30 Days 

14.8   Delayed Payment 

14.8 Financing charges for 

delayed payment 

(percentage points 

above the average 

bank short-term lending 

rate as referred to under 

sub-paragraph (a)): 

0%  

14.15   Currencies of Payment 

14.15 Currencies for payment 

of Contract Price: 

The currency for all payments in terms of the Contract shall be the 

South African Rand (ZAR) 

19.1   Insurance (General Requirements) 

19.1 Period for submission of 

insurance: 

Evidence of insurance: 14 days 

Relevant policies: 14 days 

19.2   Insurance to be Provided by the Contractor 

19.2.1(b) Additional amount to be 

insured (as a 

percentage of the 

replacement value, if 

less or more than 15%) 

15 % to apply 

19.2.1(iv) List of Exceptional Risks 

which shall not be 

excluded from the 

insurance cover for the 

Works: 

None 
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19.2.3(a) Amount of insurance 

required for liability for 

breach of professional 

duty: 

150% of the design component of the contract 

19.2.3(b) Insurance required 

against liability for fitness 

for purpose: 

Yes  

19.2.3 Period of insurance 

required for liability for 

breach of professional 

duty: 

10 Years  

19.2.4 Amount of insurance 

required for injury to 

persons and damage to 

property: 

Supplementary/special insurance to be effected by: Contractor 

For sum of: R10million per claim and R50milion in the aggregate, or 

such insurance provided by the Contractor in excess of the stated 

values 

19.2.6 Other insurances 

required by Laws and by 

local practice: 

SASRIA 

21.1   Constitution of the DAAB 

21.1 Time for appointment of 

DAAB: 

21 Days from the date of receipt of written notice by one party 

from the other party requiring the appointment of a DAAB 

21.1 The DAAB shall comprise: 1 member 

21.2   Failure to Appoint DAAB Member(s) 

21.2 Appointing entity 

(official) for DAAB 

member(s): 

Association of Arbitrators (Southern Africa) 
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1.1   General Provisions 

1.1.4 Base Date: 1.1.2 is deleted and replaced by: 

“Base Date” means the date 7 days prior to the closing date for the 

submission of the Tender.” 

1.1.7 Commencement Date: 1.1.4 is deleted and replaced by: 

“Commencement Date” means the date the Contractor receives 

one fully completed original copy of the completed Form of Offer 

and Acceptance” 

1.1.10 Contract: 1.1.7 is deleted and replaced by: 

“Contract” means the Form of Offer and Acceptance, Contract 

Data, these General Conditions, the Employer’s Requirements, the 

Drawings, the Schedules, and the further documents (if any) which 

are listed in the Form of Offer and Acceptance, and further includes 

drawings and documents or parts thereof which any of the 

aforesaid documents incorporated by reference.” 

1.1.48 Key Personnel: 1.1.42 is deleted and replaced by: 

“Key Personnel” shall mean as a minimum all the personnel so 

identified under Tender Returnable Schedule 8 i.e. SCHEDULE 8:  

PROPOSED KEY PERSONNEL.” 

1.1.71 Schedules: 1.1.62 is deleted and replaced by: 

“Schedules” means the document(s) entitled schedules, completed 

by the Contractor and submitted with his tender offer, as included 

in the Contract. Such document(s) shall include the identified 

Contract Returnable Schedules and may include data, lists and 

schedules of rates and/or prices.” 

1.1.72 Schedule of Payments: 1.1.63 is deleted and replaced by: 

“Schedule of Payments” means the document(s) entitled Priced 

Activity Schedule (C2.3), completed by the Contractor and 

submitted with his tender offer as Tender Returnable Schedule 23, as 

included in this Contract.” 

1.1.73 Section: 1.1.66 is deleted and replaced by: 
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“Section” means a part of the Works specified in the Contract Data 

as a Section (if any), or a part of the Works specified as a Section 

during the course of the Contract by the Employer/Client (such 

Section may be an item of Plant).” 

1.1.89 Employer/Client’s 

Requirements: 

New definition: 

“Employer/Client’s Requirements” means the document titled “Part 

C3: Scope”, as included in the Contract, and any additions and 

modifications to such document in accordance with the Contract. 

Such document specifies the purpose, scope, and/or design and/or 

other technical criteria, for the Works, and includes the 

Specifications.” 

1.1.90 Returnable Schedules: New definition: 

“Returnable Schedules” means the Tender Returnable Schedules 

contained in Part T2 in the Tender Data, Part C2 the Pricing Data, 

and “Schedules of Quantities” means the document entitled Priced 

Activity Schedule contained in Part C2.3 in the Pricing Data and any 

Technical Returnable Schedules in Part T2.” 

1.5   Priority of Documents 

1.5 Priority of Documents: 1.1.5 is deleted and replaced by: 

“The documents forming the Contract are to be taken as mutually 

explanatory of one another. For the purposes of interpretation, the 

priority of the documents shall be in accordance with the following 

sequence: 

a) The Letter of Acceptance  

b) The Letter of Tender 

c) The Particular Conditions of Contract  

d) Conditions of Contract for Construction Second Edition 2017 

(Red Book) published by the International Federation of 

Consulting Engineers (FIDIC).  

e)  The Employer/Client’s Requirements – Scope C3, C4 and 

Appendix 

f) Priced Bill of QuantitiesC2.3, 

g) The completed contract Tender Schedules,  

If an ambiguity or discrepancy is found in the documents, the 

Employer’s Representative shall issue any necessary clarification or 

instruction.” 

1.6   Contract Agreement 

1.6 Contract Agreement: 1..6 is deleted and replaced by: 
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“The Parties shall enter into a Contract Agreement after the 

Contractor is called upon to do so by the Employer/Client. The 

Agreement shall be the fully completed Form of Offer and 

Acceptance, including the Schedule of Deviations and the 

Contract Agreement Page contained in the Contract Document at 

Part C1.1, C1.2, C1.3 and C1.4” 

1.12   Confidentiality 

1.12 Confidentiality: Insert the following after the first paragraph: 

“The Parties shall treat the details of the Works comprised in this 

Contract as private and confidential (save in so far as may be 

necessary for the purposes hereof) and shall not publish or disclose 

the same or any particulars thereof in any trade or technical paper 

elsewhere without the prior written consent of the other Party.” 

1.13   Compliance with Laws 

1.13 Compliance with Laws: Insert “deposits” after “taxes” in 1.13 b). 

1.15   Limitation of Liabilities 

1.15 Limitation of Liabilities: Clause 1.14 is amended by: 

inserting the following new sub-clause under the first paragraph “(h) 

Notwithstanding any contrary provision the Contractor shall be 

liable for indirect or consequential loss or damage incurred by the 

Employer/Client as a result of any negligent or intentional act by the 

Contractor (or his Subcontractors, employees or agents) during the 

design and/or execution of the Works” 

3   The Employer’s Representative 

3.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Engineer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Add the following to paragraph two (deemed full authority 

restrictions):  

“Deemed full authority of the Engineer does not apply to the 

restrictions outlined below. The Engineer shall obtain the specific 

written approval of the Employer/Client for the execution of the 

following functions or duties and the Contractor shall not proceed 

with any such additional works until the Employer/Client has duly 

approved and physically signed (written confirmation) a variation 

order and the Contractor should insist on such a signed copy of such 

a variation order before commencement of any additional works: -  

(a) The award of claims in respect of extensions of time Sub-Clause 

8.5 

(b) The issuing of Variation Orders, in terms of Clause 13. 

(c) The award of claims in respect of additional costs in terms of 

Sub-Clause 13.6.” 
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3.3 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.4 

 

Instructions of the 

Engineer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Replacement of the 

Engineer: 

Add to the following paragraph to Sub-Clause 3.3: 

“Where the Engineer issues a written instruction that determines a 

reasonable date for the performance of a contractual obligation in 

terms of the Contract, and where the Principal Contractor fails to 

demonstrate compliance with the instruction, the following 

penalties will be imposed: 

(a) If compliance is outstanding on the fifth day after the due 

date, an amount of R 5 000.00 is be deducted from any 

amounts due to the Principal Contractor at the next payment 

date. 

(b) If compliance remains outstanding there-after, a penalty 

amounts equal to double the previous amount is to be 

imposed for every five days that elapse. 

(c) The maximum penalty deduction for any outstanding 

instruction shall be R 150 000.00 and a suspension of the Works 

for 48 hours. 

 

In the first line of the first paragraph, replace “42” with “14”. 

4   The Contractor 

4.2 Performance Security: Delete the first sentence of the second paragraph and replace with: 

“The Contractor shall deliver the Performance Security to the 

Employer/Client within 14 days from the Contract Date. The 

Performance Security shall be issued by a Bank or Insurance 

Company registered or licensed to do business in the Republic of 

South Africa and having an Office or Banking Facility in the Republic 

of South Africa and shall be subject to approval by the Client and 

shall be in the form prescribed in the project documents or in 

another form approved by the Client” 

Add the following at the end of the second paragraph: 

“The form of Performance Security shall contain the precise wording 

of the document included in Part C1.7 of the Contract Data: Form 

of Performance Guarantee, and it shall be issued by a financial 

institution which shall be one of the major banks in South Africa 

approved by the Employer/Client at the date when the guarantee 

is to be issued.” 

Replace the ‘42 days’ under Sub-Clause 4.2.2 (b) and (c) with 21 

days. 
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4.3 Contractor’s 

Representative: 

Delete “before the Commencement Date” in the first sentence of 

the third paragraph and replace it with “within 14 days from the 

Commencement Date”. 

4.8 Health and Safety 

Obligations: 

Add the following: 

“The Contractor’s attention is also drawn to the Health and Safety 

Specification contained in the Employer/Client’s Requirement. 

The Employer/Client and the Contractor shall enter into an 

agreement to complete the work required for the construction of 

the Works in terms of the provisions of Section 37(2) of the 

Occupational Health and Safety Act, 85 of 1993 and the 

Construction Regulations, 2014 promulgated thereunder. 

An agreement is included in the Contract Document (Part C1 in 

Agreements and Contract Data) and shall be completed and 

submitted to the Employer/Client together with a letter of good 

standing from the Compensation Commissioner (if not insured with 

a licenced compensation insurer) within fourteen (14) days after the 

Commencement Date. The Contractor shall ensure that any letter 

of good standing shall be timeously renewed in order that it remains 

in full force for the duration of the Contract.” 

4.17 Contractor’s 

Equipment: 

Add the following: 

“The Contractor shall provide all necessary storage facilities on Site.” 

“The Contractor shall notify the Engineer, in writing, of the names 

and addresses of the owners of all major items of equipment not 

owned by the Contractor.” 

4.21 Security of the Site: Add the following subparagraph: 

“(c) The Contractor shall in connection with the Works provide and   

maintain at his own cost all lights, guards, fencing, watching and 

other appropriate security measures when and where necessary or 

required by the Employer/Client’s Representative or by any 

competent statutory or other authority for the protection and 

security of the Works and the Contractor's Equipment, or for the 

safety and convenience of the public and the protection of life and 

property.” 

4.22 Contractor’s 

Operations on Site: 

Add the following: 

“The Contractor shall protect and cover up all works as may be 

required and take all other precautions necessary to avoid causing 

damage to new and existing plant, equipment, buildings and 
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structures. This shall inter alia apply when activities such as abrasive 

blasting, painting, welding, grinding, sealing, lagging and so forth, 

must be performed on the Site. The Contractor shall, on Completion, 

remove all covers and shall at his cost rectify all damage to finishes 

to the satisfaction of the Employer’s Representative.” 

5.1 Subcontractors: Add the following clause: 

“c) The Contractor shall supply the Employer/Client with, but not 

limited to, appointment report, signed sub-contractor agreements, 

proof of all orders placed (POs), signed invoices and payment 

certificates and Proof of Payments with subcontractors upon request 

by the Employer’s Representative. Information is to be provided on 

each sub-order, sufficient to identify the material or equipment to 

which the sub-order relates.” 

5.2 Nominated 

Subcontractors 

Add the following at the end of the first paragraph: 

“And all Subcontractors which the Contractor shall employ to the 

extent specified and committed to in the tender Goal Declaration 

(SMME Target Form under Tender Returnable Schedule, i.e. 

SCHEDULE 4: FORM K: CONTRACT PARTICIPATION GOAL: EME / QSE 

Target Form)’ 

Add the following to Sub-Clause 5.2.3 

‘All payments to the Nominated Subcontractor shall be made within 

7 Days after the Main Contractor receives payment from the 

Client/employer. 

Add a new Sub-Clause 5.2.4 Subcontractor Disputes 

‘The Contractor shall include in all its SMME Subcontract agreements 

an express obligation for the Client/Employer after a notice of 

dispute has been issued to be the Mediator in resolving the dispute 

before the dispute is resolved as per the specific Terms and 

Conditions of the said Subcontract.  

6   Staff and Labour 

6.13 Contract Participation 

Goal: EME / QSE 

Obligations 

Add the following new Clause 6.13: 

“The Contractor shall comply with the undertaking at Tender 

Schedule 4 CONTRACT PARTICIPATION GOAL: EME / QSE Target Form 

K and it is agreed that 10% of the Certified value per month will be 

retained until proof of compliance for the said month is provided” 

6.14 Local Labour 

Requirements  

Add the following new Clause 6.14: 
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“The Contractor shall comply with the Local Labour provision to the 

extent of employing 70% of its Labour as defined in the 

Employer/Clients Requirements (EMPLOYMENT RELATIONS POLICY, 

PRINCIPLES AND REQUIREMENTS FOR CONSTRUCTION OF THE 

TSHWANE AUTOMOTIVE SPECIAL ECONOMIC ZONE), and it is agreed 

that 10% of the Certified value per month will be retained until proof 

of compliance for the said month is provided” 

c) The Contractor/Subcontractors shall supply to the Employer 

Representative with, but not limited to, monthly labour appointment 

reports, signed labour employment contracts, ID copies, and proof 

of address of all Labourers and any other documents required as per 

Chapter 9 Institutions.  

Information is to be provided on each Labourer 

8   Commencement, Delays and Suspension 

8.3 Programme: Replace “28 days “referred to in the first paragraph with “14 days”: 

Add the following after the first paragraph: 

“The Contractor shall incorporate any programming restrictions that 

may be specified in Sub-Clause 2.1 in the Particular Conditions and 

any Programming Restrictions as instructed by the Employer/Client.” 

8.5 Extension of Time for 

Completion: 

Add the following after par (e): 

“Regarding sub-paragraph (c), no extension of the Time for 

Completion will be granted in respect of any delays attributed to 

normal climatic conditions. Normal climatic conditions shall be 

deemed to include normal rainfall and associated wet conditions 

and materials, strong winds and extremes of temperature. However, 

in the event that delays to critical activities exceed the number of 

working days listed below for each month, then exceptionally 

adverse climatic conditions shall be deemed to exist, and an 

extension of the Time for Completion shall be granted in 

accordance with the provisions of this Sub-Clause. 

The number of days quoted below shall be regarded as a fair 

estimate of the delays to be anticipated and allowed for under 

normal climatic conditions where adverse weather prevents or 

disrupts critical work. 

January: 10 days 

February: 8 days 

March: 7 days 

April: 5 days 
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May: 2 days 

June: 1 days 

July: 0 days 

August: 1 days 

September: 2 days 

October: 6 days 

November: 8 days 

December: 11 days” 

8.11 Payment for Plant and 

Materials after 

Employer/Client’s 

Suspension: 

Replace subparagraph (b) with the following: 

“(b) the Contractor has provided an advance payment guarantee 

in accordance with Sub-Clause 14.2 in the Particular Conditions.” 

11   Defects after Taking Over 

11.1 Completion of 

Outstanding Work and 

Remedying Defects: 

Add the following before the first paragraph: 

“A Defects Notification Period shall commence on the date stated 

in the Taking-Over Certificate for the Works or a Section, or the date 

that taking-over is deemed to have occurred in accordance with 

Sub-Clause 10.1 in the Particular Conditions (as the case may be). 

11.3 Extension of Defects 

Notification Period: 

Delete the first paragraph and replace it with: 

“The Employer/Client shall be entitled subject to Sub-Clause 20.2 

[Claims for Payment and/or EOT] to an extension of the relevant 

Defects Notification Period for the Works or a Section if and to the 

extent that the Works or Section (as the case may be, and after 

taking-over) cannot be used for the purposes for which they are 

intended by reason of a defect or damage. However, a Defects 

Notification Period shall not be extended by more than five years.” 

13   Variations and Adjustments 

13.4 Provisional Sums: Add the following to the last paragraph: 

“It shall also include a fully detailed tender Adjudication Report, 

which shall include and be based on three (3) quotations. 

Quotations shall include full technical descriptions as well as a 

breakdown of prices. ” 

14   Contract Price and Payment 
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14.7 Payment: Delete sub-paragraphs (a) to (c) and replace them with: 

“(a) the amount certified in each Interim Payment Certificate within 

30 days after the Employer/Client receives the Statement and 

supporting documents; and 

(b) the amount certified in the Final Payment Certificate within 30 

days after the Employer/Client receives this Payment Certificate.” 

 

Add the following paragraph: 

“Notwithstanding the above, the Employer’s Representative shall be 

empowered to withhold the delivery of a payment certificate until 

the Contractor has complied with his/her obligations to submit the 

monthly returns in terms of Sub-Clause 6.9 and 6.10 and as described 

in the Employer/Client’s Requirements, and any delay in respect of 

such withholding shall extend all periods in respect of payment 

thereafter 

14.10 Statement at 

Completion: 

Delete “Within 84 days” in the first paragraph and replace it with 

“Within 56 days”. 

14.11 Final Statement: Delete “Within 56 days” in the first paragraph and replace it with 

“Within 28 days”. 

14.16 New Sub-Clause: Tax 

Invoices 

“Section 20(1) of the Value Added Tax Act, 89 of 1991 requires that 

a supplier (person supplying goods or services) who is registered as 

a VAT vendor issue to the recipient a tax invoice within 21 days of 

the date of a supply whether requested or not. 

The Contractor shall provide a tax invoice (VAT invoice) which shall 

be included with each Payment Certificate and a Final Payment 

Certificate delivered to the Employer/Client by the Employer’s 

Representative in terms of Sub-Clause 14.6 [Issue of IPC], and Sub-

Clause 14.13 [Issue of FPC], respectively. Failure by the Contractor to 

provide a tax invoice (VAT invoice) timeously may delay delivery of 

the payment certificate by the Employer’s Representative and no 

interest shall accrue. 

Tax invoices may only be dated on or after the date of the relevant 

Payment Certificate as issued by the Employer’s Representative.” 

15 Termination by Employer/Client 

15.2 Termination for 

Contractor’s Default: 

Add the following to 15.2.1 (b): 

“which shall include the failure by the Contractor to reach Take Over 

by the end of the Delay Damages limitation as set out under Clause 

8.7.” 
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Delete and replace the second paragraph under Clause 15.2.2 with: 

“However, in the case of subparagraph (b), (f), (g) or of Sub-Clause 

15.2.1[Notice], the Employer/Client may by giving a notice under 

Sub-Clause 15.2.1 immediately terminate and call upon the 

Performance Security, the date of termination shall be the date the 

Contractor receives this Notice.” 

19   Insurance 

19.1 General Requirements: Add the following at the end of the first paragraph: 

“Save as otherwise provided in the Contract, nothing herein 

contained shall oblige the Insuring Party to effect any insurance 

which is not generally obtainable from a registered insurer in South 

Africa.” 

19.2 Insurance to be 

provided by the 

Contractor: 

Add the following at the end of the first paragraph: 

“In addition to and in terms of the same conditions as the rest of this 

clause, the Insuring Party shall further provide special risks / 

supplementary insurance issued by the South African Special Risks 

Insurance Association (SASRIA) in respect of civil commotion, riot 

and strike in the same value as the works insurance.” 

 

Add the following at the end of the first paragraph 19.2.5: 

“This insurance shall be in terms of the provisions of the 

Compensation for Occupational Injuries and Diseases Act, 130 of 

1993.” 

21   Disputes and Arbitration 

21.5 Amicable Settlement: Add the following after the first paragraph: 

“Any amicable settlement conducted in terms of this clause will be 

done by mediation in accordance with rules determined by the 

mediator. Where the parties fail to agree on a mediator, the 

mediator shall be appointed by the entity or official named in the 

Contract Data. 

Mediation shall be conducted without legal representation with the 

costs being borne equally by the parties. 

The mediator shall be authorised to end the mediation process 

whenever, in his opinion, further efforts at mediation would not 

contribute to a resolution of the dispute between the parties. 
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C1.4: Contract Data  

Part 2: Contract Data Provided by the Contractor 

Item Sub-Clause Entry 

The Contractor is: 1.1.11 Tender Returnable Schedule 1 Data to apply 

The Contractor Representative is: 4.3 Tender Returnable Schedule 8 Data to apply 

The Contractor’s address for 

receipt of communications is: 

1.3 (d) e-mail: 

………………………………………………………………………... 

Address:  

………………………………………………………………………

………………………………………………………………………

………………………………………………………………………

……………………………………………………………………… 

Cost plus Profit 

Percentage rate to be applied 

to Provisional Sums for overhead 

charges and profit: 

1.1.17 

13.4 (b)(ii) 

________ % (max 10% and if not filled in, it is deemed to be 

5%) 
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C1.5: Agreement in Terms of the Occupational Health and Safety Act (No. 85 of 1993)  

THIS AGREEMENT made at ……………………………………………………………….. on this the 

…………………………..…  day of ................................................ in the year ……………….… 

between Tshwane Automotive Special Economic Zone (hereinafter called "the Client") of 

the one part, herein represented by   

 

in his capacity as  ............................................................................................... ………………………. 

 

and 

 

(hereinafter called "the Mandatary") of the other part, herein represented by  .........................  

 

 ................................................................................................................................................................  

 

in his capacity as  .................................................................................................................................  

 

WHEREAS the Client is desirous that certain works be constructed, The Construction of 

External Bulk Electrical Infrastructure for the TASEZ Phase 2 Programme and has accepted a 

Tender by the Mandatary for the construction, completion and maintenance of such Works 

and whereas the Client and the Mandatary have agreed to certain arrangements and 

procedures to be followed in order to ensure compliance by the Man datary with the 

provisions of the Occupational Health and Safety Act, 1993 (Act 85 of 1993); 

Now Therefore This Agreement Witnesseth as Follows: 

1. The Mandatary shall execute the work in accordance with the Contract Documents 

pertaining to this Contract. 

2. This Agreement shall hold good from its Commencement Date, which shall be the date 

of a written notice from the Client or Engineer requiring him to commence the execution 

of the Works, to either  

(a) the date of the Performance Certificate issued in terms of Sub-Clause 11.9 of the 

Conditions of Contract (FIDIC 2017), as contained in Contract Data of the Contract 

Documents pertaining to this Contract, or 

(b) the date of termination of the Contract in terms of Clauses 15, 16 or 17 of the 

Conditions of Contract (FIDIC 2017). 



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Returnable Documents Page 78 of 183 

 

3. The Mandatary declares himself to be conversant with the following: 

 (a) All the requirements, regulations and standards of the Occupational Health and 

Safety Act (Act 85 of 1993), hereinafter referred to as "The Act", together with its 

amendments and with special reference to the following Sections of The Act: 

(i) Section 8 : General duties of Clients to their employees 

(ii) Section 9 : General duties of Clients and self-employed persons to      

     persons other than employees 

(iii) Section 37: Acts or omissions by employees or mandatories, and 

(iv) Sub-section 37(2) relating to the purpose and meaning of this Agreement. 

 (b) The procedures and safety rules of the Client as pertaining to the Mandatary and 

to all his subcontractors. 

4. In addition to the requirements of Sub-Clause 17.1 of the Conditions of Contract (FIDIC 

2017) (as amended by Particular Conditions of Contract contained in the Contract 

Data of the Contract Documents pertaining to this Contract) and all relevant 

requirements of the above-mentioned documents, the Mandatary agrees to execute 

all the Works forming part of this Contract and to operate and utilise all machinery, plant 

and equipment in accordance with the Act. 

5. The Mandatary is responsible for compliance with the Act by all his subcontractors, 

whether or not selected and/or approved by the Client. 

6. The Mandatary warrants that all his and his subcontractors' workmen are covered in 

terms of the Compensation for Occupational Injuries and Diseases Act, 1993 which 

cover shall remain in force whilst any such workmen are present on site.  A letter of 

good standing from the Compensation Commissioner to this effect must be produced 

to the Client upon signature of the agreement. 

7. The Mandatary undertakes to ensure that he and/or subcontractors and/or their 

respective Clients will at all times comply with the following conditions: 

(a) The Mandatary shall assume the responsibility in terms of Section 16.1 of the 

Occupational Health and Safety Act.  The Mandatary shall not delegate any duty 

in terms of Section 16.2 of this Act without the prior written approval of the Client.  

If the Mandatary obtains such approval and delegates any duty in terms of 

section 16.2 a copy of such written delegation shall immediately be forwarded to 

the Client. 

(b) All incidents referred to in the Occupational Health and Safety Act shall be 

reported by the Mandatary to the Department of Labour as well as to the Client.  



TASEZ Infrastructure Development Division  

Enquiry / Contract Number: RFP/002/2025 

Description of the Works: The Construction of the External Bulk Electrical Infrastructure for the TASEZ 

Phase 2 Programme 
 

Conditions of Contract for Construction – FIDIC Red Book - 2017 Returnable Documents Page 79 of 183 

 

The Client will further be provided with copies of all written documentation relating 

to any incident. 

(c) The Client hereby obtains an interest in the issue of any formal inquiry conducted 

in terms of section 32 of the Occupational Health and Safety Act into any incident 

involving the Mandatary and/or his employees and/or his subcontractors. 

In witness thereof the parties hereto have set their signatures hereon in the presence of the 

subscribing witnesses: 

SIGNED FOR AND ON BEHALF OF THE CLIENT:    

WITNESS   1 ....................………………………. 2  .....................................................  

 

NAME   1 ...................................……………. 2 …………………………………… 

(IN CAPITALS)       

SIGNED FOR AND ON BEHALF OF THE MANDATARY:    

 

WITNESS   1 ...................................……………. 2  ...................................................  

 

NAME   1 ...................................……………. 2    .................................................... 

(IN CAPITALS)   
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C1.6: Certificate of Authority for Signatory to Agreement in terms of OHS (Act 85 of 1993) 

The signatory for the company that is the Contractor in terms of the above-mentioned 

Contract and the Mandatary in terms of the above-mentioned Act shall confirm his or her 

authority thereto by attaching to this page a duly signed and dated copy of the relevant 

resolution of the Board of Directors. 

An example is given below: 

"By resolution of the Board of Directors passed at a meeting held on …………………… 20….…, 

 

Mr/Ms  whose signature appears below, has been duly authorised to sign the AGREEMENT in 

terms of THE OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 (ACT 85 of 1993) on behalf of  

 ................................................................................................................................................................  

 ................................................................................................................................................................  

 

SIGNED ON BEHALF OF THE COMPANY : …………………………………………………………… 

 

IN HIS/HER CAPACITY AS : …………………………………………………………… 

 

DATE : …………………………………………………………… 

 

SIGNATURE OF SIGNATORY : …………………………………………………………… 

 

 

WITNESS:     1. .............................................…             2. …………………………………….. 

 

NAME (in capitals):   1. ..............................……...........           2. …………………………………….. 
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C1.7: Form of Performance Security 

PERFORMANCE SECURITY 

For use with the General Conditions of Contract for EPC/TURNKEY Projects, Second Edition, 

2017 (Red Book) published by the International Federation of Consulting Engineers (FIDIC). 

GUARANTOR DETAILS AND DEFINITIONS 

"Guarantor" means:  .......................................................................................................................  

"Physical address:   .........................................................................................................................  

"Employer" means Tshwane Automotive Special Economic Zone 

"Contractor" means:   .....................................................................................................................  

"Employer’s Representative" means:   ...........................................................................................  

“Works” means Contract No. RFP/002/2025: The Construction of the External Bulk Electrical 

Infrastructure for the TASEZ Phase 2 Programme 

"Site" means the site as defined in Sub-Clause 1.1.67 of the General Conditions of Contract. 

"Contract" means the Agreement made in terms of the Form of Offer and Acceptance and 

such amendments or additions to the Contract as may be agreed in writing between the 

parties. 

"Contract Sum" means:  The accepted amount inclusive of tax of R ........................................  

Amount in words:   ..........................................................................................................................  

"Guaranteed Sum" means:  The maximum aggregate amount of R .........................................  

Amount in words:   ..........................................................................................................................  

"Expiry Date" means: The date of issue by the Employer’s Representative of the Performance 

Certificate. 
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CONTRACT DETAILS 

Engineer issues: Interim Payment Certificates, Final Payment Certificate and the 

Performance Certificate as defined in the Contract. 

PERFORMANCE SECURITY 

1. The Guarantor's liability shall be limited to the amount of the Guaranteed Sum. 

2. The Guarantor's period of liability shall be from and including the date of issue of this 

Performance SECURITY and up to and including the Expiry Date or the date of 

payment in full of the Guaranteed Sum, whichever occurs first.  The Employer’s 

Representative and/or the Employer/Client shall advise the Guarantor in writing of the 

date on which the Performance Certificate has been issued. 

3. The Guarantor hereby acknowledges that: 

3.1 any reference in this Performance Security to the Contract is made for the 

purpose of convenience and shall not be construed as any intention whatsoever 

to create an accessory obligation or any intention whatsoever to create a 

suretyship 

3.2 its obligation under this Performance Security is restricted to the payment of 

money. 

4. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor hereby 

undertakes to pay the Employer/Client the sum certified upon receipt of the 

documents identified in 4.1 to 4.3 below: 

4.1 A copy of a first written demand issued by the Employer/Client to the Contractor 

stating that payment of a sum certified by the Employer’s Representative in an 

Interim or Final Payment Certificate has not been made in terms of the Contract 

and failing such payment within seven (7) calendar days, the Employer/Client 

intends to call upon the Guarantor to make payment in terms of 4.2 

4.2 A first written demand issued by the Employer/Client to the Guarantor at the 

Guarantor's physical address with a copy to the Contractor stating that a period 

of seven (7) calendar days has elapsed since the first written demand in terms of 

4.1 and the sum certified has still not been paid 

4.3  A copy of the aforesaid payment certificate which entitles the Employer/Client 

to receive payment in terms of the Contract of the sum certified in 4. 

5. Subject to the Guarantor's maximum liability referred to in 1, the Guarantor undertakes 

to pay to the Employer/Client the Guaranteed Sum or the full outstanding balance 
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upon receipt of a first written demand from the Employer/Client to the Guarantor at 

the Guarantor's physical address calling up this Performance Security, such demand 

stating that: 

5.1 the Contract has been terminated due to the Contractor's default and that this 

Performance Security is called up in terms of 5; or  

5.2 a provisional or final sequestration or liquidation court order has been granted 

against the Contractor and that the Performance Security is called up in terms 

of 5; and  

5.3 the aforesaid written demand is accompanied by a copy of the notice of 

termination and/or the provisional/final sequestration and/or the provisional 

liquidation court order. 

6. It is recorded that the aggregate amount of payments required to be made by the 

Guarantor in terms of 4 and 5 shall not exceed the Guarantor's maximum liability in 

terms of 1. 

7. Where the Guarantor has made payment in terms of 5, the Employer/Client shall upon 

the date of issue of the Final Payment Certificate submit an expense account to the 

Guarantor showing how all monies received in terms of this Performance Security have 

been expended and shall refund to the Guarantor any resulting surplus.  All monies 

refunded to the Guarantor in terms of this Performance Security shall bear interest at 

the prime overdraft rate of the Employer/Client's bank compounded monthly and 

calculated from the date payment was made by the Guarantor to the 

Employer/Client until the date of refund. 

8. Payment by the Guarantor in terms of 4 or 5 shall be made within seven (7) calendar 

days upon receipt of the first written demand to the Guarantor. 

9.  The Employer/Client shall have the absolute right to arrange his affairs with the 

Contractor in any manner which the Employer/Client may deem fit and the Guarantor 

shall not have the right to claim his release from this Performance Security on account 

of any conduct alleged to be prejudicial to the Guarantor. 

10. The Guarantor chooses the physical address as stated above for the service of all 

notices for all purposes in connection herewith. 

11. This Performance Security is neither negotiable nor transferable and shall expire in 

terms of 2, whereafter no claims will be considered by the Guarantor.  The original of 

this Guarantee shall be returned to the Guarantor after it has expired. 

12. This Performance Security, with the required demand notices in terms of 4 or 5, shall be 

regarded as a liquid document for the purposes of obtaining a court order. 
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13. Where this Performance Security is issued in the Republic of South Africa the Guarantor 

hereby consents in terms of Section 45 of the Magistrate's Courts Act No 32 of 1944, as 

amended, to the jurisdiction of the Magistrate's Court of any district having jurisdiction 

in terms of Section 28 of the said Act, notwithstanding that the amount of the claim 

may exceed the jurisdiction of the Magistrate's Court. 

Signed at:  .......................................................................................................................................  

Date:   .............................................................................................................................................  

Guarantor's signatory (1):  ..............................................................................................................  

Capacity:  .......................................................................................................................................  

Guarantor's signatory (2):  ..............................................................................................................  

Capacity:  .......................................................................................................................................  

Witness signatory (1):  .....................................................................................................................  

Witness signatory (2):  .....................................................................................................................  
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C1.8: Pro Forma: Insurance Undertaking 
 

 

    Letterhead of Contractor’s Insurance Broker 

 

Date  _________________________  

 

Tshwane Automotive Special Economic Zone 

Building 21, Council for Scientific and Industrial Research (CSIR), Meiring Naudé Road; 

Brummeria; Pretoria 

Dear Sir 

Contract No.: RFP/002/2025 

 

Contract Title:  The Construction of the External Bulk Electrical Infrastructure for the 

TASEZ Phase 2 Programme 

Name of Contractor: _____________________________________________________________  

I, the undersigned, do hereby confirm and warrant that all the insurances required in terms 

of the abovementioned contract have been issued and/or in the case of blanket/umbrella 

policies, have been endorsed to reflect the interests of TASEZ (Pty) Ltd.  With regard to the 

abovementioned contract, all the insurances and endorsements, etc., are in accordance 

with the requirements of the contract. 

I furthermore confirm that all premiums in the above regard have been paid. 

Yours faithfully 

 

Signed: ______________________________  

 

 

 

 

 

 

Logo 
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Part C2: Pricing Data 
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C2.1: Pricing Instructions 

1. General 

The Bill of Quantities forms part of the Contract Documents and must be read and 

priced in conjunction with all the other documents comprising the Contract 

Documents, which include the Conditions of Tender, Conditions of Contract, the 

Specifications (including the Project Specification) and the Drawings. 

2.  Description of Items in the Schedule 

Descriptions in the Bills of Quantities are abbreviated and may differ from those in the 

Specifications.  No consideration will be given to any claim submitted on this basis. The 

Schedule has been drawn up in accordance with the Standardised Specifications 

listed under C3.1 as amended in the Project Specifications.  

Should any requirement of the measurement and payment clause of the appropriate 

Standardised Specification(s) be contrary to the terms of the schedule or, when 

relevant, to the Civil Engineering Quantities (the standard system of measurement of 

Civil Engineering Quantities for South Africa, published by the South African Institution 

of Civil Engineers), the requirement of the appropriate Standardised, Project, or 

Particular Specification as the case may be, shall prevail. 

3.  Quantities Reflected in the Schedule 

The quantities given in the Bill of Quantities are estimates only, and subject to re-

measuring during the execution of the work. The Contractor shall obtain the Engineer's 

detailed instructions for all work before ordering any materials, executing work or 

making arrangements for it.  

The Works as finally completed in accordance with the Contract shall be measured 

and paid for as specified in the Bill of Quantities and in accordance with the General 

and Special Conditions of Contract, the Specifications and Project Specifications and 

the Drawings. Unless otherwise stated, items are measured net in accordance with the 

Drawings, and no allowance has been made for waste. 

The validity of the contract will in no way be affected by differences between the 

quantities in the Bill of Quantities and the quantities finally certified for payment. 
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4.  Provisional Sums 

Where Provisional sums or Prime Cost sums are provided for items in the Bill of 

Quantities, payment for the work done under such items will be made in accordance 

with Clause 13.5 of the Conditions of Contract for Construction (FIDIC 2017). The 

Employer reserves the right, during the execution of the works, to adjust the stated 

amounts upwards or downwards according to the work actually done under the item, 

or the item may be omitted altogether, without affecting the validity of the Contract. 

The tenderer shall not under any circumstances whatsoever delete or amend any of 

the sums inserted in the "Amount" column of the Bill of Quantities and in the Summary 

of the Bill of Quantities unless ordered or authorised in writing by the Employer before 

closure of tenders.  Any unauthorised changes made by the tenderer to provisional 

items in the schedule, or to the provisional percentages and sums in the Summary of 

the Bill of Quantities, will be treated as arithmetical errors. 

5.  Pricing of the Bill of Quantities 

The prices and rates to be inserted by the tenderer in the Bill of Quantities shall be the 

full inclusive prices to be paid by the Employer for the work described under the 

respective items, and shall include full compensation for all costs and expenses that 

may be required in and for the completion and maintenance during the defects 

liability period of all the work described and as shown on the drawings as well as all 

overheads, profits, incidentals and the cost of all general risks, liabilities and obligations 

set forth or implied in the documents on which the Tender is based. 

Each item shall be priced and extended to the "Total" column by the tenderer, with 

the exception of the items for which only rates are required, or items which already 

have Prime Cost or Provisional Sums affixed thereto. If the Contractor omits to price 

any items in the Bill of Quantities, then these items will be considered to have a nil rate 

or price. 

All items for which terminology such as "inclusive" or "not applicable" have been 

added by the tenderer will be regarded as having a nil rate which shall be valid 

irrespective of any change in quantities during the execution of the Contract. 

The tenderer shall fill in rates for all items where the words "rate only" appear in the 

"Total" column. "Rate Only" items have been included where: 

(a) an alternative item or material is contemplated 
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(b) variations of specified components in the make-up of a pay item may be  

  expected; and 

(c) no work under the item is foreseen at the tender stage but the possibility that 

such work may be required is not excluded.  

For “Rate Only” items no quantities are given in the "Quantity" column but the quoted 

rate shall apply in the event of work under this item being required. The tenderer shall 

however note that in terms of the Tender Data, the tenderer may be asked to 

reconsider any such rates which the Employer may regard as unbalanced. 

All rates and amounts quoted in the Bill of Quantities shall be in rands and cents and 

shall include all levies and taxes (other than VAT). VAT will be added to the summary 

of the Bill of Quantities. 

Items left unpriced will be deemed to be covered in prices against other items 

throughout these bills of quantities and no claim for any extras arising out of the 

omission to price any item will be entertained. 

Variations in the scope and extent of the work included in the Bills shall be allowed to 

meet the Employer's requirements and shall be measured and costed at rates entered 

in the Bills, where appropriate, and shall form an addition to or deduction from the 

total of the Bills. 

The rules governing the extent and costing of the variation where applicable shall 

apply as stated in the FIDIC Red Book Contract Edition 2017. 

The tenderer is advised that any expenses incurred as a result of any verbal instruction 

not confirmed in writing or subsequent drawing revision issued for Construction shall be 

at the tenderers risk. All claims in this respect shall be nil and void. 

Tenderers shall make allowance for extra over supports and fixings of all cable trays, 

ladder racks and all wire ways and include all cost in the rates quoted. Tenderers may 

submit an additional set of rates for extra over height allowance in the form as an 

addendum to the Bill of Quantities. An estimate of the quantities for extra over supports 

shall be tendered and priced accordingly. The sum total of which will be included in 

the tenderers price. 
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All outlet boxes up to 100 x 100 mm are measured as one item regardless of the number 

of entries. 

All conduit rates shall include the termination thereof into Switchboards or any type of 

wireways. Conduit boxes shall always include the fixing to the conduit. 

Industrial switch and plug units shall include the fixing to conduit as specified. Outlet 

boxes shall be without covers and draw boxes shall include covers, screws, etc. 

Light switches, switch plugs, dimmer units, etc, shall include screws, cover plates and 

other equipment specified. All fittings and accessories always include the connections 

thereto. All light fittings shall be complete with lamps and tubes, unless otherwise 

stated in the bill. 

300 mm additional length per conductor has been measured for conductors drawn 

into conduit, per termination point. Tenderers must allow in their rate for any conductor 

lengths required for his own purposes, in addition to the 300 mm measured. All cables 

are measured gland to gland only and allowance must be made in the rates for any 

additional lengths. 

The tenderer is advised that the amounts for the SMME Packages contained in these 

Bills of Quantities include Preliminaries and General for the SMME Subcontractors. 

No claims for dayworks labour rates will be accepted on this contract. 

6.  Correction of Entries 

Incorrect entries shall not be erased or obliterated with correction fluid but must be 

crossed out neatly. The correct figures must be entered above or adjacent to the 

deleted entry, and the alteration must be initialled by the tenderer. 

7.  Arithmetical Errors 

Arithmetical errors found in the Bill of Quantities as a result of faulty multiplication of 

addition will be corrected by the Engineer at the tender evaluation stage.  

8.  Units of Measurement 

The units of measurement described in the Bill of Quantities are metric units for which 

the standard international abbreviations are used.  Abbreviations, which may appear 

in the Bill of Quantities, are as follows: 
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No.   = Number 

%   = Percent 

Sum  = Lump sum 

PC sum  = Prime cost sum 

Prov sum  = Provisional sum 

m   = Metre 

m²   = Square Metre 

m³   = Cubic Metre 

t   = Ton 

kg   = Kilogram 

l   = Litre 

ea   = Each 

lot   = Lot (complete) 

Month  = Month 

ML   = Mega litre 

 

PART 3: SCOPE OF WORKS 

ITEM PG. 

C3.1 Description of the Works C3.2 

C3.2 Engineering C3.4 

C3.3 Procurement C3.6 

C3.4 Construction C3.7 

C3.5 Management C3.13 

C3.6 Specifications C3.22 
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C2.2 Bill of Quantities 

 

 

 

 

 

 

 

 

 

 

 

 

 

See Attached BoQ 
 

 

 

 

 


